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Notice Inviting Bids 

 
1. Bid Submission.  City of Sausalito (“City”) will accept sealed bids for its 2020 Streets 

Rehabilitation Project: Bee Street and Bonita Street Project (“Project”), by or before July 14, 
2020, at 2:00 p.m., at its City Hall, located at 420 Litho St., Sausalito, CA 94965, at which 
time the bids will be publicly opened and read aloud.  

 
2. Project Information.   
 

2.1 Location and Description.  The Project is located at Bee Street and Bonita Street 
in Sausalito, California and is described as follows: The project provides for 
demolition of existing sidewalk and curb ramps, roadway and pedestrian 
improvements, and sanitary sewer upgrades as shown in the project plans. 

 
2.2 Time for Completion.  The Project must be completed within 40 calendar days 

from the start date set forth in the Notice to Proceed for the Base Bid and 60 
calendar days for the Base Bid plus Additive Alternate #1 if awarded. City 
anticipates that the Work will begin on or about September 1, 2020, but the 
anticipated start date is provided solely for convenience and is neither certain nor 
binding. 

 
2.3 Estimated Cost.  The estimated construction cost is $440,000 Base Bid and 

$1,200,000 Base Bid plus Additive Alternate #1. 
 
3. License and Registration Requirements.  
 

3.1 License.  This Project requires a valid California contractor’s license for the 
following classification(s): A – General Engineering Contractor. 

 
3.2 DIR Registration.  City may not accept a Bid Proposal from or enter into the 

Contract with a bidder, without proof that the bidder is registered with the California 
Department of Industrial Relations (“DIR”) to perform public work pursuant to Labor 
Code § 1725.5, subject to limited legal exceptions. 

 
4. Contract Documents.  The plans, specifications, bid forms and contract documents for the 

Project, and any addenda thereto (“Contract Documents”) may be downloaded from City’s 
website located at: https://www.sausalito.gov/departments/public-works/bid-notices. A 
printed copy of the Contract Documents are not available. 

 
5. Bid Security.  The Bid Proposal must be accompanied by bid security of ten percent of the 

maximum bid amount, in the form of a cashier’s or certified check made payable to City, or 
a bid bond executed by a surety licensed to do business in the State of California on the 
Bid Bond form included with the Contract Documents. The bid security must guarantee that 
within ten days after City issues the Notice of Potential Award, the successful bidder will 
execute the Contract and submit the payment and performance bonds, insurance 
certificates and endorsements, and any other submittals required by the Contract 
Documents and as specified in the Notice of Potential Award. 

 
6. Prevailing Wage Requirements. 
 

6.1 General.  Pursuant to California Labor Code § 1720 et seq., this Project is subject 
to the prevailing wage requirements applicable to the locality in which the Work is 
to be performed for each craft, classification or type of worker needed to perform 

https://www.sausalito.gov/departments/public-works/bid-notices
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the Work, including employer payments for health and welfare, pension, vacation, 
apprenticeship and similar purposes.   

 
6.2 Rates.  These prevailing rates are on file with the City and are available online at 

http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay no less 
than the specified rates to all workers employed to work on the Project. The 
schedule of per diem wages is based upon a working day of eight hours. The rate 
for holiday and overtime work must be at least time and one-half.  

 
6.3 Compliance.  The Contract will be subject to compliance monitoring and 

enforcement by the DIR, under Labor Code § 1771.4.   
 
7. Performance and Payment Bonds.  The successful bidder will be required to provide 

performance and payment bonds, each for 100% of the Contract Price, as further specified 
in the Contract Documents. 

 
8. Substitution of Securities.  Substitution of appropriate securities in lieu of retention 

amounts from progress payments is permitted under Public Contract Code § 22300. 
 
9. Subcontractor List.  Each Subcontractor must be registered with the DIR to perform work 

on public projects. Each bidder must submit a completed Subcontractor List form with its 
Bid Proposal, including the name, location of the place of business, California contractor 
license number, DIR registration number, and percentage of the Work to be performed 
(based on the Base Bid price) for each Subcontractor that will perform Work or service or 
fabricate or install Work for the prime contractor in excess of one-half of 1% of the bid price, 
using the Subcontractor List form included with the Contract Documents. 

 
10. Instructions to Bidders.  All bidders should carefully review the Instructions to Bidders for 

more detailed information before submitting a Bid Proposal. The definitions provided in 
Article 1 of the General Conditions apply to all of the Contract Documents, as defined 
therein, including this Notice Inviting Bids. 

 
11. Questions. All bid questions must be in writing and can be emailed to Andrew Davidson: 

adavidson@sausalito.gov. 
 
12. Bidders’ Conference.  A bidders’ conference will be held on June 23, 2020 at 2:00 p.m., 

at the following location: City of Sausalito City Hall, 420 Litho St. Sausalito, CA 94965 to 
acquaint all prospective bidders with the Contract Documents and the Worksite. The 
bidders’ conference is not mandatory.  

 
 
 
By: /s/ (A. Davidson for) K. McGowan, Director of Public Works, City of Sausalito        
Date: June 10, 2020 ________________ 

 
 
 

Publication Date:  June 10, 2020   
 
 

END OF NOTICE INVITING BIDS 
  

http://www.dir.ca.gov/DLSR
mailto:adavidson@sausalito.gov
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Instructions to Bidders 

 
Each Bid Proposal submitted to City of Sausalito (“City”) for its 2020 Streets Rehabilitation 
Project: Bee Street and Bonita Street (“Project”) must be submitted in accordance with the 
following instructions and requirements: 
 
1. Bid Submission.   
 

1.1 General.  Each Bid Proposal must be signed, sealed and submitted to City, using 
the form provided in the Contract Documents, by or before the date and time set 
forth in Section 1 of the Notice Inviting Bids, or as amended by subsequent 
addendum. Faxed or emailed Bid Proposals will not be accepted, unless otherwise 
specified. Late submissions will be returned unopened. City reserves the right to 
postpone the date or time for receiving or opening bids. Each bidder is solely 
responsible for all of its costs to prepare and submit its bid and by submitting a bid 
waives any right to recover those costs from City. The bid price(s) must include all 
costs to perform the Work as specified, including all labor, material, supplies, and 
equipment and all other direct or indirect costs such as applicable taxes, insurance 
and overhead.  

 
1.2 Bid Envelope.  The envelope containing the sealed Bid Proposal and all required 

forms and attachments must be clearly labeled and addressed as follows: 
  

BID PROPOSAL: 
2020 Sausalito Streets Rehabilitation Project: Bee Street and Bonita Street 
 
City Clerk 
420 Litho Street 
Sausalito, CA 94965 

 
The envelope must also be clearly labeled, as follows, with the bidder’s name, 
address, and its registration number with the California Department of Industrial 
Relations (“DIR”) for bidding on public works contracts (Labor Code §§ 1725.5 and 
1771.1): 

 
[Contractor company name] 
[street address] 
[city, state, zip code] 
DIR Registration No: ______________ 
 

1.3 DIR Registration.  Subject to limited legal exceptions for joint venture bids and 
federally-funded projects, City may not accept a Bid Proposal from a bidder without 
proof that the bidder is registered with the DIR to perform public work under Labor 
Code § 1725.5. If City is unable to confirm that the bidder is currently registered 
with the DIR, City may disqualify the bidder and return its bid unopened. (Labor 
Code §§ 1725.5 and 1771.1(a).) 

 
2. Bid Proposal Form and Enclosures.  Each Bid Proposal must be completed in ink using 

the Bid Proposal form included with the Contract Documents. The Bid Proposal form must 
be fully completed without interlineations, alterations, or erasures. Any necessary 
corrections must be clear and legible, and must be initialed by the bidder’s authorized 
representative. A Bid Proposal submitted with exceptions or terms such as “negotiable,” 
“will negotiate,” or similar, will be considered nonresponsive. Each Bid Proposal must be 
accompanied by bid security, as set forth in Section 4 below, and by a completed 
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Subcontractor List and Non-Collusion Declaration using the forms included with the 
Contract Documents. 

 
3. Authorization and Execution.  Each Bid Proposal must be signed by the bidder’s 

authorized representative. A Bid Proposal submitted by a partnership must be signed in the 
partnership name by a general partner with authority to bind the partnership. A Bid 
Proposal submitted by a corporation must be signed with the legal name of the corporation, 
followed by the signature and title of two officers of the corporation with full authority to bind 
the corporation to the terms of the Bid Proposal, under California Corporation Code § 313. 

 
4. Bid Security.  Each Bid Proposal must be accompanied by bid security of ten percent of 

the maximum bid amount, in the form of a cashier’s check or certified check, made payable 
to the City, or bid bond using the form included in the Contract Documents and executed by 
a surety licensed to do business in the State of California. The bid security must guarantee 
that, within ten days after issuance of the Notice of Potential Award, the bidder will: execute 
and submit the enclosed Contract for the bid price; submit payment and performance 
bonds for 100% of the maximum Contract Price; and submit the insurance certificates and 
endorsements and any other submittals, if any, required by the Contract Documents or the 
Notice of Potential Award. A Bid Proposal may not be withdrawn for a period of 60 days 
after the bid opening without forfeiture of the bid security, except as authorized for material 
error under Public Contract Code § 5100 et seq. 

 
5. Requests for Information.  Questions or requests for clarifications regarding the Project, 

the bid procedures, or any of the Contract Documents must be submitted via email at 
adavidson@sausalito.gov Subject Line “Bee Street and Bonita Street Request for 
Information.” Oral responses are not authorized and are not binding on the City. Bidders 
should submit any such written inquiries at least five Working Days before the scheduled 
bid opening. Questions received any later might not be addressed before the bid deadline. 
An interpretation or clarification by City in response to a written inquiry will be issued in an 
addendum. 

 
6. Pre-Bid Investigation.   
 

6.1 General.  Each bidder is solely responsible at its sole expense for diligent and 
thorough review of the Contract Documents, examination of the Project site, and 
reasonable and prudent inquiry concerning known and potential site and area 
conditions prior to submitting a Bid Proposal. Each bidder is responsible for 
knowledge of conditions and requirements which reasonable review and 
investigation would have disclosed. However, except for any areas that are open to 
the public at large, bidders may not enter property owned or leased by the City or 
the Project site without prior written authorization from City.  

 
6.2 Document Review.  Each bidder is responsible for review of the Contract 

Documents and any informational documents provided “For Reference Only,” e.g., 
as-builts, technical reports, test data, and the like. A bidder is responsible for 
notifying City of any errors, omissions, inconsistencies, or conflicts it discovers in 
the Contract Documents, acting solely in its capacity as a contractor and subject to 
the limitations of Public Contract Code § 1104. Notification of any such errors, 
omissions, inconsistencies, or conflicts must be submitted in writing to the City no 
later than five Working Days before the scheduled bid opening. (See Section 5, 
above.) City expressly disclaims responsibility for assumptions a bidder might draw 
from the presence or absence of information provided by City. 

 
6.3 Project Site.  Questions regarding the availability of soil test data, water table 

elevations, and the like should be submitted to the City in writing, as specified in 

file://///yogibear/data/Public%20Works/Engineering%20Division/Capital%20Projects/2016-19%20streets/2019/Bee%20&%20Bonita/consultant%20submittals/05-08-20/adavidson@sausalito.gov%20
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Section 5, above. Any subsurface exploration at the Project site must be done at 
the bidder’s expense, but only with prior written authorization from City. All soil data 
and analyses available for inspection or provided in the Contract Documents apply 
only to the test hole locations. Any water table elevation indicated by a soil test 
report existed on the date the test hole was drilled. The bidder is responsible for 
determining and allowing for any differing soil or water table conditions during 
construction. Because groundwater levels may fluctuate, difference(s) in elevation 
between ground water shown in soil boring logs and ground water actually 
encountered during Project construction will not be considered changed Project 
site conditions. Actual locations and depths must be determined by bidder’s field 
investigation. The bidder may request access to underlying or background 
information on the Project site in City’s possession that is necessary for the bidder 
to form its own conclusions, including, if available, record drawings or other 
documents indicating the location of subsurface lines, utilities, or other structures.  

 
6.4 Utility Company Standards.  The Project must be completed in a manner that 

satisfies the standards and requirements of any affected utility companies or 
agencies (collectively, “utility owners”). The successful bidder may be required by 
the third party utility owners to provide detailed plans prepared by a California 
registered civil engineer showing the necessary temporary support of the utilities 
during coordinated construction work. Bidders are directed to contact the affected 
third party utility owners about their requirements before submitting a Bid Proposal. 

 
7. Bidders Interested in More Than One Bid.  No person, firm, or corporation may submit or 

be a party to more than one Bid Proposal unless alternate bids are specifically called for. 
However, a person, firm, or corporation that has submitted a subcontract proposal or quote 
to a bidder may submit subcontract proposals or quotes to other bidders. 

 
8. Addenda.  Any addenda issued prior to the bid opening are part of the Contract 

Documents. Subject to the limitations of Public Contract Code § 4104.5, City reserves the 
right to issue addenda prior to bid time. Each bidder is solely responsible for ensuring it has 
received and reviewed all addenda prior to submitting its bid. Bidders should check City’s 
website periodically for any addenda or updates on the Project at: 
https://www.sausalito.gov/departments/public-works/bid-notices. 

 
9. Brand Designations and “Or Equal” Substitutions.  Any specification designating a 

material, product, thing, or service by specific brand or trade name, followed by the words 
“or equal,” is intended only to indicate quality and type of item desired, and bidders may 
request use of any equal material, product, thing, or service. All data substantiating the 
proposed substitute as an equal item must be submitted with the written request for 
substitution. A request for substitution must be submitted within 35 days after Notice of 
Potential Award unless otherwise provided in the Contract Documents. This provision does 
not apply to materials, products, things, or services that may lawfully be designated by a 
specific brand or trade name under Public Contract Code § 3400(c). 

 
10. Bid Protest.  Any bid protest against another bidder must be submitted in writing and 

received by City at 420 Litho Street, Sausalito, CA 94965 or via email at 
adavidson@sausalito.gov Subject Line “Bee Street and Bonita Street Request for 
Information.”  before 5:00 p.m. no later than two Working Days following bid opening (“Bid 
Protest Deadline”) and must comply with the following requirements: 

 
10.1 General.  Only a bidder who has actually submitted a Bid Proposal is eligible to 

submit a bid protest against another bidder. Subcontractors are not eligible to 
submit bid protests. A bidder may not rely on the bid protest submitted by another 
bidder, but must timely pursue its own protest. If required by City, the protesting 

https://www.sausalito.gov/departments/public-works/bid-notices
file://///yogibear/data/Public%20Works/Engineering%20Division/Capital%20Projects/2016-19%20streets/2019/Bee%20&%20Bonita/consultant%20submittals/05-08-20/adavidson@sausalito.gov%20
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bidder must submit a non-refundable fee in the amount specified by City, based 
upon City’s reasonable costs to administer the bid protest. Any such fee must be 
submitted to City no later than the Bid Protest Deadline, unless otherwise specified. 
For purposes of this Section 10, a “Working Day” means a day that City is open for 
normal business, and excludes weekends and holidays observed by City. Pursuant 
to Public Contract Code § 4104, inadvertent omission of a Subcontractor’s DIR 
registration number on the Subcontractor List form is not grounds for a bid protest, 
provided it is corrected within 24 hours of the bid opening or as otherwise provided 
under Labor Code § 1771.1(b). 

 
10.2 Protest Contents.  The bid protest must contain a complete statement of the basis 

for the protest and must include all supporting documentation. Material submitted 
after the Bid Protest Deadline will not be considered. The protest must refer to the 
specific portion or portions of the Contract Documents upon which the protest is 
based. The protest must include the name, address, email address, and telephone 
number of the protesting bidder and any person submitting the protest on behalf of 
or as an authorized representative of the protesting bidder. 

 
10.3 Copy to Protested Bidder.  Upon submission of its bid protest to City, the 

protesting bidder must also concurrently transmit the protest and all supporting 
documents to the protested bidder, and to any other bidder who has a reasonable 
prospect of receiving an award depending upon the outcome of the protest, by 
email or hand delivery to ensure delivery before the Bid Protest Deadline. 

 
10.4 Response to Protest.  The protested bidder may submit a written response to the 

protest, provided the response is received by City before 5:00 p.m., within two 
Working Days after the Bid Protest Deadline or after actual receipt of the bid 
protest, whichever is sooner (the “Response Deadline”). The response must attach 
all supporting documentation. Material submitted after the Response Deadline will 
not be considered. The response must include the name, address, email address, 
and telephone number of the person responding on behalf of or representing the 
protested bidder if different from the protested bidder.   

 
10.5 Copy to Protesting Bidder.  Upon submission of its response to the bid protest to 

the City, the protested bidder must also concurrently transmit by email or hand 
delivery, by or before the Response Deadline, a copy of its response and all 
supporting documents to the protesting bidder and to any other bidder who has a 
reasonable prospect of receiving an award depending upon the outcome of the 
protest. 

 
10.6 Exclusive Remedy.  The procedure and time limits set forth in this Section are 

mandatory and are the bidder’s sole and exclusive remedy in the event of a bid 
protest. A bidder’s failure to comply with these procedures will constitute a waiver 
of any right to further pursue a bid protest, including filing a Government Code 
Claim or initiation of legal proceedings.   

 
10.7 Right to Award.  City reserves the right, acting in its sole discretion, to reject any 

bid protest that it determines lacks merit, to award the Contract to the bidder it has 
determined to be the responsible bidder submitting the lowest responsive bid, and 
to issue a Notice to Proceed with the Work notwithstanding any pending or 
continuing challenge to its determination. 

 
11. Reservation of Rights.  City reserves the unfettered right, acting in its sole discretion, to 

waive or to decline to waive any immaterial bid irregularities; to accept or reject any or all 
bids; to cancel or reschedule the bid; to postpone or abandon the Project entirely; or to 
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perform all or part of the Work with its own forces. The Contract will be awarded, if at all, 
within 60 days after opening of bids or as otherwise specified in the Special Conditions, to 
the responsible bidder that submitted the lowest responsive bid. Any planned start date for 
the Project represents the City’s expectations at the time the Notice Inviting Bids was first 
issued. City is not bound to issue a Notice to Proceed by or before such planned start date, 
and it reserves the right to issue the Notice to Proceed when the City determines, in its sole 
discretion, the appropriate time for commencing the Work. The City expressly disclaims 
responsibility for any assumptions a bidder might draw from the presence or absence of 
information provided by the City in any form. Each bidder is solely responsible for its costs 
to prepare and submit a bid, including site investigation costs. 

 
12. Bonds.  Within ten calendar days following City’s issuance of the Notice of Potential Award 

to the apparent low bidder, the bidder must submit payment and performance bonds to City 
as specified in the Contract Documents using the bond forms included in the Contract 
Documents. All required bonds must be calculated on the maximum total Contract Price as 
awarded, including additive alternates, if applicable. 

 
13. License(s).  The successful bidder and its Subcontractor(s) must possess the California 

contractor’s license(s) in the classification(s) required by law to perform the Work. The 
successful bidder must also obtain a City business license within Fifteen (15) days 
following City’s issuance of the Notice of Potential Award. Subcontractors must also obtain 
a City business license before performing any Work. 

 
14. Ineligible Subcontractor.  Any Subcontractor who is ineligible to perform work on a public 

works project under Labor Code §§ 1777.1 or 1777.7 is prohibited from performing work on 
the Project. 

 
15. Safety Orders.  If the Project includes construction of a pipeline, sewer, sewage disposal 

system, boring and jacking pits, or similar trenches or open excavations, which are five feet 
or deeper, each bid must include a bid item for adequate sheeting, shoring, and bracing, or 
equivalent method, for the protection of life or limb, which comply with safety orders as 
required by Labor Code § 6707.  

 
16. Subcontractor Work Limits.  The prime contractor must perform at least 50% of the Work 

on the Project, calculated as a percentage of the Base Bid price, with its own forces, except 
for any Work identified as “Specialty Work” in the Contract Documents. The total bid 
amount for any such Specialty Work, as shown on the Bid Schedule, may be deducted 
from the Base Bid price before computing the self-performance requirement. The remaining 
Work may be performed by qualified Subcontractor(s). 

 
17. Additive and Deductive Alternates.  As required by Public Contract Code § 20103.8, if 

this bid solicitation includes additive or deductive items, the method checked below will be 
used to determine the lowest bid. If no method is checked, subparagraph (A) will be used to 
determine the lowest bid. City retains the right to add to or deduct from the Contract any of 
the additive or deductive alternates included in the Bid Proposal. 

 
__X___ (A) The lowest bid will be the lowest bid price on the base contract without 
consideration of the prices on the additive or deductive items. 
 
_____ (B) The lowest bid will be the lowest total of the bid prices on the base contract and 
those additive or deductive items that were specifically identified in the bid solicitation or Bid 
Proposal as being used for the purpose of determining the lowest bid price. 
 
_____ (C) The lowest bid will be the lowest total of the bid prices on the base contract and 
those additive or deductive items taken in order from a specifically identified list of those items 
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that, when in the solicitation, and added to, or subtracted from, the base contract, are less 
than, or equal to, a funding amount publicly disclosed by City before the first bid is opened. 
 
_____ (D) The lowest bid will be determined in a manner that prevents any information that 
would identify any of the bidders or the proposed subcontractors or suppliers from being 
revealed to City before the ranking of all bidders from lowest to highest has been 
determined. 
 

18. Bid Schedule.  Each bidder must complete the Bid Schedule form with unit prices as 
indicated, and submit the completed Bid Schedule with its Bid Proposal. 

 
18.1 Incorrect Totals.  In the event a computational error for any bid item (Base Bid or 

alternate) results in an incorrect extended total for that item, the submitted Base Bid 
or bid alternate total will be adjusted to reflect the corrected amount as the product of 
the estimated quantity and the unit cost. In the event of a discrepancy between the 
actual total of the itemized or unit prices shown on the Bid Schedule for the Base Bid, 
and the amount entered as the Base Bid on the Bid Proposal form, the actual total of 
the itemized or unit prices shown on the Bid Schedule for the Base Bid will be 
deemed the Base Bid price. Likewise, in the event of a discrepancy between the 
actual total of the itemized or unit prices shown on the Bid Schedule for any bid 
alternate, and the amount entered for the alternate on the Bid Proposal form, the 
actual total of the itemized prices shown on the Bid Schedule for that alternate will be 
deemed the alternate price. Nothing in this provision is intended to prevent a bidder 
from requesting to withdraw its bid for material error under Public Contract Code § 
5100 et seq.  

 
18.2 Estimated Quantities.  The quantities shown on the Bid Schedule are estimated and 

the actual quantities required to perform the Work may be greater or less than the 
estimated amount. The Contract Price will be adjusted to reflect the actual quantities 
required for the Work based on the itemized or unit prices provided in the Bid 
Schedule, with no allowance for anticipated profit for quantities that are deleted or 
decreased, and no increase in the unit price, and without regard to the percentage 
increase or decrease of the estimated quantity and the actual quantity. 

 
19. Bidder’s Questionnaire.  A completed, signed Bidder’s Questionnaire using the form 

provided with the Contract Documents and including all required attachments must be 
submitted within 48 hours following a request by City. A bid that does not fully comply with 
this requirement may be rejected as nonresponsive. A bidder who submits a Bidder’s 
Questionnaire which is subsequently determined to contain false or misleading information, 
or material omissions, may be disqualified as non-responsible. 

 
 
 

END OF INSTRUCTIONS TO BIDDERS 
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Bid Proposal 

2020 Streets Rehabilitation Project: Bee Street and Bonita Street 
 
______________________________________________________ (“Bidder”) hereby submits this Bid 
Proposal to <___________________________________> (“City”) for the above-referenced project 
(“Project”) in response to the Notice Inviting Bids and in accordance with the Contract Documents 
referenced in the Notice. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the Project as specified in 

the Contract Documents, within the time required for full completion of the Work, including all labor, 
materials, supplies, and equipment and all other direct or indirect costs including, but not limited to, 
taxes, insurance and all overhead for the following price (“Base Bid”):  
$_______________________________________________________. 

 
2. Bid Alternates.  Bidder submits the following prices for the specified bid alternates: 
 
 Alternate #1: _______________________________________________<Bee Street>  

Add/Deduct: $_____________________ 
 
3. Addenda.  Bidder agrees that it has confirmed receipt of or access to, and reviewed, all addenda 

issued for this Bid. Bidder waives any claims it might have against the City based on its failure to 
receive, access, or review any addenda for any reason. Bidder specifically acknowledges receipt of 
the following addenda: 

 
 Addendum: Date Received:   Addendum: Date Received: 
 #01  _____________  #05  _____________ 

#02  _____________  #06  _____________ 
#03  _____________  #07  _____________ 
#04  _____________  #08  _____________ 
 
 

4. Bidder’s Certifications and Warranties.  By signing and submitting this Bid Proposal, Bidder 
certifies and warrants the following: 

 
4.1 Examination of Contract Documents.  Bidder has thoroughly examined the Contract 

Documents and represents that, to the best of Bidder’s knowledge, there are no errors, 
omissions, or discrepancies in the Contract Documents, subject to the limitations of Public 
Contract Code § 1104. 

 
4.2 Examination of Worksite.  Bidder has had the opportunity to examine the Worksite and 

local conditions at the Project location. 
 
4.3 Bidder Responsibility.  Bidder is a responsible bidder, with the necessary ability, capacity, 

experience, skill, qualifications, workforce, equipment, and resources to perform or cause the 
Work to be performed in accordance with the Contract Documents and within the Contract 
Time. 

 
4.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid Proposal and is solely 

responsible for any errors or omissions contained in its completed Bid. All statements and 
information provided in this Bid Proposal and enclosures are true and correct to the best of 
Bidder’s knowledge.  

 
4.5 Nondiscrimination.  In preparing this Bid, the Bidder has not engaged in discrimination 

against any prospective or present employee or Subcontractor on grounds of race, color, 
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ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital 
status. 

 
4.6 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Bidder is not identified on a 

list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), 
as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 

 
5. Award of Contract.  By signing and submitting this Bid Proposal, Bidder agrees that if Bidder is 

awarded the Contract for the Project, within ten days following issuance of the Notice of Potential 
Award to Bidder, Bidder will do all of the following: 

 
5.1 Execute Contract.  Enter into the Contract with City in accordance with the terms of this Bid 

Proposal, by signing and submitting to City the Contract prepared by City using the form 
included with the Contract Documents;  

 
5.2 Submit Required Bonds. Submit to City a payment bond and a performance bond, each for 

100% of the Contract Price, using the bond forms provided and in accordance with the 
requirements of the Contract Documents; and 

 
5.3 Insurance Requirements.  Submit to City the insurance certificate(s) and endorsement(s) as 

required by the Contract Documents. 
 

6. Bid Security.  As a guarantee that, if awarded the Contract, Bidder will perform its obligations 
under Section 4 above, Bidder is enclosing bid security in the amount of ten percent of its maximum 
bid amount in one of the following forms (check one): 

 
____  A cashier’s check or certified check payable to City and issued by 

_______________________________ [Bank name] in the amount of 
$____________________________. 

 
____ A bid bond, using the Bid Bond form included with the Contract Documents, payable to 

City and executed by a surety licensed to do business in the State of California. 
 

This Bid Proposal is hereby submitted on _________________________, 20__. 
 
s/ ___________________________________  ______________________________________ 

 Name and Title  
 
s/ ___________________________________  ______________________________________ 
[See Section 3 of Instructions to Bidders]  Name and Title  
 
_____________________________________  ______________________________________ 
Company Name     License #, Expiration Date, and Classification 
 
_____________________________________  ______________________________________ 
Address      DIR Registration # 
 
_____________________________________  ______________________________________ 
City, State, Zip      Phone 
 
_____________________________________  ______________________________________ 
Contact Name      Contact Email 
 

END OF BID PROPOSAL 
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Bid Schedule 

This Bid Schedule must be completed in ink and included with the sealed Bid Proposal. Pricing must be 
provided for each Bid Item as indicated. Items marked “(SW)” are Specialty Work that must be performed 
by a qualified Subcontractor. The lump sum or unit cost for each item must be inclusive of all costs, whether 
direct or indirect, including profit and overhead. The sum of all amounts entered in the “Extended Total 
Amount” column must be identical to the Base Bid price entered in Section 1 of the Bid Proposal form. 
 
AL = Allowance   CF = Cubic Feet   CY = Cubic Yard  EA = Each  LB = Pounds  
LF = Linear Foot  LS = Lump Sum SF = Square Feet TON = Ton (2000 lbs)  
  
 

BID 
ITEM 
NO. 

ITEM DESCRIPTION EST. QTY. UNIT 
UNIT 
COST 

EXTENDED 
TOTAL AMOUNT 

100 MOBILIZATION 1 LS $ $ 

101 TRAFFIC CONTROL SYSTEM 1 LS $ $ 

102 
WATER POLLUTION 
CONTROL 1 LS 

$ $ 

103 LANDSCAPE RESTORATION 1 LS $ $ 

200 
REMOVE CONCRETE CURB 
AND GUTTER 344 LF 

$ $ 

201 
REMOVE CONCRETE 
SIDEWALK 950 SF 

$ $ 

202 
REMOVE CONCRETE 
ROADWAY 10,290 SF 

$ $ 

203 
FULL DEPTH ASPHALT 
REMOVAL 4,500 SF 

$ $ 

204 CLEARING AND GRUBBING 90 SF $ $ 

205 
REMOVE THERMOPLASTIC 
PAVEMENT STRIPING 1 LS 

$ $ 

300 
CONCRETE CURB AND 
GUTTER 358 LF 

$ $ 

301 CONCRETE VERTICAL CURB 156 LF $ $ 

302 CONCRETE SIDEWALK 817 SF $ $ 

303 
CONCRETE ACCESSIBLE 
RAMP (CASE A) 80 SF 

$ $ 

304 
CONCRETE ACCESSIBLE 
RAMP (CASE C) 85 SF 

$ $ 

305 
CONCRETE ACCESSIBLE 
RAMP (CASE CM) 110 SF 

$ $ 

400 HMA – 3” BONITA STREET 272 TONS $ $ 

401 
AGGREGATE BASE – 8” 
BONITA STREET 370 CY 

$ $ 

402 
BASE FAILURE REPAIR 
(REVOCABLE) 1,200 SF 

$ $ 

403 
CONFORM PAVEMENT 
GRINDING 270 SF 

$ $ 

500 
ADJUST TO GRADE (UTILITY 
VALVES) 6 EA 

$ $ 
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BID 
ITEM 
NO. 

ITEM DESCRIPTION EST. QTY. UNIT 
UNIT 
COST 

EXTENDED 
TOTAL AMOUNT 

501 
ADJUST TO GRADE 
(SANITARY SEWER 
MANHOLE) 1 EA 

$ $ 

502 
ADJUST TO GRADE 
(SANITARY SEWER 
CLEANOUT) 1 EA 

$ $ 

503 
ADJUST TO GRADE (UTIITY 
BOX – WATER METER) 1 EA 

$ $ 

504 
NEW SANITARY SEWER 
MAINLINE, 6” C900 SDR18 
PVC 221 LF 

$ $ 

505 
NEW SANITARY SEWER 
LATERAL, 4” C900 SDR18 
PVC 100 LF 

$ $ 

506 
NEW SANITARY SEWER 
MANHOLE 2 EA 

$ $ 

507 RODDING INLET 1 EA $ $ 

508 
CLEANOUT, BACKWATER 
PREVENTION, BOX AND 
GRATE 5 EA 

$ $ 

509 
NEW STORM DRAIN PIPE, 6” 
PVC SOLID 190 LF 

$ $ 

510 
NEW SUBDRAIN, 6” PVC 
PERFORATED 210 LF 

$ $ 

511 STORM DRAIN INLET 1 EA $ $ 

600 12” STOP BAR 60 LF $ $ 

601 BLUE REFLECTIVE MARKER 1 EA $ $ 

602 
12” WHITE STANDARD 
CROSSWALK 197 LF 

$ $ 

603 
PAVEMENT MARKINGS – 
“STOP” 110 SF 

$ $ 

 
TOTAL BASE BID: Items 1 through 603 inclusive: $_____________________________________ 
 
Note: The amount entered as the “Total Base Bid” should be identical to the Base Bid amount entered in 
Section 1 of the Bid Proposal form. 
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BID SCHEDULE 
BID ALTERNATIVE #1 
 

BID 
ITEM 
NO. 

ITEM DESCRIPTION EST. QTY. UNIT 
UNIT 
COST 

EXTENDED 
TOTAL AMOUNT 

1a 
REMOVE CONCRETE CURB 
AND GUTTER 136 LF 

$ $ 

1b 
REMOVE CONCRETE 
SIDEWALK 1,340 SF 

$ $ 

1c 
REVMOVE CONCRETE 
ROADWAY 10,110 SF 

$ $ 

1d 
FULL DEPTH ASPHALT 
REMOVAL 7,150 SF 

$ $ 

1e CLEARING AND GRUBBING 5 SF $ $ 

1f 
REMOVE THERMOPLASTIC 
PAVEMENT STRIPING 1 LS 

$ $ 

2a 
CONCRETE CURB AND 
GUTTER 154 LF 

$ $ 

2b VERTICAL CURB 100 LF $ $ 

2c CONCRETE SIDEWALK 620 SF $ $ 

2d 
CONCRETE ACCESSIBLE 
RAMP (CASE C) 155 SF 

$ $ 

2e 
CONCRETE ACCESSIBLE 
RAMP (CASE CM) 165 SF 

$ $ 

2f 
CONCRETE DRIVEWAY – 
STANDARD 320 SF 

$ $ 

3a HMA – 3” BEE STREET 309 TONS $ $ 

3b 
AGGREGATE BASE – 8” BEE 
STREET 421 CY 

$ $ 

3c 
BASE FAILURE REPAIR 
(REVOCABLE) 2,515 SF 

$ $ 

3d 
CONFORM PAVEMENT 
GRINDING 245 SF 

$ $ 

4a 
ADJUST TO GRADE (STORM 
DRAIN MANHOLE) 5 EA 

$ $ 

4b 
ADJUST TO GRADE (UTILITY 
VALVES) 2 EA 

$ $ 

4c 
ADJUST TO GRADE 
(SANITARY SEWER 
MANHOLE) 1 EA 

$ $ 

4d 
ADJUST TO GRADE (UTILITY 
VALULTS – TELE/ELEC) 1 EA 

$ $ 

4e 
ADJUST TO GRADE (UTILITY 
BOX – WATER ETER) 2 EA 

$ $ 

4f 
PIPE BURST EX 6” VCP 
SANITARY SEWER MAINLINE 
WITH 6” PVC 430 LF 

$ $ 

4g 
NEW SANITARY SEWER 
LATERAL, 6” C900 SDR18 
PVC 196 LF 

$ $ 
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BID 
ITEM 
NO. 

ITEM DESCRIPTION EST. QTY. UNIT 
UNIT 
COST 

EXTENDED 
TOTAL AMOUNT 

4h 
NEW SANITARY SEWER 
LATERAL, 4” C900 SDR18 
PVC 126 LF 

$ $ 

4i 
CLEANOUT, BACKWATER 
PREVENTION, BOX AND 
GRATE 15 EA 

$ $ 

4j 
REPLACE STORM DRAIN 
MAIN, 10” PVC SOLID 437 LF 

$ $ 

4k 
REPLACE STORM DRAIN 
LATERAL, 6” PVC SOLID 75 LF 

$ $ 

5a 12” STOP BAR 24 LF $ $ 

5b BLUE REFLECTIVE MARKER 1 EA $ $ 

5c 
18” WHITE CONTINENTAL 
CROSSWALK 30 LF 

$ $ 

5d 
12” WHITE STANDARD 
CROSSWALK 154 LF 

$ $ 

5e 
PAVEMENT MARKINGS – 
“STOP” 44 SF 

$ $ 

 
TOTAL BID ALTERNATIVE #1: Items 1a through 5e inclusive: 
$_____________________________________ 
 
Note: The amount entered as the “Total Bid Alternate #1” should be identical to the Alternate #1 
amount entered in Section 1 of the Bid Proposal form. 
 
Sum Total Base Bid plus Total Bid Alternative # 1: 
$_____________________________________ 
 
 
BIDDER NAME: ________________________________________________________________ 
 
 
 

END OF BID SCHEDULE
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Subcontractor List 

 
For each Subcontractor that will perform a portion of the Work in an amount in excess of one-half 
of 1% of the Bidder’s total Contract Price,1 the bidder must list a description of the Work, the 
name of the Subcontractor, its California contractor license number, the location of its place of 
business, its DIR registration number, and the portion of the Work that the Subcontractor is 
performing based on a percentage of the Base Bid price.   
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

 

CALIFORNIA 
CONTRACTOR 
LICENSE NO. 

LOCATION OF 
BUSINESS 

DIR REG. NO. PERCENT  
OF  

WORK 

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 
 

END OF SUBCONTRACTOR LIST

                                                            
1 For street or highway construction this requirement applies to any subcontract of $10,000 or more. 
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Noncollusion Declaration 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 

 
The undersigned declares: 
 
I am the __________________________ [title] of _____________________________________ 
[business name], the party making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or sham. 
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 
element of the bid price, or of that of any other bidder. All statements contained in the bid are 
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person 
or entity for such purpose. 
 
This declaration is intended to comply with California Public Contract Code § 7106 and Title 23 
U.S.C § 112. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on _______________ [date], at 
__________________________________ [city], _______ [state]. 
 
 
s/________________________________________   
 
 
__________________________________________ 
Name [print] 
 
 
 

END OF NONCOLLUSION DECLARATION 
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Bid Bond 

 
________________________________________________________ (“Bidder”) has submitted a 
bid, dated ___________________________, 20______ (“Bid”), to City of Sausalito (“City”) for 
work on the 2020 Street Rehabilitation Project: Bee Street and Bonita Street Project (“Project”). 
Under this duly executed bid bond (“Bid Bond”), Bidder as Principal and ___________________, 
its surety (“Surety”), are bound to City as obligee in the penal sum of ten percent of the maximum 
amount of the Bid (the “Bond Sum”). Bidder and Surety bind themselves and their respective 
heirs, executors, administrators, successors and assigns, jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter into the 

Contract with City in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten days following issuance of the Notice of Potential Award to Bidder, 
Bidder must submit to City the following: 

 
2.1 Contract.  The executed Contract, using the form provided by City in the Project 

contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Payment Bond form included with the Contract Documents; 

 
2.3 Performance Bond.  A performance bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Performance Bond form included with the Contract Documents; and 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required by the 

Contract Documents, and any other documents required by the Instructions to 
Bidders or Notice of Potential Award. 

 
3. Enforcement.  If Bidder fails to execute the Contract and to submit the bonds and 

insurance certificates as required by the Contract Documents, Surety guarantees that 
Bidder forfeits the Bond Sum to City. Any notice to Surety may be given in the manner 
specified in the Contract and delivered or transmitted to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  _________________________________________________  
City/State/Zip:  _____________________________________________  
Phone:  ___________________________________________________  
Fax:  _____________________________________________________  
Email:  ___________________________________________________  

 
4. Duration and Waiver.  If Bidder fulfills its obligations under Section 2, above, then this 

obligation will be null and void; otherwise it will remain in full force and effect for 60 days 
following the bid opening or until this Bid Bond is returned to Bidder, whichever occurs first. 
Surety waives the provisions of Civil Code §§ 2819 and 2845. 

 
 

[Signatures are on the following page.] 
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This Bid Bond is entered into and effective on ___________________, 20_____. 
 
 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
BIDDER:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

 
 
 
 

END OF BID BOND 
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Bidder’s Questionnaire 

 
2020 Street Rehabilitation Project: Bee Street and Bonita Street 

 
Within 48 hours following a request by City, a bidder must submit to City a completed, signed 
Bidder’s Questionnaire using this form and all required attachments, including clearly labeled 
additional sheets as needed. City may request the Questionnaire from one or more of the 
apparent low bidders following the bid opening, and may use the completed Questionnaire as 
part of its investigation to evaluate a bidder’s qualifications for this Project. The Questionnaire 
must be filled out completely, accurately, and legibly. Any errors, omissions, or 
misrepresentations in completion of the Questionnaire may be grounds for rejection of the bid or 
termination of a Contract awarded pursuant to the bid. 
 
Part A: General Information 
 
Bidder Business Name: _______________________________________________ (“Bidder”) 
 
Check One:  ___ Corporation (State of incorporation: ___________________) 
  ___ Partnership 
  ___ Sole Proprietorship 

___ Joint Venture of: __________________________________  
___ Other: __________________________________________  
 

Main Office Address and Phone:  _____________________________________  
 
 _______________________________________________________________  
 
Local Office Address and Phone:  _____________________________________  
 
 _______________________________________________________________  
 
Website address: __________________________________________________  
 
Owner of Business: ________________________________________________  
 
Contact Name and Title: ____________________________________________  
 
Contact Phone and Email: ___________________________________________  
 
Bidder’s California Contractor’s License Number(s): _______________________  
 
Bidder’s DIR Registration Number: ____________________________________ 
 
Part B:  Bidder Experience 
 
1.  How many years has Bidder been in business under its present business name?  ____ years 
 
2.  Has Bidder completed projects similar in type and size to this Project as a general contractor?  
_____ Yes _____ No 
 
3.  Has Bidder ever been disqualified from a bid on grounds that it is not responsible, or otherwise 
disqualified or disbarred from bidding under state or federal law?   
_____ Yes _____ No  
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If yes, provide additional information on a separate sheet regarding the disqualification or 
disbarment, including the name and address of the agency or owner of the project, the type and 
size of the project, the reasons that Bidder was disqualified or disbarred, and the month and year 
in which the disqualification or disbarment occurred. 
 
4.  Has Bidder ever been terminated for cause, alleged default, or legal violation from a 
construction project, either as a general contractor or as a subcontractor? 
_____ Yes _____ No  
 
If yes, provide additional information on a separate sheet regarding the termination, including the 
name and address of the agency or owner of the subject project, the type and size of the project, 
whether Bidder was under contract as a general contractor or a subcontractor, the reasons that 
Bidder was terminated, and the month and year in which the termination occurred.  
 
5.  Provide information about Bidder’s past projects performed as general contractor as follows: 
 

5.1 Six most recently completed public works projects within the last three years; 
 
5.2  Three largest completed projects within the last three years; and 
 
5.3 Any project which is similar to this Project including scope and character of the 

work. 
 

6.  Use separate sheets to provide all of the following information for each project identified in 
response to the above three categories: 
 

6.1 Project name, location, and description; 
6.2 Owner (name, address, email, and phone number); 
6.3 Prime contractor, if applicable (name, address, email, and phone number); 
6.4 Architect or engineer (name, email, and phone number); 
6.5 Project and/or construction manager (name, email, and phone number); 
6.6 Scope of work performed (as general or as subcontractor); 
6.7 Initial contract price and final contract price (including change orders); 
6.8 Original scheduled completion date and actual date of completion; 
6.9 Time extensions granted (number of days); 
6.10 Number and amount of stop notices or mechanic’s liens filed; 
6.11 Amount of any liquidated damages assessed against Bidder; and 
6.12 Nature and resolution of any project-related claim, lawsuit, mediation, or 

arbitration involving Bidder. 
 

Part C: Safety 
 
1.  Provide Bidder’s Experience Modification Rate (EMR) for the last three years: 
  

Year EMR 

  

  

  

 
2.  Complete the following, based on information provided in Bidder’s CalOSHA Form 300 or 
Form 300A, Annual Summary of Work-Related Illnesses and Injuries, from the most recent past 
calendar year: 
 

2.1 Number of lost workday cases:   ____ 
2.2 Number of medical treatment cases: ____ 
2.3 Number of deaths:   ____ 
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3.  Has Bidder ever been cited, fined, or prosecuted by any local, state, or federal agency, 
including OSHA, CalOSHA, or EPA, for violation of any law, regulation, or requirements 
pertaining to health and safety? 

_____ Yes _____ No  
 
If yes, provide additional information on a separate sheet regarding each such citation, fine, or 
prosecution, including the name and address of the agency or owner of the project, the type and 
size of the project, the reasons for and nature of the citation, fine, or prosecution, and the month 
and year in which the incident giving rise to the citation, fine, or prosecution occurred. 
 
4.  Name, title, and email for person responsible for Bidder’s safety program: 
_________________________________________ ______________________ 
Name    Title    Email 
 
Part D: Verification 
 
In signing this document, I, the undersigned, declare that I am duly authorized to sign and submit 
this Bidder’s Questionnaire on behalf of the named Bidder, and that all responses and information 
set forth in this Bidder’s Questionnaire and accompanying attachments are, to the best of my 
knowledge, true, accurate and complete as of the date of submission. I declare under penalty of 
perjury under the laws of the State of California that the foregoing is true and correct. 
 
Signature: ______________________________  Date: ________________ 
 
By: _______________________________________________________________ 
      Name and Title  
 
 
 

END OF BIDDER’S QUESTIONNAIRE 
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Contract 

 
This public works contract (“Contract”) is entered into by and between City of Sausalito (“City”) 
and _______________________________________ (“Contractor”), for work on the 2020 Street 
Rehabilitation Project: Bee Street and Bonita Street Project (“Project”). 
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has submitted a 

Bid Proposal to perform the Work to construct the Project. On _____________, 20___, City 
authorized award of this Contract to Contractor for the amount set forth in Section 4, below. 

 
2. Contract Documents.  The Contract Documents incorporated into this Contract include 

and are comprised of all of the documents listed below. The definitions provided in Article 1 
of the General Conditions apply to all of the Contract Documents, including this Contract. 

 
2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment and Performance Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Plans and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Potential Award; 
2.12 Notice to Proceed; and 
2.13 The following: No other documents 

 
3. Contractor’s Obligations.  Contractor will perform all of the Work required for the Project, 

as specified in the Contract Documents. Contractor must provide, furnish, and supply all 
things necessary and incidental for the timely performance and completion of the Work, 
including all necessary labor, materials, supplies, tools, equipment, transportation, onsite 
facilities, and utilities, unless otherwise specified in the Contract Documents. Contractor 
must use its best efforts to diligently prosecute and complete the Work in a professional 
and expeditious manner and to meet or exceed the performance standards required by the 
Contract Documents. 

 
4. Payment.  As full and complete compensation for Contractor’s timely performance and 

completion of the Work in strict accordance with the terms and conditions of the Contract 
Documents, City will pay Contractor $___________________ (“Contract Price”) for all of 
Contractor’s direct and indirect costs to perform the Work, including all labor, materials, 
supplies, equipment, taxes, insurance, bonds and all overhead costs, in accordance with 
the payment provisions in the General Conditions. 

 
5. Time for Completion.  Contractor will fully complete the Work for the Project within 40 

calendar days from the commencement date given in the Notice to Proceed (“Contract 
Time”) for the Base Bid and 60 calendar days for the Base Bid plus  Bid Alternative #1 if 
awarded. By signing below, Contractor expressly waives any claim for delayed early 
completion. 

6. Liquidated Damages.  If Contractor fails to complete the Work within the Contract Time, 
City will assess liquidated damages in the amount of $1,500 per day for each day of 
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unexcused delay in completion, and such liquidated damages may be deducted from City’s 
payments due or to become due to Contractor under this Contract.  

 
7. Labor Code Compliance.   

 
7.1 General.  This Contract is subject to all applicable requirements of Chapter 1 of 

Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages, 
working hours and workers’ compensation insurance, as further specified in Article 
9 of the General Conditions.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage requirements 

applicable to the locality in which the Work is to be performed for each craft, 
classification or type of worker needed to perform the Work, including employer 
payments for health and welfare, pension, vacation, apprenticeship and similar 
purposes. Copies of these prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  City may not enter into the Contract with a bidder without proof 

that the bidder and its Subcontractors are registered with the California Department 
of Industrial Relations to perform public work pursuant to Labor Code § 1725.5, 
subject to limited legal exceptions. 

 
8. Workers’ Compensation Certification.  Pursuant to Labor Code § 1861, by signing this 

Contract, Contractor certifies as follows: “I am aware of the provisions of Labor Code § 
3700 which require every employer to be insured against liability for workers’ compensation 
or to undertake self-insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the Work on this 
Contract.” 

 
9.  Conflicts of Interest.  Contractor, its employees, Subcontractors and agents, may not 

have, maintain or acquire a conflict of interest in relation to this Contract in violation of any 
City ordinance or requirement, or in violation of any California law, including Government 
Code § 1090 et seq., or the Political Reform Act, as set forth in Government Code § 81000 
et seq. and its accompanying regulations. Any violation of this Section constitutes a 
material breach of the Contract. 

 
10. Independent Contractor.  Contractor is an independent contractor under this Contract and 

will have control of the Work and the means and methods by which it is performed. Contractor 
and its Subcontractors are not employees of City and are not entitled to participate in any health, 
retirement, or any other employee benefits from City. 

 
11. Notice.  Any notice, billing, or payment required by or pursuant to the Contract Documents 

must be made in writing, signed, dated and sent to the other party by personal delivery, 
U.S. Mail, a reliable overnight delivery service, or by email as a PDF file. Notice is deemed 
effective upon delivery, except that service by U.S. Mail is deemed effective on the second 
working day after deposit for delivery. Notice for each party must be given as follows: 

 
City: 

  
 City of Sausalito 
 420 Litho Street 
 Sausalito, CA 94965 
  
 Attn: Andrew A. Davidson 

City of Sausalito Senior Engineer 

http://www.dir.ca.gov/DLSR
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(t) 415-289-4180, (f) 415-339-2256 
adavidson@sausalito.gov 
 
Contractor: 

  
 Name:_____________________________________ 
 Address:___________________________________ 
 City/State/Zip:_______________________________ 
 Phone:_____________________________________ 
 Attn:_______________________________________ 
 Email:______________________________________ 
 Copy to:____________________________________ 
 
12. General Provisions. 
 

12.1 Assignment and Successors.  Contractor may not assign its rights or obligations 
under this Contract, in part or in whole, without City’s written consent. This Contract 
is binding on Contractor’s and City’s lawful heirs, successors and permitted 
assigns. 

 
12.2 Third Party Beneficiaries.  There are no intended third party beneficiaries to this 

Contract. 
 
12.3 Governing Law and Venue.  This Contract will be governed by California law and 

venue will be in the Marin County Superior Court, and no other place. Contractor 
waives any right it may have pursuant to Code of Civil Procedure § 394, to file a 
motion to transfer any action arising from or relating to this Contract to a venue 
outside of Marin County, California. 

 
12.4 Amendment.  No amendment or modification of this Contract will be binding 

unless it is in a writing duly authorized and signed by the parties to this Contract. 
 
12.5 Integration.  This Contract and the Contract Documents incorporated herein, 

including authorized amendments or Change Orders thereto, constitute the final, 
complete, and exclusive terms of the agreement between City and Contractor. 

 
12.6 Severability.  If any provision of the Contract Documents is determined to be 

illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the 
Contract Documents will remain in full force and effect. 

 
12.7 Iran Contracting Act.  If the Contract Price exceeds $1,000,000, Contractor 

certifies, by signing below, that it is not identified on a list created under the Iran 
Contracting Act, Public Contract Code § 2200 et seq. (the “Act”), as a person 
engaging in investment activities in Iran, as defined in the Act, or is otherwise 
expressly exempt under the Act. 

 
12.8 Authorization.  Each individual signing below warrants that he or she is authorized 

to do so by the party that he or she represents, and that this Contract is legally 
binding on that party. If Contractor is a corporation, signatures from two officers of 
the corporation are required pursuant to California Corporation Code § 313. 

  

mailto:adavidson@sausalito.gov
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The parties agree to this Contract as witnessed by the signatures below: 
 
CITY:      Approved as to form: 
 
s/_______________________________ s/__________________________________ 
 
________________________________  ___________________________________ 
Name, Title     Name, Title 
 
Date: ___________________________  Date: ______________________________ 
 
        
Attest: 
 
s/_______________________________ 
 
_________________________________ 
Name, Title 

 
Date: ___________________________ 
 
 
CONTRACTOR: ___________________________________________________  
    Business Name   

 
 
s/_______________________________  Seal: 
 
 
_________________________________ 
Name, Title     
 
Date: ____________________________ 
 
 
Second Signature (See Section 12.8): 
 
s/_______________________________ 
 
 
_________________________________ 
Name, Title     
 
 
Date: ____________________________ 
 
 
___________________________________________________ 
Contractor’s California License Number(s) and Expiration Date(s)   
 

 
END OF CONTRACT 

 



 

 

2020 Streets Rehabilitation Project 2020 Form PAYMENT BOND 
Bee Street and Bonita Street  Page 26 

Payment Bond 

 
City of Sausalito (“City”) and ________________________ (“Contractor”) have entered into a 
contract, dated _________________, 20___ (“Contract”) for work on the 2020 Street 
Rehabilitation Project: Bee Street and Bonita Street Project (“Project”).  The Contract is 
incorporated by reference into this Payment Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ____________________________, 

its surety (“Surety”), are bound to City as obligee in an amount not less than 
$_________________, under California Civil Code § 9550 et seq., to ensure payment to 
authorized claimants. This Bond is binding on the respective successors, assigns, owners, 
heirs, or executors of Surety and Contractor. 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay a person 

authorized in California Civil Code § 9100 to assert a claim against a payment bond, any 
amounts due under the Unemployment Insurance Code with respect to work or labor 
performed under the Contract, or any amounts required to be deducted, withheld, and paid 
over to the Employment Development Department from the wages of employees of 
Contractor and its Subcontractors under California Unemployment Insurance Code § 13020 
with respect to the work and labor, then Surety will pay the obligation.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named in California 

Civil Code § 9100, so as to give a right of action to those persons or their assigns in any 
suit brought upon this Bond. Contractor must promptly provide a copy of this Bond upon 
request by any person with legal rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, materials, and 

equipment furnished for use in the performance of the Work required by the Contract, in 
conformance with the time requirements set forth in the Contract and as required by 
California law, Surety’s obligations under this Bond will be null and void. Otherwise, 
Surety’s obligations will remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the Contract or 

extensions of time for performance of the Work under the Contract. Surety waives the 
provisions of Civil Code §§ 2819 and 2845. City waives the requirement of a new bond for 
any supplemental contract under Civil Code § 9550. Any notice to Surety may be given in 
the manner specified in the Contract and delivered or transmitted to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  _________________________________________________  
City/State/Zip:  _____________________________________________  
Phone:  ___________________________________________________  
Email:  ___________________________________________________  

 
6. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the <__________________> County Superior Court, and 
no other place. Surety will be responsible for City’s attorneys’ fees and costs in any action 
to enforce the provisions of this Bond. 

 
 

[Signatures are on the following page.] 
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7. Effective Date; Execution.  This Bond is entered into and is effective on __________, 

20__.  
 
 
 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
 
APPROVED BY CITY:  
 
  
s/ __________________________________  ______________________________ 
       Date 

____________________________________   
Name, Title 

 
 
 
 

END OF PAYMENT BOND 
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Performance Bond 

 
City of Sausalito (“City”) and __________________________ (“Contractor”) have entered into a 
contract, dated _________________, 20____ (“Contract”) for work on the 2020 Street 
Rehabilitation Project: Bee Street and Bonita Street Project (“Project”).  The Contract is 
incorporated by reference into this Performance Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as Principal and ___________________________, 

its surety (“Surety”), are bound to City as obligee for an amount not less than 
$__________________ to ensure Contractor’s faithful performance of its obligations under 
the Contract. This Bond is binding on the respective successors, assigns, owners, heirs, or 
executors of Surety and Contractor. 

 
2. Surety’s Obligations.  Surety’s obligations are co-extensive with Contractor’s obligations 

under the Contract. If Contractor fully performs its obligations under the Contract, including 
its warranty obligations under the Contract, Surety’s obligations under this Bond will 
become null and void. Otherwise, Surety’s obligations will remain in full force and effect. 

 
3. Waiver.  Surety waives any requirement to be notified of and further consents to any 

alterations to the Contract made under the applicable provisions of the Contract 
Documents, including changes to the scope of Work or extensions of time for performance 
of Work under the Contract. Surety waives the provisions of Civil Code §§ 2819 and 2845.   

 
4. Application of Contract Balance.  Upon making a demand on this Bond for completion of 

the Work prior to acceptance of the Project, City will make the Contract Balance available 
to Surety for completion of the Work under the Contract.  For purposes of this provision, the 
Contract Balance is defined as the total amount payable by City to Contractor as the 
Contract Price minus amounts already paid to Contractor, and minus any liquidated 
damages, credits, or backcharges to which City is entitled under the terms of the Contract. 

 
5. Contractor Default.  Upon written notification from City of Contractor’s termination for 

default under Article 13 of the Contract General Conditions, time being of the essence, 
Surety must act within the time specified in Article 13 to remedy the default through one of 
the following courses of action: 

 
5.1 Arrange for completion of the Work under the Contract by Contractor, with City’s 

consent, but only if Contractor is in default solely due to its financial inability to 
complete the Work;  

 
5.2 Arrange for completion of the Work under the Contract by a qualified contractor 

acceptable to City, and secured by performance and payment bonds issued by 
an admitted surety as required by the Contract Documents, at Surety’s expense; 
or 

 
5.3 Waive its right to complete the Work under the Contract and reimburse City the 

amount of City’s costs to have the remaining Work completed. 
 
6. Surety Default.  If Surety defaults on its obligations under the Bond, City will be entitled to 

recover all costs it incurs due to Surety’s default, including legal, design professional, or 
delay costs.   

 
7. Notice.  Any notice to Surety may be given in the manner specified in the Contract and 

sent to Surety as follows: 
 

Attn:  _____________________________________________________  
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Address:  _________________________________________________  
City/State/Zip:  _____________________________________________  
Phone:  ___________________________________________________  
Fax:  _____________________________________________________  
Email:  ___________________________________________________  

 
8. Law and Venue.  This Bond will be governed by California law, and venue for any dispute 

pursuant to this Bond will be in the Marin County Superior Court, and no other place. 
Surety will be responsible for City’s attorneys’ fees and costs in any action to enforce the 
provisions of this Bond. 

 
9. Effective Date; Execution.  This Bond is entered into and effective on 

____________________, 20___.  
 

 
SURETY:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________   
Business Name 

 
s/__________________________________   ______________________________ 
       Date 

___________________________________   
Name, Title 

  
 
 
APPROVED BY CITY:  
 
  
s/ __________________________________  ______________________________ 
       Date 

____________________________________   
Name, Title 

  
END OF PERFORMANCE BOND
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General Conditions 

 
Article 1 - Definitions 

Definitions.  The following definitions apply to all of the Contract Documents unless otherwise 
indicated, e.g., additional definitions that apply solely to the Specifications or other technical 
documents. Defined terms and titles of documents are capitalized in the Contract Documents, 
with the exception of the following (in any tense or form): “day,” “furnish,” “including,” “install,” 
“work day” or “working day.” 
 
Allowance means a specific amount that must be included in the Bid Proposal for a specified 
purpose. 
 
Article, as used in these General Conditions, means a numbered Article of the General 
Conditions, unless otherwise indicated by the context. 
 
Change Order means a written document duly approved and executed by City, which changes 
the scope of Work, the Contract Price, or the Contract Time. 
 
City means the municipality which has entered into the Contract with Contractor for performance 
of the Work, acting through its City Council, officers, employees, City Engineer, and any other 
authorized representatives.   
 
City Engineer means the City Engineer for City and his or her authorized delegee(s). 
  
Claim means a separate demand by Contractor for a change in the Contract Time or Contract 
Price, that has previously been submitted to City in accordance with the requirements of the 
Contract Documents, and which has been rejected by City, in whole or in part; or a written 
demand by Contractor objecting to the amount of Final Payment. 
 
Contract means the signed agreement between City and Contractor for performing the Work 
required for the Project, and all documents expressly incorporated therein. 
 
Contract Documents means, collectively, all of the documents listed as such in Section 2 of the 
Contract, including the Notice Inviting Bids; the Instructions to Bidders; addenda, if any; the Bid 
Proposal, and attachments thereto; the Contract; the Notice of Potential Award and Notice to 
Proceed; the payment and performance bonds; the General Conditions; the Special Conditions; 
the Project Plans and Specifications; any Change Orders; and any other documents which are 
clearly and unambiguously made part of the Contract Documents. The Contract Documents do 
not include documents provided “For Reference Only,” or documents that are intended solely to 
provide information regarding existing conditions. 
 
Contract Price means the total compensation to be paid to Contractor for performance of the 
Work, as set forth in the Contract and as may be amended by Change Order or adjusted for an 
Allowance. The Contract Price is not subject to adjustment due to inflation or due to the increased 
cost of labor, material, supplies or equipment following submission of the Bid Proposal. 
 
Contract Time means the time specified for complete performance of the Work, as set forth in 
the Contract and as may be amended by Change Order. 
 
Contractor means the individual, partnership, corporation, or joint-venture that has signed the 
Contract with City to perform the Work. 
 
Day means a calendar day unless otherwise specified. 
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Design Professional means the licensed individual(s) or firm(s) retained by City to provide 
architectural, engineering, or electrical engineering design services for the Project. If no Design 
Professional has been retained for this Project, any reference to Design Professional is deemed 
to refer to the Engineer. 
 
DIR means the California Department of Industrial Relations. 
 
Drawings has the same meaning as Plans. 
 
Engineer means the City Engineer for the City of Sausalito and his or her authorized delegees. 
 
Excusable Delay is defined in Section 5.3(B), Excusable Delay. 
 
Extra Work means new or unforeseen work added to the Project, as determined by the Engineer 
in his or her sole discretion, including Work that was not part of or incidental to the scope of the 
Work when the Contractor’s bid was submitted; Work that is substantially different from the Work 
as described in the Contract Documents at bid time; or Work that results from a substantially 
differing and unforeseeable condition. 
 
Final Completion means Contractor has fully completed all of the Work required by the Contract 
Documents to the City’s satisfaction, including all punch list items and any required 
commissioning or training, and has provided the City with all required submittals, including the 
instructions and manuals, product warranties, and as-built drawings. 
 
Final Payment means payment to Contractor of the unpaid Contract Price, including release of 
undisputed retention, less amounts withheld or deducted pursuant to the Contract Documents. 
 
Furnish means to purchase and deliver for the Project. 
 
Government Code Claim means a claim submitted pursuant to California Government Code § 
900 et seq. 
 
Hazardous Materials means any substance or material identified now or in the future as 
hazardous under any Laws, or any other substance or material that may be considered 
hazardous or otherwise subject to Laws governing handling, disposal, or cleanup.   
 
Including, whether or not capitalized, means “including, but not limited to,” unless the context 
clearly requires otherwise. 
 
Inspector means the individual(s) or firm(s) retained or employed by City to inspect the 
workmanship, materials, and manner of construction of the Project and its components to ensure 
compliance with the Contract Documents and all Laws. 
 
Install means to fix in place for materials, and to fix in place and connect for equipment. 
 
Laws means all applicable local, state, and federal laws, regulations, rules, codes, ordinances, 
permits, orders, and the like enacted or imposed by or under the auspices of any governmental 
entity with jurisdiction over any of the Work or any performance of the Work. 
 
Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay. 
 
Plans means the City-provided plans, drawings, details, or graphical depictions of the Project 
requirements, but does not include Shop Drawings. 
 
Project means the public works project referenced in the Contract. 
 



 

 

2020 Streets Rehabilitation Project 2020 Form GENERAL CONDITIONS 
Bee Street and Bonita Street  Page 32 

Project Manager means the individual designated by City to oversee and manage the Project on 
City’s behalf and may include his or her authorized delegee(s) when the Project Manager is 
unavailable. If no Project Manager has been designated for this Project, any reference to Project 
Manager is deemed to refer to the Engineer. 
 
Recoverable Costs is defined in Section 5.3(F), Recoverable Costs. 
 
Request for Information or RFI means Contractor’s written request for information about the 
Contract Documents, the Work or the Project, submitted to City in the manner and format 
specified by City.  
 
Section, when capitalized in these General Conditions, means a numbered section or subsection 
of the General Conditions, unless the context clearly indicates otherwise. 
 
Shop Drawings means drawings, plan details or other graphical depictions prepared by or on 
behalf of Contractor, and subject to City acceptance, which are intended to provide details for 
fabrication, installation, and the like, of items required by or shown in the Plans or Specifications. 
 
Specialty Work means Work that must be performed by a specialized Subcontractor with the 
specified license or other special certification, and that the Contractor is not qualified to self-
perform. 
 
Specifications means the technical, text specifications describing the Project requirements, 
which are prepared for and incorporated into the Contract by or on behalf of City, and does not 
include the Contract, General Conditions or Special Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint-venture retained by 
Contractor directly or indirectly through a subcontract to perform a specific portion of the Work. 
The term Subcontractor applies to subcontractors of all tiers, unless otherwise indicated by the 
context. A third party such as a utility performing related work on the Project is not a 
Subcontractor, even if Contractor must coordinate its Work with the third party. 
 
Technical Specifications has the same meaning as Specifications. 
 
Work means all of the construction and services necessary for or incidental to completing the 
Project in conformance with the requirements of the Contract Documents. 
 
Work Day or Working Day, whether or not capitalized, means a weekday when the City is open 
for business, and does not include holidays observed by the City.   
 
Worksite means the place or places where the Work is performed, which includes, but may 
extend beyond the Project site, including separate locations for staging, storage, or fabrication. 
 
 

Article 2 - Roles and Responsibilities 

2.1 City. 
 

(A) City Council.  The City Council has final authority in all matters affecting the 
Project, except to the extent it has delegated authority to the Engineer. 
 
(B) Engineer.  The Engineer, acting within the authority conferred by the City 
Council, is responsible for administration of the Project on behalf of City, including 
authority to provide directions to the Design Professional and to Contractor to ensure 
proper and timely completion of the Project. The Engineer’s decisions are final and 
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conclusive within the scope of his or her authority, including interpretation of the Contract 
Documents. 
 
(C) Project Manager. The Project Manager assigned to the Project will be the 
primary point of contact for the Contractor and will serve as City’s representative for daily 
administration of the Project on behalf of City. Unless otherwise specified, all of 
Contractor’s communications to City (in any form) will go to or through the Project 
Manager. City reserves the right to reassign the Project Manager role at any time or to 
delegate duties to additional City representatives, without prior notice to or consent of 
Contractor. 
 
(D) Design Professional.  The Design Professional is responsible for the overall 
design of the Project and, to the extent authorized by City, may act on City’s behalf to 
ensure performance of the Work in compliance with the Plans and Specifications, 
including any design changes authorized by Change Order. The Design Professional’s 
duties may include review of Contractor’s submittals, visits to any Worksite, inspecting 
the Work, evaluating test and inspection results, and participation in Project-related 
meetings, including any pre-construction conference, weekly meetings, and coordination 
meetings. The Design Professional’s interpretation of the Plans or Specifications is final 
and conclusive. 
 

2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, supplies, equipment, 
services, and incidentals necessary to perform and timely complete the Work in strict 
accordance with the Contract Documents, and in an economical and efficient manner in 
the best interests of City, and with minimal inconvenience to the public.  
 
(B) Responsibility for the Work and Risk of Loss.  Contractor is responsible for 
supervising and directing all aspects of the Work to facilitate the efficient and timely 
completion of the Work. Contractor is solely responsible for and required to exercise full 
control over the Work, including the construction means, methods, techniques, 
sequences, procedures, safety precautions and programs, and coordination of all 
portions of the Work with that of all other contractors and Subcontractors, except to the 
extent that the Contract Documents provide other specific instructions. Contractor’s 
responsibilities extend to any plan, method or sequence suggested, but not required by 
City or specified in the Contract Documents. From the date of commencement of the 
Work until either the date on which City formally accepts the Project or the effective date 
of termination of the Contract, whichever is later, Contractor bears all risks of injury or 
damage to the Work and the materials and equipment delivered to any Worksite, by any 
cause including fire, earthquake, wind, weather, vandalism or theft. 
 
(C) Project Administration.  Contractor must provide sufficient and competent 
administration, staff, and skilled workforce necessary to perform and timely complete the 
Work in accordance with the Contract Documents. Before starting the Work, Contractor 
must designate in writing and provide complete contact information, including telephone 
numbers and email address, for the officer or employee in Contractor’s organization who 
is to serve as Contractor’s primary representative for the Project, and who has authority 
to act on Contractor’s behalf. A Subcontractor may not serve as Contractor’s primary 
representative.   
 
(D) On-Site Superintendent.  Contractor must, at all times during performance of 
the Work, provide a qualified and competent full-time superintendent acceptable to City, 
and assistants as necessary, who must be physically present at the Project site while any 
aspect of the Work is being performed. The superintendent must have full authority to act 
and communicate on behalf of Contractor, and Contractor will be bound by the 
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superintendent’s communications to City. City’s approval of the superintendent is 
required before the Work commences. If City is not satisfied with the superintendent’s 
performance, City may request a qualified replacement of the superintendent. Failure to 
comply may result in temporary suspension of the Work, at Contractor’s sole expense 
and with no extension of Contract Time, until an approved superintendent is physically 
present to supervise the Work. Contractor must provide written notice to City, as soon as 
practicable, before replacing the superintendent.     
 
(E) Standards.  Contractor must, at all times, ensure that the Work is performed in 
an efficient, skillful manner following best practices and in full compliance with the 
Contract Documents and Laws and applicable manufacturer’s recommendations. 
Contractor has a material and ongoing obligation to provide true and complete 
information, to the best of its knowledge, with respect to all records, documents, or 
communications pertaining to the Project, including oral or written reports, statements, 
certifications, Change Order requests, or Claims. 
 
(F) Meetings.  Contractor, its project manager, superintendent and any primary 
Subcontractors requested by City, must attend a pre-construction conference, if 
requested by City, as well as weekly Project progress meetings scheduled with City. If 
applicable, Contractor may also be required to participate in coordination meetings with 
other parties relating to other work being performed on or near the Project site or in 
relation to the Project, including work or activities performed by City, other contractors, or 
other utility owners. 

 
(G) Construction Records.  Contractor will maintain up-to-date, thorough, legible, 
and dated daily job reports, which document all significant activity on the Project for each 
day that Work is performed on the Project. The daily report for each day must include the 
number of workers at the Project site; primary Work activities; major deliveries; problems 
encountered, including injuries, if any; weather and site conditions; and delays, if any. 
Contractor will take date and time-stamped photographs to document general progress of 
the Project, including site conditions prior to construction activities, before and after 
photographs at offset trench laterals, existing improvements and utilities, damage and 
restoration. Contractor will maintain copies of all subcontracts, Project-related 
correspondence with subcontractors, and records of meetings with Subcontractors. Upon 
request by the City, Contractor will permit review of and/or provide copies of any of these 
construction records.  
 
(H) Responsible Party.  Contractor is solely responsible to City for the acts or 
omissions of any Subcontractors, or any other party or parties performing portions of the 
Work or providing equipment, materials or services for or on behalf of Contractor or the 
Subcontractors. Upon City’s written request, Contractor must promptly and permanently 
remove from the Project, at no cost to City, any employee or Subcontractor or employee 
of a Subcontractor who the Engineer has determined to be incompetent, intemperate or 
disorderly, or who has failed or refused to perform the Work as required under the 
Contract Documents. 
 
(I) Correction of Defects.  Contractor must promptly correct, at Contractor’s sole 
expense, any Work that is determined by City to be deficient or defective in any way, 
including workmanship, materials, parts or equipment. Workmanship, materials, parts or 
equipment that do not conform to the requirements under the Plans, Specifications and 
every other Contract Document, as determined by City, will be considered defective and 
subject to rejection. Contractor must also promptly correct, at Contractor’s sole expense, 
any Work performed beyond the lines and grades shown on the Plans or established by 
City, and any Extra Work performed without City’s prior written approval. If Contractor 
fails to correct or to take reasonable steps toward correcting defective Work within five 
days following notice from City, or within the time specified in City’s notice to correct, City 
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may elect to have the defective Work corrected by its own forces or by a third party, in 
which case the cost of correction will be deducted from the Contract Price. If City elects 
to correct defective Work due to Contractor’s failure or refusal to do so, City or its agents 
will have the right to take possession of and use any equipment, supplies, or materials 
available at the Project site or any Worksite on City property, in order to effectuate the 
correction, at no extra cost to City. Contractor’s warranty obligations under Section 11.2, 
Warranty, will not be waived nor limited by City’s actions to correct defective Work under 
these circumstances. Alternatively, City may elect to retain defective Work, and deduct 
the difference in value, as determined by the Engineer, from payments otherwise due to 
Contractor. This paragraph applies to any defective Work performed by Contractor during 
the one-year warranty period under Section 11.2.  
 
(J)   Contractor’s Records.  Contractor must maintain all of its records relating to the 
Project in any form, including paper documents, photos, videos, electronic records, 
approved samples, and the construction records required pursuant to paragraph (G), 
above. Project records subject to this provision include complete Project cost records and 
records relating to preparation of Contractor’s bid, including estimates, take-offs, and 
price quotes or bids.  
 

(1)  Contractor’s cost records must include all supporting documentation, 
including original receipts, invoices, and payroll records, evidencing its direct 
costs to perform the Work, including, but not limited to, costs for labor, materials 
and equipment. Each cost record should include, at a minimum, a description of 
the expenditure with references to the applicable requirements of the Contract 
Documents, the amount actually paid, the date of payment, and whether the 
expenditure is part of the original Contract Price, related to an executed Change 
Order, or otherwise categorized by Contractor as Extra Work. Contractor’s failure 
to comply with this provision as to any claimed cost operates as a waiver of any 
rights to recover the claimed cost. 

 
(2)  Contractor must continue to maintain its Project-related records in an 
organized manner for a period of five years after City’s acceptance of the Project 
or following Contract termination, whichever occurs first. Subject to prior notice to 
Contractor, City is entitled to inspect or audit any of Contractor’s Project records 
relating to the Project or to investigate Contractor’s plant or equipment during 
Contractor’s normal business hours. The record-keeping requirements set forth 
in this subsection 2.2(J) will survive expiration or termination of the Contract.  

 
(K) Copies of Project Documents. Contractor and its Subcontractors must keep 
copies, at the Project site, of all Work-related documents, including the Contract, 
permit(s), Plans, Specifications, Addenda, Contract amendments, Change Orders, RFIs 
and RFI responses, Shop Drawings, as-built drawings, schedules, daily records, testing 
and inspection reports or results, and any related written interpretations. These 
documents must be available to City for reference at all times during construction of the 
Project. 
 

2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its own forces must 
be performed by Subcontractors. City reserves the right to approve or reject any and all 
Subcontractors proposed to perform the Work, for reasons including the subcontractor’s 
poor reputation, lack of relevant experience, financial instability, and lack of technical 
ability or adequate trained workforce. Each Subcontractor must obtain a City business 
license before performing any Work. 
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(B) Contractual Obligations.  Contractor must require each Subcontractor to 
comply with the provisions of the Contract Documents as they apply to the 
Subcontractor’s portion(s) of the Work, including the generally applicable terms of the 
Contract Documents, and to likewise bind their subcontractors. Contractor will provide 
that the rights that each Subcontractor may have against any manufacturer or supplier for 
breach of warranty or guarantee relating to items provided by the Subcontractor for the 
Project, will be assigned to City. Nothing in these Contract Documents creates a 
contractual relationship between a Subcontractor and City, but City is deemed to be a 
third-party beneficiary of the contract between Contractor and each Subcontractor.   
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s agreement 
must be assigned by Contractor to City, subject to the prior rights of any surety, but only if 
and to the extent that City accepts, in writing, the assignment by written notification, and 
assumes all rights and obligations of Contractor pursuant to each such subcontract 
agreement. 
 
(D) Substitution of Subcontractor.  If Contractor requests substitution of a listed 
Subcontractor under Public Contract Code § 4107, Contractor is solely responsible for all 
costs City incurs in responding to the request, including legal fees and costs to conduct a 
hearing, and any increased subcontract cost to perform the Work that was to be 
performed by the listed Subcontractor. If City determines that a Subcontractor is 
unacceptable to City based on the Subcontractor’s failure to satisfactorily perform its 
Work, or for any of the grounds for substitution listed in Public Contract Code § 4107(a), 
City may request removal of the Subcontractor from the Project. Upon receipt of a written 
request from City to remove a Subcontractor pursuant to this paragraph, Contractor will 
immediately remove the Subcontractor from the Project and, at no further cost to City, will 
either (1) self-perform the remaining Work to the extent that Contractor is duly licensed 
and qualified to do so, or (2) substitute a Subcontractor that is acceptable to City, in 
compliance with Public Contract Code § 4107, as applicable.  
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  City reserves the right to perform, have performed, or permit 
performance of other work on or adjacent to the Project site while the Work is being 
performed for the Project. Contractor is responsible for coordinating its Work with other 
work being performed on or adjacent to the Project site, including by any utility 
companies or agencies, and must avoid hindering, delaying, or interfering with the work 
of other contractors, individuals, or entities, and must ensure safe and reasonable site 
access and use as required or authorized by City. To the full extent permitted by law, 
Contractor must hold harmless and indemnify City against any and all claims arising from 
or related to Contractor’s avoidable, negligent, or willful hindrance of, delay to, or 
interference with the work of any utility company or agency or another contractor or 
subcontractor.  
 
(B) Coordination.  If Contractor’s Work will connect or interface with work performed 
by others, Contractor is responsible for independently measuring and visually inspecting 
such work to ensure a correct connection and interface. Contractor is responsible for any 
failure by Contractor or its Subcontractors to confirm measurements before proceeding 
with connecting Work. Before proceeding with any portion of the Work affected by the 
construction or operations of others, Contractor must give the Project Manager prompt 
written notification of any defects Contractor discovers which will prevent the proper 
execution of the Work. Failure to give notice of any known or reasonably discoverable 
defects will be deemed acknowledgement by Contractor that the work of others is not 
defective and will not prevent the proper execution of the Work. Contractor must also 
promptly notify City if work performed by others, including work or activities performed by 
City’s own forces, is operating to hinder, delay, or interfere with Contractor’s timely 
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performance of the Work. City reserves the right to backcharge Contractor for any 
additional costs incurred due to Contractor’s failure to comply with the requirements in 
this Section 2.4. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to the Engineer for 
review and acceptance, all schedules, Shop Drawings, samples, product data, and 
similar submittals required by the Contract Documents, or upon request by the Engineer. 
Unless otherwise specified, all submittals, including Requests for Information, are subject 
to the general provisions of this Section, as well as specific submittal requirements that 
may be included elsewhere in the Contract Documents, including the Special Conditions 
or Specifications. The Engineer may require submission of a submittal schedule at or 
before a pre-construction conference, as may be specified in the Notice to Proceed. 

 
(A) General.  Contractor is responsible for ensuring that its submittals are accurate 
and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its submittals 
are prepared and delivered in a manner consistent with the current City-accepted 
schedule for the Work and within the applicable time specified in the Contract 
Documents, or if no time is specified, in such time and sequence so as not to delay the 
performance of the Work or completion of the Project. 
 
(C) Required Contents.  Each submittal must include the Project name and contract 
number, Contractor’s name and address, the name and address of any Subcontractor or 
supplier involved with the submittal, the date, and references to applicable Specification 
section(s) and/or drawing and detail number(s).  
 
(D) Required Corrections.  If corrections are required, Contractor must promptly 
make and submit any required corrections as specified in full conformance with the 
requirements of this Section, or other requirements that apply to that submittal. 
 
(E) Effect of Review and Acceptance.  Review and acceptance of a submittal by 
City will not relieve Contractor from complying with the requirements of the Contract 
Documents. Contractor is responsible for any errors in any submittal, and review or 
acceptance of a submittal by City is not an assumption of risk or liability by City. 
 
(F) Enforcement.  Any Work performed or any material furnished, installed, 
fabricated or used without City’s prior acceptance of a required submittal is performed or 
provided at Contractor’s risk, and Contractor may be required to bear the costs incident 
thereto, including the cost of removing and replacing such Work, repairs to other affected 
portions of the Work or material, and the cost of additional time or services required of 
City, including costs for the Design Professional, Project Manager, or Inspector. 

 
(G) Excessive RFIs.  A RFI will be considered excessive or unnecessary if City 
determines that the explanation or response to the RFI is clearly and unambiguously 
discernable from the Contract Documents. City’s costs to review and respond to 
excessive or unnecessary RFIs may be deducted from payments otherwise due to 
Contractor.  

 
2.6 Shop Drawings.  When Shop Drawings are required by the Specifications or requested 

by the Engineer, they must be prepared according to best practices at Contractor’s 
expense. The Shop Drawings must be of a size and scale to clearly show all necessary 
details. Unless otherwise specified by City, Shop Drawings must be provided to the 
Engineer for review and acceptance at least 30 days before the Work will be performed. 
If City requires changes, the corrected Shop Drawings must be resubmitted to the 
Engineer for review within the time specified by the Engineer. For all Project components 
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requiring Shop Drawings, Contractor will not furnish materials or perform any Work until 
the Shop Drawings for those components are accepted by City. Contractor is responsible 
for any errors or omissions in the Shop Drawings, shop fits and field corrections; any 
deviations from the Contract Documents; and for the results obtained by the use of Shop 
Drawings. Acceptance of Shop Drawings by City does not relieve Contractor of 
Contractor’s responsibility. 

 
2.7 Access to Work.  Contractor must afford prompt and safe access to any Worksite by 

City and its employees, agents, or consultants authorized by City; and upon request by 
City, Contractor must promptly arrange for City representatives to visit or inspect 
manufacturing sites or fabrication facilities for items to be incorporated into the Work. 

 
2.8 Personnel.  Contractor and its Subcontractors must employ only competent and skillful 

personnel to perform the Work. Contractor and its Subcontractor’s supervisors, security 
or safety personnel, and employees who have unescorted access to the Project site must 
possess proficiency in English sufficient to read, understand, receive, and implement oral 
or written communications or instructions relating to their respective job functions, 
including safety and security requirements. Upon written notification from the Engineer, 
Contractor and its Subcontractors must immediately discharge any personnel who are 
incompetent, disorderly, disruptive, threatening, abusive, or profane, or otherwise refuse 
or fail to comply with the requirements of the Contract Documents or Laws, including 
Laws pertaining to health and safety. Any such discharged personnel, may not be re-
employed or permitted on the Project in any capacity without City’s prior written consent. 

 
 

Article 3 - Contract Documents 

3.1 Interpretation of Contract Documents. 
 

(A) Plans and Specifications.  The Plans and Specifications included in the 
Contract Documents are complementary. If Work is shown on one but not on the other, 
Contractor must perform the Work as though fully described on both, consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce 
the indicated results. The Plans and Specifications are deemed to include and require 
everything necessary and reasonably incidental to completion of the Work, whether or 
not particularly mentioned or shown. Contractor must perform all Work and services and 
supply all things reasonably related to and inferable from the Contract Documents. In the 
event of a conflict between the Plans and Specifications, the Specifications will control, 
unless the drawing(s) at issue are dated later than the Specification(s) at issue. Detailed 
drawings take precedence over general drawings, and large-scale drawings take 
precedence over smaller scale drawings. Any arrangement or division of the Plans and 
Specifications into sections is for convenience and is not intended to limit the Work 
required by separate trades. A conclusion presented in the Plans or Specifications is only 
a recommendation. Actual locations and depths must be determined by Contractor’s field 
investigation. Contractor may request access to underlying or background information in 
City’s possession that is necessary for Contractor to form its own conclusions. 

 
(B) Duty to Notify and Seek Direction.  If Contractor becomes aware of a changed 
condition in the Project, or of any ambiguity, conflict, inconsistency, discrepancy, 
omission, or error in the Contract Documents, including the Plans or Specifications, 
Contractor must promptly submit a Request for Information to the Engineer and wait for a 
response from City before proceeding further with the related Work. The RFI must notify 
City of the issue and request clarification, interpretation or direction. The Engineer’s 
clarification, interpretation or direction will be final and binding on Contractor. If 
Contractor proceeds with the related Work before obtaining City’s response, Contractor 
will be responsible for any resulting costs, including the cost of correcting any incorrect or 
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defective Work that results. Timely submission of a clear and complete RFI is essential to 
avoiding delay. Delay resulting from Contractor’s failure to submit a timely and complete 
RFI to the Engineer is Non-Excusable Delay. If Contractor believes that City’s response 
to an RFI justifies a change to the Contract Price or Contract Time, Contractor must 
perform the Work as directed, but may submit a timely Change Order request in 
accordance with the Contract Documents. (See Article 5 and 6.) 
 
(C) Figures and Dimensions.  Figures control over scaled dimensions. 
 
(D) Technical or Trade Terms.  Any terms that have well-known technical or trade 
meanings will be interpreted in accordance with those meanings, unless otherwise 
specifically defined in the Contract Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements in the 
Contract Documents and at the Project site before ordering any material or performing 
any Work, and will be responsible for the correctness of those measurements or for costs 
that could have been avoided by independently verifying measurements. 
 
(F) Compliance with Laws. The Contract Documents are intended to comply with 
Laws and will be interpreted to comply with Laws. 

 
3.2 Order of Precedence.  Information included in one Contract Document but not in 

another will not be considered a conflict or inconsistency. Unless otherwise specified in 
the Special Conditions, in case of any conflict or inconsistency among the Contract 
Documents, the following order of precedence will apply, beginning from highest to 
lowest, with the most recent version taking precedent over an earlier version:  

 
(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Appendix B – Federal Contract Requirements (only if used); 
(F) Special Conditions; 
(G)  General Conditions; 
(H) Payment and Performance Bonds; 
(I) Specifications;  
(J) Plans; 
(K) Notice of Potential Award; 
(L) Notice Inviting Bids; 
(M) Appendix A – Federal Bidding Requirements (only if used); 
(N) Instructions to Bidders;   
(O) Contractor’s Bid Proposal and attachments;  
(P) the City’s standard specifications, as applicable; and 
(Q) Any generic documents prepared by and on behalf of a third party, that were not 
prepared specifically for this Project, such as the Caltrans Standard Specifications or 
Caltrans Special Provisions.  

 
3.3 Caltrans Standard Specifications.  Any reference to or incorporation of the Standard 

Specifications of the State of California, Department of Transportation (“Caltrans”), 
including “Standard Specifications,” “Caltrans Specifications,” “State Specifications,” or 
“CSS,” means the most current edition of Caltrans’ Standard Specifications, unless 
otherwise specified (“Caltrans Standard Specifications”), including the most current 
amendments as of the date that Contractor’s bid was submitted for this Project. The 
following provisions apply to use of or reference to the Caltrans Standard Specifications 
or Special Provisions: 
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(A) Limitations.  The “General Provisions” of the Caltrans Standard Specifications, 
i.e., sections 1 through 9, do not apply to these Contract Documents with the exception of 
any specific provisions, if any, which are expressly stated to apply to these Contract 
Documents. 
 
(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency between any 
provision in the Caltrans Standard Specifications or Special Provisions and a provision of 
these Contract Documents, as determined by City, the provision in the Contract 
Documents will govern. 
 
(C) Meanings.  Terms used in the Caltrans Standard Specifications or Special 
Provisions are to be interpreted as follows: 
 

(1)  Any reference to the “Engineer” is deemed to mean the City Engineer. 
 
(2)  Any reference to the “Special Provisions” is deemed to mean the Special 
Conditions, unless the Caltrans Special Provisions are expressly included in the 
Contract Documents listed in Section 2 of the Contract. 
 
(3)  Any reference to the “Department” or “State” is deemed to mean City. 

 
3.4 For Reference Only.  Contractor is responsible for the careful review of any document, 

study, or report provided by City or appended to the Contract Documents solely for 
informational purposes and identified as “For Reference Only.” Nothing in any document, 
study, or report so appended and identified is intended to supplement, alter, or void any 
provision of the Contract Documents. Contractor is advised that City or its 
representatives may be guided by information or recommendations included in such 
reference documents, particularly when making determinations as to the acceptability of 
proposed materials, methods, or changes in the Work. Any record drawings or similar 
final or accepted drawings or maps that are not part of the Contract Documents are 
deemed to be For Reference Only. The provisions of the Contract Documents are not 
modified by any perceived or actual conflict with provisions in any document that is 
provided For Reference Only. 

 
3.5 Current Versions.  Unless otherwise specified by City, any reference to standard 

specifications, technical specifications, or any City or state codes or regulations means 
the latest specification, code or regulation in effect at the time the Contract is signed. 

 
3.6 Conformed Copies.  If City prepares a conformed set of the Contract Documents 

following award of the Contract, it will provide Contractor with two hard copy (paper) sets 
and one copy of the electronic file in PDF format. It is Contractor’s responsibility to 
ensure that all Subcontractors, including fabricators, are provided with the conformed set 
of the Contract Documents at Contractor’s sole expense. 

 
3.7 Ownership.  No portion of the Contract Documents may be used for any purpose other 

than construction of the Project, without prior written consent from City. Contractor is 
deemed to have conveyed the copyright in any designs, drawings, specifications, Shop 
Drawings, or other documents (in paper or electronic form) developed by Contractor for 
the Project, and City will retain all rights to such works, including the right to possession. 

 
 

Article 4 - Bonds, Indemnity, and Insurance 

4.1 Payment and Performance Bonds.  Within ten days following issuance of the Notice of 
Potential Award, Contractor is required to provide a payment bond and a performance 
bond, each in the penal sum of not less than 100% of the Contract Price, and each 
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executed by Contractor and its surety using the bond forms included with the Contract 
Documents.   

 
(A) Surety.  Each bond must be issued and executed by a surety admitted in 
California. If an issuing surety cancels the bond or becomes insolvent, within seven days 
following written notice from City, Contractor must substitute a surety acceptable to City. 
If Contractor fails to substitute an acceptable surety within the specified time, City may, at 
its sole discretion, withhold payment from Contractor until the surety is replaced to City’s 
satisfaction, or terminate the Contract for default.   
 
(B)  Supplemental Bonds for Increase in Contract Price.  If the Contract Price 
increases during construction by five percent or more over the original Contract Price, 
Contractor must provide supplemental or replacement bonds within ten days of written 
notice from City pursuant to this Section, covering 100% of the increased Contract Price 
and using the bond forms included with the Contract Documents.   
 

4.2 Indemnity.  To the fullest extent permitted by law, Contractor must indemnify, defend, 
and hold harmless City, its Council, officers, officials, employees, agents, volunteers, and 
consultants (individually, an “Indemnitee,” and collectively the “Indemnitees”) from and 
against any and all liability, loss, damage, claims, causes of action, demands, charges, 
fines, costs, and expenses (including, without limitation, attorney fees, expert witness 
fees, paralegal fees, and fees and costs of litigation or arbitration) (collectively, “Liability”) 
of every nature arising out of or in connection with the acts or omissions of Contractor, its 
employees, Subcontractors, representatives, or agents, in bidding or performing the Work 
or in failing to comply with any obligation of Contractor under the Contract, except such 
Liability caused by the active negligence, sole negligence, or willful misconduct of an 
Indemnitee. This indemnity requirement applies to any Liability arising from alleged 
defects in the content or manner of submission of Contractor’s bid for the Contract. 
Contractor’s failure or refusal to timely accept a tender of defense pursuant to this 
Contract will be deemed a material breach of the Contract. City will timely notify 
Contractor upon receipt of any third-party claim relating to the Contract, as required by 
Public Contract Code § 9201. Contractor waives any right to express or implied indemnity 
against any Indemnitee. Contractor’s indemnity obligations under this Contract will 
survive the expiration or any early termination of the Contract. 

 
4.3 Insurance.  No later than ten days following issuance of the Notice of Potential Award, 

Contractor must procure and provide proof of the insurance coverage required by this 
Section in the form of certificates and endorsements acceptable to City. The required 
insurance must cover the activities of Contractor and its Subcontractors relating to or 
arising from the performance of the Work, and must remain in full force and effect at all 
times during the period covered by the Contract, through the date of City’s acceptance of 
the Project. All required insurance must be issued by a company licensed to do business 
in the State of California, and each such insurer must have an A.M. Best’s financial 
strength rating of “A” or better and a financial size rating of “VIII” or better. If Contractor 
fails to provide any of the required coverage in full compliance with the requirements of 
the Contract Documents, City may, at its sole discretion, purchase such coverage at 
Contractor’s expense and deduct the cost from payments due to Contractor, or terminate 
the Contract for default. The procurement of the required insurance will not be construed 
to limit Contractor’s liability under this Contract or to fulfill Contractor’s indemnification 
obligations under this Contract.  

 
(A) Policies and Limits.  The following insurance policies and limits are required for 
this Contract, unless otherwise specified in the Special Conditions: 

 
(1)  Commercial General Liability (“CGL”) Insurance:  The CGL insurance policy 
must be issued on an occurrence basis, written on a comprehensive general 
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liability form, and must include coverage for liability arising from Contractor’s or 
its Subcontractor’s acts or omissions in the performance of the Work, including 
contractor’s protected coverage, contractual liability, products and completed 
operations, and broad form property damage, with limits of at least $2,000,000 
per occurrence and at least $4,000,000 general aggregate. The CGL insurance 
coverage may be arranged under a single policy for the full limits required or by a 
combination of underlying policies with the balance provided by excess or 
umbrella policies, provided each such policy complies with the requirements set 
forth in this Section, including required endorsements. 

 
(2)  Automobile Liability Insurance:  The automobile liability insurance policy must 
provide coverage of at least $2,000,000 combined single-limit per accident for 
bodily injury, death, or property damage, including hired and non-owned auto 
liability.  
 
(3)  Workers’ Compensation Insurance and Employer’s Liability:  The workers’ 
compensation and employer’s liability insurance policy must comply with the 
requirements of the California Labor Code, providing coverage of at least 
$1,000,000 or as otherwise required by the statute. If Contractor is self-insured, 
Contractor must provide its Certificate of Permission to Self-Insure, duly 
authorized by the DIR. 

 
(4)  Pollution Liability Insurance:  The pollution liability insurance policy must be 
issued on an occurrence basis, providing coverage of at least $2,000,000 for all 
loss arising out of claims for bodily injury, death, property damage, or 
environmental damage caused by pollution conditions resulting from the Work.  

 
(5)  Builder’s Risk Insurance:  The builder’s risk insurance policy must be issued 
on an occurrence basis, for all-risk or “all perils” coverage on a 100% completed 
value basis on the insurable portion of the Project for the benefit of City.  

 
(B) Notice.  Each certificate of insurance must state that the coverage afforded by 
the policy or policies will not be reduced, cancelled or allowed to expire without at least 
30 days written notice to City, unless due to non-payment of premiums, in which case ten 
days written notice must be made to City.   
 
(C) Waiver of Subrogation.  Each required policy must include an endorsement 
providing that the carrier will waive any right of subrogation it may have against City. 
 
(D) Required Endorsements.  The CGL policy, automobile liability policy, pollution 
liability policy, and builder’s risk policy must include the following specific endorsements: 
 

(1)  The City, including its Council, officials, officers, employees, agents, 
volunteers and consultants (collectively, “Additional Insured”) must be named as 
an additional insured for all liability arising out of the operations by or on behalf of 
the named insured, and the policy must protect the Additional Insured against 
any and all liability for personal injury, death or property damage or destruction 
arising directly or indirectly in the performance of the Contract. The additional 
insured endorsement must be provided using ISO form CG 20 10 11 85 or an 
equivalent form approved by the City.   

 
(2)  The inclusion of more than one insured will not operate to impair the rights of 
one insured against another, and the coverages afforded will apply as though 
separate policies have been issued to each insured. 
 



 

 

2020 Streets Rehabilitation Project 2020 Form GENERAL CONDITIONS 
Bee Street and Bonita Street  Page 43 

(3)  The insurance provided by Contractor is primary and no insurance held or 
owned by any Additional Insured may be called upon to contribute to a loss. 
 
(4)  This policy does not exclude explosion, collapse, underground excavation 
hazard, or removal of lateral support. 
 

(E) Contractor’s Responsibilities. This Section 4.3 establishes the minimum 
requirements for Contractor’s insurance coverage in relation to this Project, but is not 
intended to limit Contractor’s ability to procure additional or greater coverage. Contractor 
is responsible for its own risk assessment and needs and is encouraged to consult its 
insurance provider to determine what coverage it may wish to carry beyond the minimum 
requirements of this Section. Contractor is solely responsible for the cost of its insurance 
coverage, including premium payments, deductibles, or self-insured retentions, and no 
Additional Insured will be responsible or liable for any of the cost of Contractor’s 
insurance coverage. 
 
(F) Deductibles and Self-Insured Retentions.  Any deductibles or self-insured 
retentions that apply to the required insurance (collectively, “deductibles”) in excess of 
$100,000 are subject to approval by the City’s Risk Manager, acting in his or her sole 
discretion, and must be declared by Contractor when it submits its certificates of 
insurance and endorsements pursuant to this Section 4.3. If the City’s Risk Manager 
determines that the deductibles are unacceptably high, at City’s option, Contractor must 
either reduce or eliminate the deductibles as they apply to City and all required Additional 
Insured; or must provide a financial guarantee, to City’s satisfaction, guaranteeing 
payment of losses and related investigation, claim administration, and legal expenses.  
 
(G) Subcontractors.  Contractor must ensure that each Subcontractor is required to 
maintain the same insurance coverage required under this Section 4.3, with respect to its 
performance of Work on the Project, including those requirements related to the 
Additional Insureds and waiver of subrogation, but excluding pollution liability or builder’s 
risk insurance unless otherwise specified in the Special Conditions. A Subcontractor may 
be eligible for reduced insurance coverage or limits, but only to the extent approved in 
writing in advance by the City’s Risk Manager. Contractor must confirm that each 
Subcontractor has complied with these insurance requirements before the Subcontractor 
is permitted to begin Work on the Project. Upon request by the City, Contractor must 
provide certificates and endorsements submitted by each Subcontractor to prove 
compliance with this requirement. The insurance requirements for Subcontractors do not 
replace or limit the Contractor’s insurance obligations. 

 
 

Article 5 - Contract Time 

5.1 Time is of the Essence.  Time is of the essence in Contractor’s performance and 
completion of the Work, and Contractor must diligently prosecute the Work and complete 
it within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date indicated in the 
Notice to Proceed and must fully complete the Work in strict compliance with all 
requirements of the Contract Documents and within the Contract Time. Contractor may 
not begin performing the Work before the date specified in the Notice to Proceed. 
 
(B) Authorization.  Contractor is not entitled to compensation or credit for any Work 
performed before the date specified in the Notice to Proceed, with the exception of any 
schedules, submittals, or other requirements, if any, that must be provided or performed 
before issuance of the Notice to Proceed. 
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(C) Rate of Progress.  Contractor and its Subcontractors must, at all times, provide 
workers, materials, and equipment sufficient to maintain the rate of progress necessary to 
ensure full completion of the Work within the Contract Time. If City determines that 
Contractor is failing to prosecute the Work at a sufficient rate of progress, City may, in its 
sole discretion, direct Contractor to provide additional workers, materials, or equipment, 
or to work additional hours or days without additional cost to City, in order to achieve a 
rate of progress satisfactory to City. If Contractor fails to comply with City’s directive in 
this regard, City may, at Contractor’s expense, separately contract for additional workers, 
materials, or equipment or use City’s own forces to achieve the necessary rate of 
progress. Alternatively, City may terminate the Contract based on Contractor’s default. 
 

5.2 Schedule Requirements.  Contractor must prepare all schedules using standard, 
commercial scheduling software acceptable to the Engineer, and must provide the 
schedules in electronic and paper form as requested by the Engineer. In addition to the 
general scheduling requirements set forth below, Contractor must also comply with any 
scheduling requirements included in the Special Conditions or in the Technical 
Specifications. 

 
(A) Baseline (As-Planned) Schedule.  Within ten calendar days following City’s 
issuance of the Notice to Proceed (or as otherwise specified in the Notice to Proceed), 
Contractor must submit to City for review and acceptance a baseline (as-planned) 
schedule using critical path methodology showing in detail how Contractor plans to 
perform and fully complete the Work within the Contract Time, including labor, 
equipment, materials and fabricated items. The baseline schedule must show the order of 
the major items of Work and the dates of start and completion of each item, including 
when the materials and equipment will be procured. The schedule must also include the 
work of all trades, reflecting anticipated labor or crew hours and equipment loading for 
the construction activities, and must be sufficiently comprehensive and detailed to enable 
progress to be monitored on a day-by-day basis. For each activity, the baseline schedule 
must be dated, provided in the format specified in the Contract Documents or as required 
by City, and must include, at a minimum, a description of the activity, the start and 
completion dates of the activity, and the duration of the activity. 
 

(1)  Specialized Materials Ordering. Within five calendar days following issuance 
of the Notice to Proceed, Contractor must order any specialized material or 
equipment for the Work that is not readily available from material suppliers. 
Contractor must also retain documentation of the purchase orders date(s). 

  
(B) City’s Review of Schedules.  City will review and may note exceptions to the 
baseline schedule, and to the progress schedules submitted as required below, to assure 
completion of the Work within the Contract Time. Contractor is solely responsible for 
resolving any exceptions noted in a schedule and, within seven days, must correct the 
schedule to address the exceptions. City’s review or acceptance of Contractor’s 
schedules will not operate to waive or limit Contractor’s duty to complete the Project 
within the Contract Time, nor to waive or limit City’s right to assess liquidated damages 
for Contractor’s unexcused failure to do so. 
 
(C) Progress Schedules.  After City accepts the final baseline schedule with no 
exceptions, Contractor must submit an updated progress schedule and three-week look-
ahead schedule, in the format specified by City, for review and acceptance with each 
application for a progress payment, or when otherwise specified by City, until completion 
of the Work. The updated progress schedule must: show how the actual progress of the 
Work as constructed to date compares to the baseline schedule; reflect any proposed 
changes in the construction schedule or method of operations, including to achieve 
Project milestones within the Contract Time; and identify any actual or potential impacts 
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to the critical path. Contractor must also submit periodic reports to City of any changes in 
the projected material or equipment delivery dates for the Project. 
 

(1)  Float. The progress schedule must show early and late completion dates for 
each task. The number of days between those dates will be designated as the 
“float.” Any float belongs to the Project and may be allocated by the Engineer to 
best serve timely completion of the Project. 

 
(2)  Failure to Submit Schedule. Reliable, up-to-date schedules are essential to 
efficient and cost-effective administration of the Project and timely completion. If 
Contractor fails to submit a schedule within the time periods specified in this 
Section, or submits a schedule to which City has noted exceptions that are not 
corrected, City may withhold up to ten percent from payment(s) otherwise due to 
Contractor until the exceptions are resolved, the schedule is corrected and 
resubmitted, and City has accepted the schedule. In addition, Contractor’s failure 
to comply with the schedule requirements in this Section 5.2 will be deemed a 
material default and a waiver of any claims for Excusable Delay or loss of 
productivity arising during any period when Contractor is out of compliance, 
subject only to the limits of Public Contract Code § 7102. 

 
(D) Recovery Schedule.  If City determines that the Work is more than one week 
behind schedule, within seven days following written notice of such determination, 
Contractor must submit a recovery schedule, showing how Contractor intends to perform 
and complete the Work within the Contract Time, based on actual progress to date. 
 
(E) Effect of Acceptance.  Contractor and its Subcontractors must perform the 
Work in accordance with the most current City-accepted schedule unless otherwise 
directed by City. City’s acceptance of a schedule does not operate to extend the time for 
completion of the Work or any component of the Work, and will not affect City’s right to 
assess liquidated damages for Contractor’s unexcused delay in completing the Work 
within the Contract Time.  
 
(F) Posting.  Contractor must at all times prominently post a copy of the most 
current City-accepted progress or recovery schedule in its on-site office. 
 
(G) Reservation of Rights.  City reserves the right to direct the sequence in which 
the Work must be performed or to make changes in the sequence of the Work in order to 
facilitate the performance of work by City or others, or to facilitate City’s use of its 
property. The Contract Time or Contract Price may be adjusted to the extent such 
changes in sequence actually increase or decrease Contractor’s time or cost to perform 
the Work. 
 
(H) Authorized Working Days and Times.  Contractor is limited to working Monday 
through Friday, excluding holidays, during City’s normal business hours, except as 
provided in the Special Conditions or as authorized in writing by City. City reserves the 
right to charge Contractor for additional costs incurred by City due to Work performed on 
days or during hours not expressly authorized in the Contract Documents, including 
reimbursement of costs incurred for inspection, testing, and construction management 
services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Notice of Delay.  If Contractor becomes aware of any actual or potential delay 
affecting the critical path, Contractor must promptly notify the Engineer in writing, 
regardless of the nature or cause of the delay, so that City has a reasonable opportunity 
to mitigate or avoid the delay. 
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(B) Excusable Delay.  The Contract Time may be extended if Contractor encounters 
“Excusable Delay,” which is an unavoidable delay in completing the Work within the 
Contract Time due to causes completely beyond Contractor’s control, and which 
Contractor could not have avoided or mitigated through reasonable care, planning, 
foresight, and diligence, provided that Contractor is otherwise fully performing its 
obligations under the Contract Documents. Grounds for Excusable Delay may include 
fire, natural disasters including earthquake or unusually severe weather, acts of terror or 
vandalism, epidemic, unforeseeable adverse government actions, unforeseeable actions 
of third parties, encountering unforeseeable hazardous materials, unforeseeable site 
conditions, or suspension for convenience under Article 13. The Contract Time will not be 
extended based on circumstances which will not unavoidably delay completing the Work 
within the Contract Time based on critical path analysis.  
 
(C) Weather Delays.  A “Weather Delay Day” is a Working Day during which 
Contractor and its forces, including Subcontractors, are unable to perform more than 40% 
of the critical path Work scheduled for that day due to adverse weather conditions which 
impair the ability to safely or effectively perform the scheduled critical path Work that day. 
Adverse weather conditions may include rain, saturated soil, and Project site clean-up 
required due to adverse weather. Determination of what constitutes critical path Work 
scheduled for that day will be based on the most current, City-approved schedule. 
Contractor will be entitled to a non-compensable extension of the Contract Time for each 
Weather Delay Day in excess of the normal Weather Delay Days within a given month as 
determined by reliable records, including monthly rainfall averages, for the preceding ten 
years (or as otherwise specified in the Special Conditions or Specifications). 
 

(1) Contractor must fully comply with the applicable procedures in Articles 5 
and 6 of the General Conditions regarding requests to modify the Contract Time. 
 
(2) Contractor will not be entitled to an extension of time for a Weather 
Delay Day to the extent Contractor is responsible for concurrent delay on that 
day. 
 
(3) Contractor must take reasonable steps to mitigate the consequences of 
Weather Delay Days, including prudent workforce management and protecting 
the Work, Project Site, materials, and equipment. 

 
(D) Non-Excusable Delay.  Delay which Contractor could have avoided or mitigated 
through reasonable care, planning, foresight and diligence is “Non-Excusable Delay.” 
Contractor is not entitled to an extension of Contract Time or any compensation for Non-
Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay. 
Non-Excusable Delay includes delay caused by: 

 
(1)  weather conditions which are normal for the location of the Project, as 
determined by reliable records, including monthly rainfall averages, for the 
preceding ten years;  
 
(2)  Contractor’s failure to order equipment and materials sufficiently in advance 
of the time needed for completion of the Work within the Contract Time;  
 
(3)  Contractor’s failure to provide adequate notification to utility companies or 
agencies for connections or services necessary for completion of the Work within 
the Contract Time; 
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(4)  foreseeable conditions which Contractor could have ascertained from 
reasonably diligent inspection of the Project site or review of the Contract 
Documents or other information provided or available to Contractor;  
 
(5)  Contractor’s failure, refusal, or financial inability to perform the Work within 
the Contract Time, including insufficient funds to pay its Subcontractors or 
suppliers; 
 
(6)  performance or non-performance by Contractor’s Subcontractors or 
suppliers;  
 
(7)  the time required to respond to excessive RFIs (see Section 2.5(G)); 
 
(8)  delayed submission of required submittals, or the time required for correction 
and resubmission of defective submittals; 
 
(9)  time required for repair of, re-testing, or re-inspection of defective Work; 
 
(10)  enforcement of Laws by City, or outside agencies with jurisdiction over the 
Work; or 
 
(11)  City’s exercise or enforcement of any of its rights or Contractor’s duties 
pursuant to the Contract Documents, including correction of defective Work, 
extra inspections or testing due to non-compliance with Contract requirements, 
safety compliance, environmental compliance, or rejection and return of defective 
or deficient submittals. 

 
(E) Compensable Delay.  Pursuant to Public Contract Code § 7102, in addition to 
entitlement to an extension of Contract Time, Contractor is entitled to compensation for 
costs incurred due to delay caused solely by City, when that delay is unreasonable under 
the circumstances involved and not within the contemplation of the parties 
(“Compensable Delay”). Contractor is not entitled to an extension of Contract Time or 
recovery of costs for Compensable Delay that is concurrent with Non-Excusable Delay. 
Delay due to causes that are beyond the control of either City or Contractor, including 
Weather Delay Days, discovery of Historic or Archeological Items pursuant to Section 
7.18, or the actions or inactions of third parties or other agencies, is not Compensable 
Delay, and will only entitle Contractor to an extension of time commensurate with the time 
lost due to such delay. 
 
(F) Recoverable Costs.  Contractor is not entitled to compensation for Excusable 
Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover 
only the actual, direct, reasonable, and substantiated costs (“Recoverable Costs”) for 
each working day that the Compensable Delay prevents Contractor from proceeding with 
more than 50% of the critical path Work scheduled for that day, based on the most recent 
progress schedule accepted by City. Recoverable Costs will not include home office 
overhead or lost profit.   
 
(G) Request for Extension of Contract Time or Recoverable Costs.  A request for 
an extension of Contract Time or any associated Recoverable Costs must be submitted 
in writing to City within ten calendar days of the date the delay is first encountered, even 
if the duration of the delay is not yet known at that time, or any entitlement to the Contract 
Time extension or to the Recoverable Costs will be deemed waived. In addition to 
complying with the requirements of this Article 5, the request must be submitted in 
compliance with the Change Order request procedures in Article 6 below. Strict 
compliance with these requirements is necessary to ensure that any delay or 
consequences of delay may be mitigated as soon as possible, and to facilitate cost-
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efficient administration of the Project and timely performance of the Work. Any request for 
an extension of Contract Time or Recoverable Costs that does not strictly comply with all 
of the requirements of Article 5 and Article 6 will be deemed waived.   
 

(1)  Required Contents.  The request must include a detailed description of the 
cause(s) of the delay and must also describe the measures that Contractor has 
taken to mitigate the delay and/or its effects, including efforts to mitigate the cost 
impact of the delay, such as by workforce management or by a change in 
sequencing. If the delay is still ongoing at the time the request is submitted, the 
request should also include Contractor’s plan for continued mitigation of the 
delay or its effects. 
 
(2)  Delay Days and Costs.  The request must specify the number of days of 
Excusable Delay claimed or provide a realistic estimate if the duration of the 
delay is not yet known. If Contractor believes it is entitled to Recoverable Costs 
for Compensable Delay, the request must specify the amount and basis for the 
Recoverable Costs that are claimed or provide a realistic estimate if the amount 
is not yet known. Any estimate of delay duration or cost must be updated in 
writing and submitted with all required supporting documentation as soon as the 
actual time and cost is known. The maximum extension of Contract Time will be 
the number of days, if any, by which an Excusable Delay or a Compensable 
Delay exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an 
extension of Contract Time, or compensation for Recoverable Costs, only if, and 
only to the extent that, such delay will unavoidably delay Final Completion. 
 
(3)  Supporting Documentation.  The request must also include any and all 
supporting documentation necessary to evidence the delay and its actual 
impacts, including scheduling and cost impacts with a time impact analysis using 
critical path methodology and demonstrating the unavoidable delay to Final 
Completion. The time impact analysis must be submitted in a form or format 
acceptable to City.   
 
(4)  Burden of Proof.  Contractor has the burden of proving that: the delay was an 
Excusable or Compensable Delay, as defined above; Contractor has fully 
complied with its scheduling obligations in Section 5.2, Schedule Requirements; 
Contractor has made reasonable efforts to mitigate the delay and its schedule 
and cost impacts; the delay will unavoidably result in delaying Final Completion; 
and any Recoverable Costs claimed by Contractor were actually incurred and 
were reasonable under the circumstances.  
 
(5)  Legal Compliance.  Nothing in this Section 5.3 is intended to require the 
waiver, alteration, or limitation of the applicability of Public Contract Code § 7102. 
 
(6)  No Waiver.  Any grant of an extension of Contract Time, or compensation for 
Recoverable Costs due to Compensable Delay, will not operate as a waiver of 
City’s right to assess liquidated damages for Non-Excusable Delay. 
 
(7)  Dispute Resolution.  In the event of a dispute over entitlement to an 
extension of Contract Time or compensation for Recoverable Costs, Contractor 
may not stop Work pending resolution of the dispute, but must continue to 
comply with its duty to diligently prosecute the performance and timely 
completion of the Work. Contractor’s sole recourse for an unresolved dispute 
based on City’s rejection of a Change Order request for an extension of Contract 
Time or compensation for Recoverable Costs is to comply with the dispute 
resolution provisions set forth in Article 12 below. 
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5.4 Liquidated Damages.  It is expressly understood that if Final Completion is not achieved 
within the Contract Time, City will suffer damages from the delay that are difficult to 
determine and accurately specify. Pursuant to Public Contract Code § 7203, if Contractor 
fails to achieve Final Completion within the Contract Time, City will charge Contractor in 
the amount specified in the Contract for each day that Final Completion is delayed 
beyond the Contract Time, as liquidated damages and not as a penalty.   

 
(A) Liquidated Damages.  Liquidated damages will not be assessed for any 
Excusable or Compensable Delay, as set forth above.   

 
(B) Milestones.  Liquidated damages may also be separately assessed for failure to 
meet milestones specified elsewhere in the Contract Documents. 
 
(C) Setoff.  City is entitled to deduct the amount of liquidated damages assessed 
against any payments otherwise due to Contractor, including progress payments, Final 
Payment, or unreleased retention. If there are insufficient Contract funds remaining to 
cover the full amount of liquidated damages assessed, City is entitled to recover the 
balance from Contractor or its performance bond surety. 
 
(D) Occupancy or Use.  Occupancy or use of the Project in whole or in part prior to 
Final Completion does not constitute City’s acceptance of the Project and will not operate 
as a waiver of City’s right to assess liquidated damages for Contractor’s Non-Excusable 
Delay in achieving Final Completion. 
 
(E) Other Remedies.  City’s right to liquidated damages under this Section applies 
only to damages arising from Contractor’s Non-Excusable Delay or failure to complete 
the Work within the Contract Time. City retains its right to pursue all other remedies 
under the Contract for other types of damage, including damage to property or persons, 
costs or diminution in value from defective materials or workmanship, costs to repair or 
complete the Work, or other liability caused by Contractor. 
 
 

Article 6 - Contract Modification 

6.1 Contract Modification.  Subject to the limited exception set forth in subsection (D) 
below, any change in the Work or the Contract Documents, including the Contract Price 
or Contract Time, will not be a valid and binding change to the Contract unless it is 
formalized in a Change Order, including a “no-cost” Change Order or a unilateral Change 
Order. Changes in the Work pursuant to this Article 6 will not operate to release, limit, or 
abridge Contractor’s warranty obligations pursuant to Article 11 or any obligations of 
Contractor’s bond sureties. 

 
 (A)  City-Directed Changes. City may direct changes in the scope or sequence of 

Work or the requirements of the Contract Documents, without invalidating the Contract. 
Such changes may include Extra Work as set forth in subsection (C) below, or deletion or 
modification of portions of the Work. Contractor must promptly comply with City-directed 
changes in the Work in accordance with the original Contract Documents, even if 
Contractor and City have not yet reached agreement as to adjustments to the Contract 
Price or Contract Time for the change in the Work or for the Extra Work. Contractor is not 
entitled to extra compensation for cost savings resulting from “value engineering” 
pursuant to Public Contract Code § 7101, except to the extent authorized in advance by 
City in writing, and subject to any applicable procedural requirements for submitting a 
proposal for value engineering cost savings. 

 
(B) Disputes.  In the event of a dispute over entitlement to or the amount of a 
change in Contract Time or a change in Contract Price related to a City-directed change 
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in the Work, Contractor must perform the Work as directed and may not delay its Work or 
cease Work pending resolution of the dispute, but must continue to comply with its duty 
to diligently prosecute the performance and timely completion of the Work, including the 
Work in dispute. Likewise, in the event that City and Contractor dispute whether a portion 
or portions of the Work are already required by the Contract Documents or constitute 
Extra Work, or otherwise dispute the interpretation of any portion(s) of the Contract 
Documents, Contractor must perform the Work as directed and may not delay its Work or 
cease Work pending resolution of the dispute, but must continue to comply with its duty 
to diligently prosecute the performance and timely completion of the Work, including the 
Work in dispute, as directed by City. If Contractor refuses to perform the Work in dispute, 
City may, acting in its sole discretion, elect to delete the Work from the Contract and 
reduce the Contract Price accordingly, and self-perform the Work or direct that the Work 
be performed by others. Alternatively, City may elect to terminate the Contract for 
convenience or for cause. Contractor’s sole recourse for an unresolved dispute related to 
changes in the Work or performance of any Extra Work is to comply with the dispute 
resolution provisions set forth in Article 12, below.  
 
(C) Extra Work.  City may direct Contractor to perform Extra Work related to the 
Project. Contractor must promptly perform any Extra Work as directed or authorized by 
City in accordance with the original Contract Documents, even if Contractor and City 
have not yet reached agreement on adjustments to the Contract Price or Contract Time 
for such Extra Work. Contractor must maintain detailed daily records that itemize the cost 
of each element of Extra Work, and sufficiently distinguish the direct cost of the Extra 
Work from the cost of other Work performed. For each day that Contractor performs 
Extra Work, or Work that Contractor contends is Extra Work, Contractor must submit no 
later than the following Working Day, a daily report of the Extra Work performed that day 
and the related costs, together with copies of certified payroll, invoices, and other 
documentation substantiating the costs (“Extra Work Report”). The Engineer will make 
any adjustments to Contractor’s Extra Work Report(s) based on the Engineer’s records of 
the Work. When an Extra Work Report(s) is agreed on and signed by both City and 
Contractor, the Extra Work Report(s) will become the basis for payment under a duly 
authorized and signed Change Order. Failure to submit the required documentation by 
close of business on the next Working Day is deemed a full and complete waiver for any 
change in the Contract Price or Contract Time for any Extra Work performed that day. 
 
(D) Minor Changes and RFIs.  Minor field changes, including RFI replies from City, 
that do not affect the Contract Price or Contract Time and that are approved by the 
Engineer acting within his or her scope of authority, do not require a Change Order. By 
executing an RFI reply from City, Contractor agrees that it will perform the Work as 
clarified therein, with no change to the Contract Price or Contract Time. 
 
(E) Remedy for Non-Compliance.  Contractor’s failure to promptly comply with a 
City-directed change is deemed a material breach of the Contract, and in addition to all 
other remedies available to it, City may, at its sole discretion, hire another contractor or 
use its own forces to complete the disputed Work at Contractor’s sole expense, and may 
deduct the cost from the Contract Price. 
 

6.2 Contractor Change Order Requests.  Contractor must submit a request or proposal for 
a change in the Work, compensation for Extra Work, or a change in the Contract Price or 
Contract Time as a written Change Order request or proposal.   

 
(A) Time for Submission.  Any request for a change in the Contract Price or the 
Contract Time must be submitted in writing to the Engineer within ten calendar days of 
the date that Contractor first encounters the circumstances, information or conditions 
giving rise to the Change Order request, even if the total amount of the requested change 
in the Contract Price or impact on the Contract Time is not yet known at that time. If City 
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requests that Contractor propose the terms of a Change Order, unless otherwise 
specified in City’s request, Contractor must provide the Engineer with a written proposal 
for the change in the Contract Price or Contract Time within five working days of 
receiving City’s request, in a form satisfactory to the Engineer. 
 
(B) Required Contents.  Any Change Order request or proposal submitted by 
Contractor must include a complete breakdown of actual or estimated costs and credits, 
and must itemize labor, materials, equipment, taxes, insurance, subcontract amounts, 
and, if applicable, Extra Work Reports. Any estimated cost must be updated in writing as 
soon as the actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully documented, and any 
related request for an extension of time or delay-related costs must be included at that 
time and in compliance with the requirements of Article 5 of the General Conditions. 
Upon request, Contractor must permit City to inspect its original and unaltered bidding 
records, subcontract agreements, subcontract change orders, purchase orders, invoices, 
or receipts associated with the claimed costs. 
 
(D) Required Form.  Contractor must use City’s form(s) for submitting all Change 
Order requests or proposals, unless otherwise specified by City. 

 
(E) Certification.  All Change Order requests must be signed by Contractor and 
must include the following certification:  
 

“The undersigned Contractor certifies under penalty of perjury that its 
statements and representations in this Change Order request are true and 
correct. Contractor warrants that this Change Order request is comprehensive 
and complete as to the Work or changes referenced herein, and agrees that any 
known or foreseeable costs, expenses, or time extension requests not included 
herein, are deemed waived.” 

 
6.3 Adjustments to Contract Price.  The amount of any increase or decrease in the 

Contract Price will be determined based on one of the following methods listed below, in 
the order listed with unit pricing taking precedence over the other methods. Markup 
applies only to City-authorized time and material Work, and does not apply to any other 
payments to Contractor. For Work items or components that are deleted in their entirety, 
Contractor will only be entitled to compensation only for those direct, actual, and 
documented costs (including restocking fees), reasonably incurred before Contractor was 
notified of the City’s intent to delete the Work, with no markup for overhead, profit, or 
other indirect costs. 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the form of unit 
prices, either in a bid schedule or in a post-award schedule of values pursuant to Section 
8.1, Schedule of Values, will apply to determine the price for the affected Work, to the 
extent applicable unit prices have been provided for that type of Work. No additional 
markup for overhead, profit, or other indirect costs will be added to the calculation. 
 
(B) Lump Sum.  A mutually agreed upon, all-inclusive lump sum price for the 
affected Work with no additional markup for overhead, profit, or other indirect costs. 
 
(C) Time and Materials.  On a time and materials basis, if and only to the extent 
compensation on a time and materials basis is expressly authorized by City in advance of 
Contractor’s performance of the Work and subject to any not-to-exceed limit. Time and 
materials compensation for increased costs or Extra Work (but not decreased costs or 
deleted Work), will include allowed markup for overhead, profit, and other indirect costs, 
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and which may include a not-to-exceed limit, calculated as the total of the following sums, 
the cumulative total of which may not exceed the maximum markup rate of 15%: 
 

(1)   All direct labor costs provided by the Contractor, excluding superintendence, 
project management, or administrative costs, plus 15% markup;  
 
(2)  All direct material costs provided by the Contractor, including sales tax, plus 
15% markup; 
 
(3)  All direct plant and equipment rental costs provided by the Contractor, plus 
15% markup; 
 
(4)  All direct additional subcontract costs plus 10% markup for Work performed 
by Subcontractors; and 
 
(5)  Increased bond or insurance premium costs computed at 1.5% of total of the 
previous four sums. 

 
6.4 Unilateral Change Order.  If the parties dispute the terms of a proposed Change Order, 

including disputes over the amount of compensation or extension of time that Contractor 
has requested, the value of deleted or changed Work, what constitutes Extra Work, or 
quantities used, City may elect to issue a unilateral Change Order, directing performance 
of the Work, and authorizing a change in the Contract Price or Contract Time for the 
amount of compensation or added time that the City believes is merited. Contractor’s sole 
recourse to dispute the terms of a unilateral Change Order is to submit a timely Claim 
pursuant to Article 12, below.  

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to any increase in 

the Contract Price or Contract Time if Contractor fails to fully comply with the provisions 
of this Article. Contractor will not be paid for unauthorized Extra Work. 

 
 

Article 7 - General Construction Provisions 

7.1 Permits, Fees, Business License, and Taxes.   
 

(A) Permits, Fees, and City Business License.  Contractor must obtain and pay for 
all permits, fees, or licenses required to perform the Work, including a City business 
license. Contractor must cooperate with and provide notifications to all government 
agencies with jurisdiction over the Project, as may be required. Contractor must provide 
City with copies of all records of permits and permit applications, payment of required 
fees, and any licenses required for the Work.  
 
(B) Taxes.  Contractor must pay for all taxes on labor, material and equipment, 
except Federal Excise Tax to the extent that City is exempt from Federal Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole expense, any and 
all temporary facilities for the Project, including an onsite staging area for materials and 
equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades, 
walkways, and any other temporary structure required to safely perform the Work along 
with any incidental utility services. The location of all temporary facilities must be 
approved by the City prior to installation. Temporary facilities must be safe and adequate 
for the intended use and installed and maintained in accordance with Laws and the 
Contract Documents. Contractor must fence and screen the Project site and, if 
applicable, any separate Worksites, including the staging area, and its operation must 



 

 

2020 Streets Rehabilitation Project 2020 Form GENERAL CONDITIONS 
Bee Street and Bonita Street  Page 53 

minimize inconvenience to neighboring properties. Additional provisions pertaining to 
temporary facilities may be included in the Specifications or Special Conditions. 

 
(A) Utilities.  Contractor must install and maintain the power, water, sewer and all 
other utilities required for the Project site, including the piping, wiring, internet and wifi 
connections, and any related equipment necessary to maintain the temporary facilities.  
 
(B) Removal and Repair.  Contractor must promptly remove all such temporary 
facilities when they are no longer needed or upon completion of the Work, whichever 
comes first. Contractor must promptly repair any damage to City’s property or to other 
property caused by the installation, use, or removal of the temporary facilities, and must 
promptly restore the property to its original or intended condition.   

 
7.3 Noninterference and Site Management.  Contractor must avoid interfering with City’s 

use of its property at or adjacent to the Project site, including use of roadways, entrances, 
parking areas, walkways, and structures. Contractor must also minimize disruption of 
access to private property in the Project vicinity. Contractor must coordinate with affected 
property owners, tenants, and businesses, and maintain some vehicle and pedestrian 
access to their residences or properties at all times. Temporary access ramps, fencing or 
other measures must be provided as needed. Before blocking access to a private 
driveway or parking lot, Contractor must provide effective notice to the affected parties at 
least 48 hours in advance of the pending closure and allow them to remove vehicles. 
Private driveways, residences and parking lots must have access to a roadway during 
non-Work hours. 

 
(A) Offsite Acquisition.  Unless otherwise provided by City, Contractor must 
acquire, use and dispose of, at its sole expense, any additional Worksites, licenses, 
easements, and temporary facilities necessary to access and perform the Work.  

 
(B) Offsite Staging Area and Field Office.  If additional space beyond the Project 
site is needed, such as for the staging area or the field office, Contractor may need to 
make arrangements with the nearby property owner(s) to secure the space. Before using 
or occupying any property owned by a third party, Contractor must provide City with a 
copy of the necessary license agreement, easement, or other written authorization from 
the property owner, together with a written release from the property owner holding City 
harmless from any related liability, in a form acceptable to the City Attorney. 
 
(C) Traffic Management. Contractor must provide traffic management and traffic 
controls as specified in the Contract Documents, as required by Laws, and as otherwise 
required to ensure the public and worker safety, and to avoid interference with public or 
private operations or the normal flow of vehicular, bicycle, or pedestrian traffic. 

 
7.4 Signs.  No signs may be displayed on or about City’s property, except signage which is 

required by Laws or by the Contract Documents, without City’s prior written approval as 
to size, design, and location. 

 
7.5 Project Site and Nearby Property Protections.   
 

(A) General.  Contractor is responsible at all times, on a 24-hour basis and at its sole 
cost, for protecting the Work, the Project site, and the materials and equipment to be 
incorporated into the Work, until the City has accepted the Project, excluding any 
exceptions to acceptance, if any. Except as specifically authorized by City, Contractor 
must confine its operations to the area of the Project site indicated in the Plans and 
Specifications. Contractor is liable for any damage caused by Contractor or its 
Subcontractors to the Work, City’s property, the property of adjacent or nearby property 
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owners and the work or personal property of other contractors working for City, including 
damage related to Contractor’s failure to adequately secure the Work or any Worksite.  
 

(1)  Subject to City’s approval, Contractor will provide and install safeguards to 
protect the Work; any Worksite, including the Project site; City’s real or personal 
property and the real or personal property of adjacent or nearby property owners, 
including plant and tree protections. 

 
(2)  City wastewater systems may not be interrupted. If the Work disrupts existing 
sewer facilities, Contractor must immediately notify City and establish a plan, 
subject to City’s approval, to convey the sewage in closed conduits back into the 
sanitary sewer system. Sewage must not be permitted to flow in trenches or be 
covered by backfill. 

 
(3)  Contractor must remove with due care, and store at City’s request, any 
objects or material from the Project site that City will salvage or reuse at another 
location. 

 
(4)  If directed by Engineer, Contractor must promptly repair or replace any 
property damage, as specified by the Engineer. However, acting in its sole 
discretion, City may elect to have the property damage remedied otherwise, and 
may deduct the cost to repair or replace the damaged property from payment 
otherwise due to Contractor. 
 
(5)  Contractor will not permit any structure or infrastructure to be loaded in a 
manner that will damage or endanger the integrity of the structure or 
infrastructure. 

 
(B) Securing Project Site.  After completion of Work each day, Contractor must 
secure the Project site and, to the extent feasible, make the area reasonably accessible 
to the public unless City approves otherwise. All excess materials and equipment not 
protected by approved traffic control devices must be relocated to the staging area or 
demobilized. Trench spoils must be hauled off the Project site daily and open excavations 
must be protected with steel plates. Contractor and Subcontractor personnel may not 
occupy or use the Project site for any purpose during non-Work hours, except as may be 
provided in the Contract Documents or pursuant to prior written authorization from City.  
 
(C) Unforeseen Conditions.  If Contractor encounters facilities, utilities, or other 
unknown conditions not shown on or reasonably inferable from the Plans or apparent 
from inspection of the Project site, Contractor must immediately notify the City and 
promptly submit a Request for Information to obtain further directions from the Engineer. 
Contractor must avoid taking any action which could cause damage to the facilities or 
utilities pending further direction from the Engineer. The Engineer’s written response will 
be final and binding on Contractor. If the Engineer’s subsequent direction to Contractor 
affects Contractor’s cost or time to perform the Work, Contractor may submit a Change 
Order request as set forth in Article 6 above.  
 
(D) Support; Adjacent Properties.  Contractor must provide, install, and maintain 
all shoring, bracing, and underpinning necessary to provide support to City’s property and 
adjacent properties and improvements thereon. Contractor must provide notifications to 
adjacent property owners as may be required by Laws. See also, Section 7.15, Trenching 
of Five Feet or More. 
 
(E) Notification of Property Damage.  Contractor must immediately notify the City 
of damage to any real or personal property resulting from Work on the Project. Contractor 
must immediately provide a written report to City of any such property damage in excess 
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of $500 (based on estimated cost to repair or replace) within 24 hours of the occurrence. 
The written report must include: (1) the location and nature of the damage, and the owner 
of the property, if known; (2) the name and address of each employee of Contractor or 
any Subcontractor involved in the damage; (3) a detailed description of the incident, 
including precise location, time, and names and contact information for known witnesses; 
and (4) a police or first responder report, if applicable. If Contractor is required to file an 
accident report with another government agency, Contractor will provide a copy of the 
report to City. 
 

7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment required for 
the Work must be new, free from defects, and of the best grade for the intended purpose, 
and furnished in sufficient quantities to ensure the proper and expeditious performance of 
the Work. Contractor must employ measures to preserve the specified quality and fitness 
of the materials and equipment. Unless otherwise specified, all materials and equipment 
required for the Work are deemed to include all components required for complete 
installation and intended operation and must be installed in accordance with the 
manufacturer’s recommendations or instructions. Contractor is responsible for all 
shipping, handling, and storage costs associated with the materials and equipment 
required for the Work. Contractor is responsible for providing security and protecting the 
Work and all of the required materials, supplies, tools and equipment at Contractor’s sole 
cost until City has formally accepted the Project as set forth in Section 11.1, Final 
Completion. Contractor will not assign, sell, mortgage, or hypothecate any materials or 
equipment for the Project, or remove any materials or equipment that have been installed 
or delivered. 
 
(B) City-Provided.  If the Work includes installation of materials or equipment to be 
provided by City, Contractor is solely responsible for the proper examination, handling, 
storage, and installation in accordance with the Contract Documents. Contractor must 
notify City of any defects discovered in City-provided materials or equipment, sufficiently 
in advance of scheduled use or installation to afford adequate time to procure 
replacement materials or equipment as needed. Contractor is solely responsible for any 
loss of or damage to such items which occurs while the items are in Contractor’s custody 
and control, the cost of which may be offset from the Contract Price and deducted from 
any payment(s) due to Contractor.   
 
(C) Intellectual Property Rights.  Contractor must, at its sole expense, obtain any 
authorization or license required for use of patented or copyright-protected materials, 
equipment, devices or processes that are incorporated into the Work. Contractor’s 
indemnity obligations in Article 4 apply to any claimed violation of intellectual property 
rights in violation of this provision.  
 

7.7 Substitutions. 
 

(A) “Or Equal.”  Any Specification designating a material, product, or thing 
(collectively, “item”) or service by specific brand or trade name, followed by the words “or 
equal,” is intended only to indicate the quality and type of item or service desired, and 
Contractor may request use of any equal item or service. Unless otherwise stated in the 
Specifications, any reference to a specific brand or trade name for an item that is used 
solely for the purpose of describing the type of item desired, will be deemed to be 
followed by the words “or equal.” A substitution will only be approved if it is a true “equal” 
item in every aspect of design, function, and quality, as determined by City, including 
dimensions, weight, maintenance requirements, durability, fit with other elements, and 
schedule impacts. 
 



 

 

2020 Streets Rehabilitation Project 2020 Form GENERAL CONDITIONS 
Bee Street and Bonita Street  Page 56 

(B) Request for Substitution.  A post-award request for substitution of an item or 
service must be submitted in writing to the Engineer for approval in advance, within the 
applicable time period provided in the Contract Documents. If no time period is specified, 
the substitution request may be submitted any time within 35 days after the date of award 
of the Contract, or sufficiently in advance of the time needed to avoid delay of the Work, 
whichever is earlier.  
 
(C) Substantiation.  Any available data substantiating the proposed substitute as an 
equal item or service must be submitted with the written request for substitution. 
Contractor’s failure to timely provide all necessary substantiation, including any required 
test results as soon as they are available, is grounds for rejection of the proposed 
substitution, without further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of proving the equality 
of the proposed substitution at Contractor’s sole cost. City has sole discretion to 
determine whether a proposed substitution is equal, and City’s determination is final.  
   
(E) Approval or Rejection.  If the proposed substitution is approved, Contractor is 
solely responsible for any additional costs or time associated with the substituted item or 
service. If the proposed substitution is rejected, Contractor must, without delay, install the 
item or use the service as specified by City.  
 
(F) Contractor’s Obligations.  City’s approval of a proposed substitution will not 
relieve Contractor from any of its obligations under the Contract Documents. In the event 
Contractor makes an unauthorized substitution, Contractor will be solely responsible for 
all resulting cost impacts, including the cost of removal and replacement and the impact 
to other design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the Work are 
subject to inspection and testing by City at all times and locations during construction 
and/or fabrication and at any Worksite, including at shops and yards as well as at the 
Project site. All manufacturers’ application or installation instructions must be provided to 
the Inspector at least ten days prior to the first such application or installation. Contractor 
must, at all times, make the Work available for testing or inspection. Neither City’s 
inspection or testing of Work, nor its failure to do so, operate to waive or limit Contractor’s 
duty to complete the Work in accordance with the Contract Documents. 
 
(B) Scheduling and Notification.  Contractor must cooperate with City in 
coordinating the inspections and testing. Contractor must submit samples of materials, at 
Contractor’s expense, and schedule all tests required by the Contract Documents in time 
to avoid any delay to the progress of the Work. Contractor must notify the Engineer no 
later than noon of the Working Day before any inspection or testing and must provide 
timely notice to the other necessary parties as specified in the Contract Documents. If 
Contractor schedules an inspection or test beyond regular Work hours, or on a Saturday, 
Sunday, or recognized City holiday, Contractor must notify the Engineer at least two 
Working Days in advance for approval. If approved, Contractor must reimburse City for 
the cost of the overtime inspection or testing. Such costs, including the City’s hourly costs 
for required personnel, may be deducted from payments otherwise due to Contractor. 
 
(C) Responsibility for Costs.  City will bear the initial cost of inspection and testing 
to be performed by independent testing consultants retained by City, subject to the 
following exceptions:   
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(1)  Contractor will be responsible for the costs of any subsequent tests which 
are required to substantiate compliance with the Contract Documents, and any 
associated remediation costs.   
 
(2)  Contractor will be responsible for inspection costs, at City’s hourly rates, for 
inspection time lost because the Work is not ready or Contractor fails to appear 
for a scheduled inspection.   
 
(3)  If any portion of the Work that is subject to inspection or testing is covered or 
concealed by Contractor prior to the inspection or testing, Contractor will bear the 
cost of making that portion of the Work available for the inspection or testing 
required by the Contract Documents, and any associated repair or remediation 
costs. 
 
(4)  Contractor is responsible for properly shoring all compaction test sites 
deeper than five feet below grade, as required under Section 7.15 below. 
 
(5)  Any Work or material that is defective or fails to comply with the requirements 
of the Contract Documents must be promptly repaired, removed, replaced, or 
corrected by Contractor, at Contractor’s sole expense, even if that Work or 
material was previously inspected or included in a progress payment. 
 

(D) Contractor’s Obligations.  Contractor is solely responsible for any delay 
occasioned by remediation of defective or noncompliant Work or material. Inspection of 
the Work does not in any way relieve Contractor of its obligations to perform the Work as 
specified. Any Work done without the required inspection(s) will also be subject to 
rejection by City.  
 
(E) Distant Locations.  If required off-site testing or inspection must be conducted 
at a location more than 100 miles from the Project site, Contractor is solely responsible 
for the additional travel costs required for testing and/or inspection at such locations.  
 
 (F) Final Inspection.  The provisions of this Section 7.8 also apply to final inspection 
under Article 11, Completion and Warranty Provisions. 
 

7.9 Project Site Conditions and Maintenance.  Contractor must at all times, on a 24-hour 
basis and at its sole cost, maintain the Project site and staging and storage areas in 
clean, neat, and sanitary condition and in compliance with all Laws pertaining to safety, 
air quality, and dust control. Adequate toilets must be provided, and properly maintained 
and serviced for all workers on the Project site, located in a suitably secluded area, 
subject to City’s prior approval. Contractor must also, on a daily basis and at its sole cost, 
remove and properly dispose of the debris and waste materials from the Project site.  

 
(A) Air Emissions Control.  Contractor must not discharge smoke or other air 
contaminants into the atmosphere in violation of any Laws.   

 
(B) Dust and Debris.  Contractor must minimize and confine dust and debris 
resulting from the Work. Contractor must abate dust nuisance by cleaning, sweeping, and 
immediately sprinkling with water excavated areas of dirt or other materials prone to 
cause dust, and within one hour after the Engineer notifies Contractor that an airborne 
nuisance exists. The Engineer may direct that Contractor provide an approved water-
spraying truck for this purpose. If water is used for dust control, Contractor will only use 
the minimum necessary. Contractor must take all necessary steps to keep waste water 
out of streets, gutters, or storm drains. See Section 7.19, Environmental Control. If City 
determines that the dust control is not adequate, City may have the work done by others 
and deduct the cost from the Contract Price. Contractor will immediately remove any 
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excess excavated material from the Project site and any dirt deposited on public streets.  
 
(C) Clean up.  Before discontinuing Work in an area, Contractor must clean the area 
and remove all debris and waste along with the construction equipment, tools, machinery, 
and surplus materials.  

 
(1)  Except as otherwise specified, all excess Project materials, and the materials 
removed from existing improvements on the Project site with no salvage value or 
intended reuse by City, will be Contractor’s property. 

 
(2)  Hauling trucks and other vehicles leaving the Project site must be cleaned of 
exterior mud or dirt before traveling on City streets. Materials and loose debris 
must be delivered and loaded to prevent dropping materials or debris. Contractor 
must immediately remove spillage from hauling on any publicly traveled way. 
Streets affected by Work on the Project must be kept clean by street sweeping.  
 

(D) Disposal.  Contractor must dispose of all Project debris and waste materials in a 
safe and legal manner. Contractor may not burn or bury waste materials on the Project 
site. Contractor will not allow any dirt, refuse, excavated material, surplus concrete or 
mortar, or any associated washings, to be disposed of onto streets, into manholes or into 
the storm drain system.  

 
(E) Completion.  At the completion of the Work, Contractor must remove from the 
Project site all of its equipment, tools, surplus materials, waste materials and debris, 
presenting a clean and neat appearance. Before demobilizing from the Project site, 
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as 
applicable, and that all marks, stains, paint splatters, and the like have been properly 
removed from the completed Work and the surrounding areas. Contractor must ensure 
that all parts of the construction are properly joined with the previously existing and 
adjacent improvements and conditions. Contractor must provide all cutting, fitting and 
patching needed to accomplish that requirement. Contractor must also repair or replace 
all existing improvements that are damaged or removed during the Work, both on and off 
the Project site, including curbs, sidewalks, driveways, fences, signs, utilities, street 
surfaces and structures. Repairs and replacements must be at least equal to the 
previously existing improvements, and the condition, finish and dimensions must match 
the previously existing improvements. Contractor must restore to original condition all 
property or items that are not designated for alteration under the Contract Documents 
and leave each Worksite clean and ready for occupancy or use by City. 
 
(F) Non-Compliance.  If Contractor fails to comply with its maintenance and cleanup 
obligations or any City clean up order, City may, acting in its sole discretion, elect to 
suspend the Work until the condition(s) is corrected with no increase in the Contract Time 
or Contract Price, or undertake appropriate cleanup measures without further notice and 
the cost will be deducted from any amounts due or to become due to Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide to City three copies each of all 
instructions and manuals required by the Contract Documents, unless otherwise 
specified. These must be complete as to drawings, details, parts lists, performance data, 
and other information that may be required for City to easily maintain and service the 
materials and equipment installed for this Project.   

 
(A) Submittal Requirements.  All manufacturers’ application or installation 
instructions must be provided to City at least ten days prior to the first such application.  
The instructions and manuals, along with any required guarantees, must be delivered to 
City for review.   
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(B) Training.  Contractor or its Subcontractors must train City’s personnel in the 
operation and maintenance of any complex equipment or systems as a condition 
precedent to Final Completion, if required in the Contract Documents. 

 
7.11 As-built Drawings.  Contractor and its Subcontractors must prepare and maintain at the 

Project site a detailed, complete and accurate as-built set of the Plans which will be used 
solely for the purpose of recording changes made in any portion of the original Plans in 
order to create accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as changes occur, on a 
daily basis if necessary. City may withhold the estimated cost for City to have the as-built 
drawings prepared from payments otherwise due to Contractor, until the as-built drawings 
are brought up to date to the satisfaction of City. Actual locations to scale must be 
identified on the as-built drawings for all runs of mechanical and electrical work, including 
all site utilities installed underground, in walls, floors, or otherwise concealed. Deviations 
from the original Plans must be shown in detail. The exact location of all main runs, 
whether piping, conduit, ductwork or drain lines, must be shown by dimension and 
elevation. The location of all buried pipelines, appurtenances, or other improvements 
must be represented by coordinates and by the horizontal distance from visible above-
ground improvements. 
 
(B) Final Completion.  Contractor must verify that all changes in the Work are 
depicted in the as-built drawings and must deliver the complete set of as-built drawings to 
the Engineer for review and acceptance as a condition precedent to Final Completion 
and Final Payment. 

 
7.12 Existing Utilities.   
 
 (A) General.  The Work may be performed in developed, urban areas with existing 

utilities, both above and below ground, including utilities identified in the Contract 
Documents or in other informational documents or records. Contractor must take due 
care to locate identified or reasonably identifiable utilities before proceeding with 
trenching, excavation, or any other activity that could damage or disrupt existing utilities. 
This may include excavation with small equipment, potholing, or hand excavation, and, if 
practical, using white paint or other suitable markings to delineate the area to be 
excavated. Except as otherwise provided herein, Contractor will be responsible for costs 
resulting from damage to identified or reasonably identifiable utilities due to Contractor’s 
negligence or failure to comply with the Contract Documents, including the requirements 
in this Article 7.  

 
 (B) Unidentified Utilities. Pursuant to Government Code § 4215, if, during the 

performance of the Work, Contractor discovers utility facilities not identified by City in the 
Contract Documents, Contractor must immediately provide written notice to City and the 
utility. City assumes responsibility for the timely removal, relocation, or protection of 
existing main or trunkline utility facilities located on the Project site if those utilities are not 
identified in the Contract Documents. Contractor will be compensated in accordance with 
the provisions of the Contract Documents for the costs of locating, repairing damage not 
due to Contractor’s failure to exercise reasonable care, and removing or relocating utility 
facilities not indicated in the Plans or Specifications with reasonable accuracy, and for 
equipment on the Project necessarily idled during such work. Contractor will not be 
assessed liquidated damages for delay in completion of the Work, to the extent the delay 
was caused by City’s failure to provide for removal or relocation of the utility facilities. 

 
7.13 Notice of Excavation.  Contractor must comply with all applicable requirements in 

Government Code §§ 4216 through 4216.5, which are incorporated by reference herein. 
Government Code § 4216.2 requires that, except in an emergency, Contractor must 
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contact the appropriate regional notification center, or Underground Services Alert, at 
least two working days, but not more than 14 calendar days, before starting any 
excavation if the excavation will be conducted in an area that is known, or reasonably 
should be known, to contain subsurface installations. Contractor may not begin 
excavation until it has obtained and submitted to Engineer an inquiry identification 
number from Underground Services Alert.  

 
7.14 Trenching and Excavations of Four Feet or More.  As required by Public Contract 

Code § 7104, if the Work includes digging trenches or other excavations that extend 
deeper than four feet below the surface, the provisions in this Section apply to the Work 
and the Project. 
  
(A) Duty to Notify.  Contractor must promptly, and before the following conditions 
are disturbed, provide written notice to City if Contractor finds any of the following 
conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, as defined in § 
25117 of the Health and Safety Code, that is required to be removed to a Class I, 
Class II, or Class III disposal site in accordance with the provisions of existing 
Laws; 

 
(2)  Subsurface or latent physical conditions at the Project site differing from 
those indicated by information about the Project site made available to bidders 
prior to the deadline for submitting bids; or  

 
(3)  Unknown physical conditions at the Project site of any unusual nature, 
materially different from those ordinarily encountered and generally recognized 
as inherent in work of the character required by the Contract Documents.  

 
(B) City Investigation.  City will promptly investigate the conditions and if City finds 
that the conditions materially differ from those indicated, apparent, or reasonably inferred 
from information about the Project site made available to bidders, or involve hazardous 
waste, and cause a decrease or increase in Contractor’s cost of, or the time required for, 
performance of any part of the Work, City will issue a Change Order.  

 
(C) Disputes.  In the event that a dispute arises between City and Contractor 
regarding any of the conditions specified in subsection (B) above, or the terms of a 
Change Order issued by City, Contractor will not be excused from completing the Work 
within the Contract Time, but must proceed with all Work to be performed under the 
Contract. Contractor will retain any and all rights provided either by the Contract or by 
Laws which pertain to the resolution of disputes between Contractor and City.  

 
7.15 Trenching of Five Feet or More.  As required by Labor Code § 6705, if the Contract 

Price exceeds $25,000 and the Work includes the excavation of any trench or trenches of 
five feet or more in depth, a detailed plan must be submitted to City for acceptance in 
advance of the excavation. The detailed plan must show the design of shoring, bracing, 
sloping, or other provisions to be made for worker protection from the hazard of caving 
ground during the excavation. If the plan varies from the shoring system standards, it 
must be prepared by a California registered civil or structural engineer. Use of a shoring, 
sloping, or protective system less effective than that required by the Construction Safety 
Orders is prohibited. 

 
7.16 New Utility Connections.  Except as otherwise specified, City will pay connection 

charges and meter costs for new permanent utilities required by the Contract Documents, 
if any. Contractor must notify City sufficiently in advance of the time needed to request 
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service from each utility provider so that connections and services are initiated in 
accordance with the Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark provided by the 

Engineer. Unless otherwise specified in the Contract Documents, Contractor must 
provide all lines and grades required to execute the Work. Contractor must also provide, 
preserve, and replace if necessary, all construction stakes required for the Project. All 
stakes or marks must be set by a California licensed surveyor or a California registered 
civil engineer. Contractor must notify the Engineer of any discrepancies found between 
Contractor’s staking and grading and information provided by the Contract Documents. 
Upon completion, all Work must conform to the lines, elevations, and grades shown in 
the Plans, including any changes directed by a Change Order. 

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all persons performing 
Work at the Project site are required to immediately notify the Project Manager, upon 
discovery of any potential historic or archeological items, including historic or prehistoric 
ruins, a burial ground, archaeological or vertebrate paleontological site, including 
fossilized footprints or other archeological, paleontological or historical feature on the 
Project site (collectively, “Historic or Archeological Items”).   
 
(B) Discovery; Cessation of Work.  Upon discovery of any potential Historic or 
Archeological Items, Work must be stopped within an 85-foot radius of the find and may 
not resume until authorized in writing by City. If required by City, Contractor must assist in 
protecting or recovering the Historic or Archeological Items, with any such assistance to 
be compensated as Extra Work on a time and materials basis under Article 6, Contract 
Modification. At City’s discretion, a suspension of Work required due to discovery of 
Historic or Archeological Items may be treated as Excusable Delay pursuant to Article 5, 
or as a suspension for convenience under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course or its tributary 

inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.  
Contractor must prevent the release of any hazardous material or hazardous waste into 
the soil or groundwater, and prevent the unlawful discharge of pollutants into City’s storm 
drain system and watercourses as required below. Contractor and its Subcontractors 
must at all times in the performance of the Work comply with all Laws concerning 
pollution of waterways. 

 
(A)  Stormwater Permit.  Contractor must comply with all applicable conditions of 
the State Water Resources Control Board National Pollutant Discharge Elimination 
System General Permit for Waste Discharge Requirements for Discharges of Stormwater 
Runoff Associated with Construction Activity (“Stormwater Permit”). 

 
(B) Contractor’s Obligations.  If required for the Work, a copy of the Stormwater 
Permit is on file in City’s principal administrative offices, and Contractor must comply with 
it without adjustment of the Contract Price or the Contract Time. Contractor must timely 
and completely submit required reports and monitoring information required by the 
conditions of the Stormwater Permit. Contractor also must comply with all other Laws 
governing discharge of stormwater, including applicable municipal stormwater 
management programs.  

  
7.20 Noise Control.  Contractor must comply with all applicable noise control Laws. Noise 

control requirements apply to all equipment used for the Work or related to the Work, 
including trucks, transit mixers or transient equipment that may or may not be owned by 
Contractor.  
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7.21 Mined Materials.  Pursuant to the Surface Mining and Reclamation Act of 1975, Public 

Resources Code § 2710 et seq., any purchase of mined materials, such as construction 
aggregate, sand, gravel, crushed stone, road base, fill materials, and any other mineral 
materials must originate from a surface mining operation included on the AB 3098 List, 
which is available online at: 
ftp://ftp.consrv.ca.gov/pub/omr/AB3098%20List/AB3908List.pdf.  

 
Article 8 - Payment 

8.1 Schedule of Values.  Prior to submitting its first application for payment, Contractor must 
prepare and submit to the Project Manager a schedule of values apportioned to the 
various divisions and phases of the Work, including mobilization and demobilization. If a 
Bid Schedule was submitted with Contractor’s bid, the amounts in the schedule of values 
must be consistent with the Bid Schedule. Each line item contained in the schedule of 
values must be assigned a value such that the total of all items equals the Contract Price. 
The items must be sufficiently detailed to enable accurate evaluation of the percentage of 
completion claimed in each application for payment, and the assigned value consistent 
with any itemized or unit pricing submitted with Contractor’s bid. 

 
 (A) Measurements for Unit Price Work.  Materials and items of Work to be paid for 

on the basis of unit pricing will be measured according to the methods specified in the 
Contract Documents.  

 
(B) Deleted or Reduced Work. Contractor will not be compensated for Work that 
City has deleted or reduced in scope, except for any labor, material or equipment costs 
for such Work that Contractor reasonably incurred before Contractor learned that the 
Work could be deleted or reduced. Contractor will only be compensated for those actual, 
direct and documented costs incurred, and will not be entitled to any mark up for 
overhead or lost profits. 

 
8.2 Progress Payments.  Following the last day of each month, or as otherwise required by 

the Special Conditions or Specifications, Contractor will submit to the Project Manager a 
monthly application for payment for Work performed during the preceding month based 
on the estimated value of the Work performed during that preceding month.   

 
(A) Application for Payment.  Each application for payment must be itemized to 
include labor, materials, and equipment incorporated into the Work, and materials and 
equipment delivered to the Project site, as well as authorized and approved Change 
Orders. Each payment application must be supported by the unit prices submitted with 
Contractor’s Bid Schedule and/or schedule of values and any other substantiating data 
required by the Contract Documents.   
 
(B) Payment of Undisputed Amounts.  City will pay the undisputed amount due 
within 30 days after Contractor has submitted a complete and accurate payment 
application, subject to Public Contract Code § 20104.50. City will deduct a percentage 
from each progress payment as retention, as set forth in Section 8.5, below, and may 
withhold additional amounts as set forth in Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  City may adjust or reject the amount requested in 

a payment application, including application for Final Payment, in whole or in part, if the 
amount requested is disputed or unsubstantiated. Contractor will be notified in writing of 
the basis for the modification to the amount requested. City may also deduct or withhold 
from payment otherwise due based upon any of the circumstances and amounts listed 
below. Sums withheld from payment otherwise due will be released when the basis for 
that withholding has been remedied and no longer exists. 

ftp://ftp.consrv.ca.gov/pub/omr/AB3098 List/AB3908List.pdf
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(A) For Contractor’s unexcused failure to perform the Work as required by the 
Contract Documents, including correction or completion of punch list items, City may 
withhold or deduct an amount based on the City’s estimated cost to correct or complete 
the Work. 
 
(B) For loss or damage caused by Contractor or its Subcontractors arising out of or 
relating to performance of the Work or any failure to protect the Project site, City may 
deduct an amount based on the estimated cost to repair or replace. 
 
(C) For Contractor’s failure to pay its Subcontractors and suppliers when payment is 
due, City may withhold an amount equal to the total of past due payments and may opt to 
pay that amount separately via joint check pursuant to Section 8.6(B), Joint Checks. 
 
(D) For Contractor’s failure to timely correct rejected, nonconforming, or defective 
Work, City may withhold or deduct an amount based on the City’s estimated cost to 
correct or complete the Work. 
 
(E) For any unreleased stop notice, City may withhold 125% of the amount claimed. 
 
(F) For Contractor’s failure to submit any required schedule or schedule update in 
the manner and within the time specified in the Contract Documents, City may withhold 
an amount equal to five percent of the total amount requested until Contractor complies 
with its schedule submittal obligations. 
 
(G) For Contractor’s failure to maintain or submit as-built documents in the manner 
and within the time specified in the Contract Documents, City may withhold or deduct an 
amount based on the City’s cost to prepare the as-builts. 
 
(H) For Work performed without Shop Drawings that have been accepted by City, 
when accepted Shop Drawings are required before proceeding with the Work, City may 
deduct an amount based on the estimated costs to correct unsatisfactory Work or 
diminution in value. 
 
(I) For fines, payments, or penalties assessed under the Labor Code, City may 
deduct from payments due to Contractor as required by Laws and as directed by the 
Division of Labor Standards Enforcement. 
 
(J) For any other costs or charges that may be withheld or deducted from payments 
to Contractor, as provided in the Contract Documents, including liquidated damages, City 
may withhold or deduct such amounts from payment otherwise due to Contractor. 
  

8.4 Early Occupancy.  Neither City’s payment of progress payments nor its partial or full use 
or occupancy of the Project constitutes acceptance of any part of the Work. 

 
8.5 Retention.  City will retain five percent of the full amount due on each progress payment 

(i.e., the amount due before any withholding or deductions pursuant to Section 8.3, 
Adjustment to Payment Application), or the percentage stated in the Notice Inviting Bids, 
whichever is greater, as retention to ensure full and satisfactory performance of the Work. 
Contractor is not entitled to any reduction in the rate of withholding at any time, nor to 
release of any retention before 35 days following City’s acceptance of the Project.  

 
(A) Substitution of Securities.  As provided by Public Contract Code § 22300, 
Contractor may request in writing that it be allowed, at its sole expense, to substitute 
securities for the retention withheld by City. Any escrow agreement entered into pursuant 
to this provision must fully comply with Public Contract Code § 22300 and will be subject 
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to approval as to form by City’s legal counsel. If City exercises its right to draw upon such 
securities in the event of default pursuant to section (7) of the statutory Escrow 
Agreement for Security Deposits in Lieu of Retention, pursuant to subdivision (f) of Public 
Contract Code § 22300 (“Escrow Agreement”), and if Contractor disputes that it is in 
default, its sole remedy is to comply with the dispute resolution procedures in Article 12 
and the provisions therein. It is agreed that for purposes of this paragraph, an event of 
default includes City’s rights pursuant to these Contract Documents to withhold or deduct 
sums from retention, including withholding or deduction for liquidated damages, 
incomplete or defective Work, stop payment notices, or backcharges. It is further agreed 
that if any individual authorized to give or receive written notice on behalf of a party 
pursuant to section (10) of the Escrow Agreement are unavailable to give or receive 
notice on behalf of that party due to separation from employment, retirement, death, or 
other circumstances, the successor or delegee of the named individual is deemed to be 
the individual authorized to give or receive notice pursuant to section (10) of the Escrow 
Agreement. 
 
(B) Release of Undisputed Retention.  All undisputed retention, less any amounts 
that may be assessed as liquidated damages, retained for stop notices, or otherwise 
withheld pursuant to Section 8.3, Adjustment of Payment Application, will be released as 
Final Payment to Contractor no sooner than 35 days following recordation of the notice of 
completion, and no later than 60 days following acceptance of the Project by City’s 
governing body or authorized designee pursuant to Section 11.1(C), Acceptance, or, if 
the Project has not been accepted, no later than 60 days after the Project is otherwise 
considered complete pursuant to Public Contract Code § 7107(c). 

 
8.6 Payment to Subcontractors and Suppliers.  Each month, Contractor must promptly 

pay each Subcontractor and supplier the value of the portion of labor, materials, and 
equipment incorporated into the Work or delivered to the Project site by the 
Subcontractor or supplier during the preceding month. Such payments must be made in 
accordance with the requirements of Laws pertaining to such payments, and those of the 
Contract Documents and applicable subcontract or supplier contract. 

 
(A) Withholding for Stop Notice.  Pursuant to Civil Code § 9358, City will withhold 
125% of the amount claimed by an unreleased stop notice, a portion of which may be 
retained by City for the costs incurred in handling the stop notice claim, including 
attorneys’ fees and costs, as authorized by law. 
 
(B)   Joint Checks.  City reserves the right, acting in its sole discretion, to issue joint 
checks made payable to Contractor and a Subcontractor or supplier, if City determines 
this is necessary to ensure fair and timely payment for a Subcontractor or supplier who 
has provided services or goods for the Project. As a condition to release of payment by a 
joint check, the joint check payees may be required to execute a joint check agreement in 
a form provided or approved by the City Attorney’s Office. The joint check payees will be 
jointly and severally responsible for the allocation and disbursement of funds paid by joint 
check. Payment by joint check will not be construed to create a contractual relationship 
between City and a Subcontractor or supplier of any tier beyond the scope of the joint 
check agreement. 

 
8.7 Final Payment.  Contractor’s application for Final Payment must comply with the 

requirements for submitting an application for a progress payment as stated in Section 
8.2, above. Corrections to previous progress payments, including adjustments to 
estimated quantities for unit priced items, may be included in the Final Payment. If 
Contractor fails to submit a timely application for Final Payment, City reserves the right to 
unilaterally process and issue Final Payment without an application from Contractor in 
order to close out the Project. For the purposes of determining the deadline for Claim 
submission pursuant to Article 12, the date of Final Payment is deemed to be the date 
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that City acts to release undisputed retention as final payment to Contractor, or otherwise 
provides written notice to Contractor of Final Payment or that no undisputed funds remain 
available for Final Payment due to offsetting withholdings or deductions pursuant to 
Section 8.3, Adjustment of Payment Application. If the amount due from Contractor to 
City exceeds the amount of Final Payment, City retains the right to recover the balance 
from Contractor or its sureties. 

 
8.8 Release of Claims.  City may, at any time, require that payment of the undisputed 

portion of any progress payment or Final Payment be contingent upon Contractor 
furnishing City with a written waiver and release of all claims against City arising from or 
related to the portion of Work covered by those undisputed amounts subject to the 
limitations of Public Contract Code § 7100. Any disputed amounts may be specifically 
excluded from the release.  

 
8.9 Warranty of Title.  Contractor warrants that title to all work, materials, or equipment 

incorporated into the Work and included in a request for payment will pass over to City 
free of any claims, liens, or encumbrances upon payment to Contractor. 

 
 

Article 9 - Labor Provisions 

9.1 Discrimination Prohibited.  Discrimination against any prospective or present employee 
engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity, 
religion, sex, sexual orientation, age, disability, or marital status is strictly prohibited.  
Contractor and its Subcontractors are required to comply with all applicable Laws 
prohibiting discrimination, including the California Fair Employment and Housing Act 
(Govt. Code § 12900 et seq.), Government Code § 11135, and Labor Code §§ 1735, 
1777.5, 1777.6, and 3077.5. 

 
9.2 Labor Code Requirements.   
 

(A) Eight Hour Day.  Pursuant to Labor Code § 1810, eight hours of labor constitute 
a legal day’s work under this Contract.   
 
(B) Penalty.  Pursuant to Labor Code § 1813, Contractor will forfeit to City as a 
penalty, the sum of $25.00 for each day during which a worker employed by Contractor 
or any Subcontractor is required or permitted to work more than eight hours in any one 
calendar day or more than 40 hours per calendar week, except if such workers are paid 
overtime under Labor Code § 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the requirements 
governing employment and payment of apprentices, as set forth in Labor Code § 1777.5, 
which is fully incorporated by reference. 
 
(D) Notices.  Pursuant to Labor Code § 1771.4, Contractor is required to post all job 
site notices prescribed by Laws. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract that is covered 
under Labor Code §§ 1720 or 1720.9, including cleanup at the Project site, must be paid 
at a rate not less than the prevailing wage as defined in §§ 1771 and 1774 of the Labor 
Code. The prevailing wage rates are on file with the City and available online at 
http://www.dir.ca.gov/dlsr. Contractor must post a copy of the applicable prevailing rates 
at the Project site.    

 
(A) Penalties.  Pursuant to Labor Code § 1775, Contractor and any Subcontractor 
will forfeit to City as a penalty up to $200.00 for each calendar day, or portion a day, for 

http://www.dir.ca.gov/dlsr
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each worker paid less than the applicable prevailing wage rate. Contractor must also pay 
each worker the difference between the applicable prevailing wage rate and the amount 
actually paid to that worker. 
 
(B) Federal Requirements.  If this Project is subject to federal prevailing wage 
requirements in addition to California prevailing wage requirements, Contractor and its 
Subcontractors are required to pay the higher of the currently applicable state or federal 
prevailing wage rates.   

 
9.4 Payroll Records.  Contractor must comply with the provisions of Labor Code §§ 1776 

and 1812 and all implementing regulations, which are fully incorporated by this reference, 
including requirements for electronic submission of payroll records to the DIR.   

 
(A) Contractor and Subcontractor Obligations.  Contractor and each 
Subcontractor must keep accurate payroll records, showing the name, address, social 
security number, work classification, straight time and overtime hours worked each day 
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 
or other employee employed in connection with the Work. Each payroll record must 
contain or be verified by a written declaration that it is made under penalty of perjury, 
stating both of the following: 

 
(1)  The information contained in the payroll record is true and correct; and 

 
(2)  Contractor or the Subcontractor has complied with the requirements of Labor 
Code §§ 1771, 1811, and 1815 for any Work performed by its employees on the 
Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record must be 
made available for inspection or furnished to the employee or his or her authorized 
representative on request, to City, to the Division of Labor Standards Enforcement, to the 
Division of Apprenticeship Standards of the DIR, and as further required by the Labor 
Code. 
 
(C) Enforcement.  Upon notice of noncompliance with Labor Code § 1776, 
Contractor or Subcontractor has ten days in which to comply with the requirements of this 
section. If Contractor or Subcontractor fails to do so within the ten-day period, Contractor 
or Subcontractor will forfeit a penalty of $100.00 per day, or portion a day, for each 
worker for whom compliance is required, until strict compliance is achieved. Upon 
request by the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement, these penalties will be withheld from payments then due to Contractor. 
 

9.5 Labor Compliance.  Pursuant to Labor Code § 1771.4, the Contract for this Project is 
subject to compliance monitoring and enforcement by the DIR. 

 
 

Article 10 - Safety Provisions 

10.1 Safety Precautions and Programs.  Contractor and its Subcontractors are fully 
responsible for safety precautions and programs, and for the safety of persons and 
property in the performance of the Work. Contractor and its Subcontractors must at all 
times comply with all applicable safety Laws and seek to avoid injury, loss, or damage to 
persons or property by taking reasonable steps to protect its employees and other 
persons at any Worksite, materials and equipment stored on or off site, and property at or 
adjacent to any Worksite. 
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(A) Reporting Requirements.  Contractor must immediately notify the City of any 
death, serious injury or illness resulting from Work on the Project. Contractor must 
immediately provide a written report to City of each recordable accident or injury 
occurring at any Worksite within 24 hours of the occurrence. The written report must 
include: (1) the name and address of the injured or deceased person; (2) the name and 
address of each employee of Contractor or of any Subcontractor involved in the incident; 
(3) a detailed description of the incident, including precise location, time, and names and 
contact information for known witnesses; and (4) a police or first responder report, if 
applicable. If Contractor is required to file an accident report with a government agency, 
Contractor will provide a copy of the report to City. 
 
(B) Legal Compliance.  Contractor’s safety program must comply with the 
applicable legal and regulatory requirements. Contractor must provide City with copies of 
all notices required by Laws. 
 
(C) Contractor’s Obligations.  Any damage or loss caused by Contractor arising 
from the Work which is not insured under property insurance must be promptly remedied 
by Contractor. 
 
(D) Remedies.  If City determines, in its sole discretion, that any part of the Work or 
Project site is unsafe, City may, without assuming responsibility for Contractor’s safety 
program, require Contractor or its Subcontractor to cease performance of the Work or to 
take corrective measures to City’s satisfaction. If Contractor fails to promptly take the 
required corrective measures, City may perform them and deduct the cost from the 
Contract Price. Contractor agrees it is not entitled to submit a Claim for damages, for an 
increase in Contract Price, or for a change in Contract Time based on Contractor’s 
compliance with City’s request for corrective measures pursuant to this provision. 

 
10.2 Hazardous Materials.  Unless otherwise specified in the Contract Documents, this 

Contract does not include the removal, handling, or disturbance of any asbestos or other 
Hazardous Materials. If Contractor encounters materials on the Project site that 
Contractor reasonably believes to be asbestos or other Hazardous Materials, and the 
asbestos or other Hazardous Materials have not been rendered harmless, Contractor 
may continue Work in unaffected areas reasonably believed to be safe, but must 
immediately cease work on the area affected and report the condition to City. No 
asbestos, asbestos-containing products or other Hazardous Materials may be used in 
performance of the Work. 

 
10.3 Material Safety.  Contractor is solely responsible for complying with § 5194 of Title 8 of 

the California Code of Regulations, including by providing information to Contractor’s 
employees about any hazardous chemicals to which they may be exposed in the course 
of the Work. A hazard communication program and other forms of warning and training 
about such exposure must be used. Contractor must also maintain Safety Data Sheets 
(“SDS”) at the Project site, as required by Laws, for materials or substances used or 
consumed in the performance of the Work. The SDS will be accessible and available to 
Contractor’s employees, Subcontractors, and City.  

 
(A)   Contractor Obligations.  Contractor is solely responsible for the proper 
delivery, handling, use, storage, removal, and disposal of all materials brought to the 
Project site and/or used in the performance of the Work. Contractor must notify the 
Engineer if a specified product or material cannot be used safely. 
 
(B) Labeling.  Contractor must ensure proper labeling on any material brought onto 
the Project site so that any persons working with or in the vicinity of the material may be 
informed as to the identity of the material, any potential hazards, and requirements for 
proper handling, protections, and disposal.  
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10.4  Hazardous Condition.  Contractor is solely responsible for determining whether a 

hazardous condition exists or is created during the course of the Work, involving a risk of 
bodily harm to any person or risk of damage to any property. If a hazardous condition 
exists or is created, Contractor must take all precautions necessary to address the 
condition and ensure that the Work progresses safely under the circumstances. 
Hazardous conditions may result from, but are not limited to, use of specified materials or 
equipment, the Work location, the Project site condition, the method of construction, or 
the way any Work must be performed. 

 
10.5 Emergencies.  In an emergency affecting the safety or protection of persons, Work, or 

property at or adjacent to any Worksite, Contractor must take reasonable and prompt 
actions to prevent damage, injury, or loss, without prior authorization from the City if, 
under the circumstances, there is inadequate time to seek prior authorization from the 
City. 

 
 

Article 11 - Completion and Warranty Provisions 

11.1 Final Completion. 
 

(A) Final Inspection and Punch List.  When the Work required by this Contract is 
fully performed, Contractor must provide written notification to City requesting final 
inspection. The Engineer will schedule the date and time for final inspection, which must 
include Contractor’s primary representative for this Project and its superintendent. Based 
on that inspection, City will prepare a punch list of any items that are incomplete, missing, 
defective, incorrectly installed, or otherwise not compliant with the Contract Documents.  
The punch list to Contractor will specify the time by which all of the punch list items must 
be completed or corrected. The punch list may include City’s estimated cost to complete 
each punch list item if Contractor fails to do so within the specified time. The omission of 
any non-compliant item from a punch list will not relieve Contractor from fulfilling all 
requirements of the Contract Documents. Contractor’s failure to complete any punch list 
item within the time specified in the punch list will not waive or abridge its warranty 
obligations for any such items that must be completed by the City or by a third party 
retained by the City due to Contractor’s failure to timely complete any such outstanding 
item. 
 
(B) Requirements for Final Completion.  Final Completion will be achieved upon 
completion or correction of all punch list items, as verified by City’s further inspection, and 
upon satisfaction of all other Contract requirements, including any commissioning 
required under the Contract Documents and submission of all final submittals, including 
instructions and manuals as required under Section 7.10, and complete, final as-built 
drawings as required under Section 7.11, all to City’s satisfaction.   
 
(C) Acceptance.  The Project will be considered accepted upon City Council action 
during a public meeting to accept the Project, unless the Engineer is authorized to accept 
the Project, in which case the Project will be considered accepted upon the date of the 
Engineer’s issuance of a written notice of acceptance. In order to avoid delay of Project 
close out, the City may elect, acting in its sole discretion, to accept the Project as 
complete subject to exceptions for punch list items that are not completed within the time 
specified in the punch list. 
 
(D) Final Payment and Release of Retention.  Final Payment and release of 
retention, less any sums withheld pursuant to the provisions of the Contract Documents, 
will not be made sooner than 35 days after recordation of the notice of completion. If 
Contractor fails to complete all of the punch list items within the specified time, City may 
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withhold up to 150% of City’s estimated cost to complete each of the remaining items 
from Final Payment and may use the withheld retention to pay for the costs to self-
perform the outstanding items or to retain a third party to complete any such outstanding 
punch list item.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will be new 
unless otherwise specified, of good quality, in conformance with the Contract Documents, 
and free from defective workmanship and materials. Contractor further warrants that the 
Work will be free from material defects not intrinsic in the design or materials required in 
the Contract Documents. Contractor warrants that materials or items incorporated into 
the Work comply with the requirements and standards in the Contract Documents, 
including compliance with Laws, and that any Hazardous Materials encountered or used 
were handled as required by Laws. At City’s request, Contractor must furnish satisfactory 
evidence of the quality and type of materials and equipment furnished. Contractor’s 
warranty does not extend to damage caused by normal wear and tear, or improper use or 
maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work for a period of 
one year from the date of Project acceptance (the “Warranty Period”), except when a 
longer guarantee is provided by a supplier or manufacturer or is required by the 
Specifications or Special Conditions. Contractor must obtain from its Subcontractors, 
suppliers and manufacturers any special or extended warranties required by the Contract 
Documents.   
 
(C) Warranty Documents.  As a condition precedent to Final Completion, 
Contractor must supply City with all warranty and guarantee documents relevant to 
equipment and materials incorporated into the Work and guaranteed by their suppliers or 
manufacturers.   
 
(D) Subcontractors.  The warranty obligations in the Contract Documents apply to 
Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-
guarantor of such Work.   
 
(E) Contractor’s Obligations.  Upon written notice from City to Contractor of any 
defect in the Work discovered during the Warranty Period, Contractor or its responsible 
Subcontractor must promptly correct the defective Work at its own cost. Contractor’s 
obligation to correct defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which Contractor was 
notified prior to expiration of the Warranty Period. Work performed during the Warranty 
Period (“Warranty Work”) will be subject to the warranty provisions in this Section 11.2 for 
a one-year period that begins upon completion of such Warranty Work to City’s 
satisfaction.   
 
(F) City’s Remedies.  If Contractor or its responsible Subcontractor fails to correct 
defective Work within ten days following notice by City, or sooner if required by the 
circumstances, City may correct the defects to conform with the Contract Documents at 
Contractor’s sole expense. Contractor must reimburse City for its costs in accordance 
with subsection (H), below.  
 
(G) Emergency Repairs.   In cases of emergency where any delay in correcting 
defective Work could cause harm, loss or damage, City may immediately correct the 
defects to conform with the Contract Documents at Contractor’s sole expense. Contractor 
or its surety must reimburse City for its costs in accordance with subsection (H), below. 
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(H) Reimbursement.  Contractor must reimburse City for its costs to repair under 
subsections (F) or (G), above, within 30 days following City’s submission of a demand for 
payment pursuant to this provision. If City is required to initiate legal action to compel 
Contractor’s compliance with this provision, and City is the prevailing party in such action, 
Contractor and its surety are solely responsible for all of City’s attorney’s fees and legal 
costs expended to enforce Contractor’s warranty obligations herein in addition to any and 
all costs City incurs to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  City reserves the right to occupy or make use of the 
Project, or any portions of the Project, prior to Final Completion if City has determined 
that the Project or portion of it is in a condition suitable for the proposed occupation or 
use, and that it is in its best interest to occupy or make use of the Project, or any portions 
of it, prior to Final Completion. City will notify Contractor in writing of its intent to occupy 
or make use of the Project or any portions of the Project, pursuant to this provision.  

 
(A) Non-Waiver.  Occupation or use of the Project, in whole or in part, prior to Final 
Completion will not operate as acceptance of the Work or any portion of it, nor will it 
operate as a waiver of any of City’s rights or Contractor’s duties pursuant to these 
Contract Documents, and will not affect nor bear on the determination of the time of 
substantial completion with respect to any statute of repose pertaining to the time for 
filing an action for construction defect.   
 
(B) City’s Responsibility.  City will be responsible for the cost of maintenance and 
repairs due to normal wear and tear with respect to those portions of the Project that are 
being occupied or used before Final Completion. The Contract Price or the Contract Time 
may be adjusted pursuant to the applicable provisions of these Contract Documents if, 
and only to the extent that, any occupation or use under this Section actually adds to 
Contractor’s cost or time to complete the Work within the Contract Time. 

 
11.4 Substantial Completion.  For purposes of determining “substantial completion” with 

respect to any statute of repose pertaining to the time for filing an action for construction 
defect, “substantial completion” is deemed to mean the last date that Contractor or any 
Subcontractor performs Work on the Project prior to City acceptance of the Project, 
except for warranty work performed under this Article.  

 
 

Article 12 - Dispute Resolution 

12.1 Claims.  This Article applies to and provides the exclusive procedures for any Claim 
arising from or related to the Contract or performance of the Work.  

 
(A) Definition.  “Claim” means a separate demand by Contractor, submitted in 
writing by registered or certified mail with return receipt requested, for a change in the 
Contract Time, including a time extension or relief from liquidated damages, or a change 
in the Contract Price, when the demand has previously been submitted to City in 
accordance with the requirements of the Contract Documents, and which has been 
rejected or disputed by City, in whole or in part. A Claim may also include that portion of a 
unilateral Change Order that is disputed by the Contractor. 
 
(B) Limitations.  A Claim may only include the portion of a previously rejected 
demand that remains in dispute between Contractor and City. With the exception of any 
dispute regarding the amount of money actually paid to Contractor as Final Payment, 
Contractor is not entitled to submit a Claim demanding a change in the Contract Time or 
the Contract Price, which has not previously been submitted to City in full compliance 
with Article 5 and Article 6, and subsequently rejected in whole or in part by City. 
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(C) Scope of Article.  This Article is intended to provide the exclusive procedures for 
submission and resolution of Claims of any amount and applies in addition to the 
provisions of Public Contract Code § 9204 and § 20104 et seq., which are incorporated 
by reference herein. 
 
(D) No Work Delay.  Notwithstanding the submission of a Claim or any other dispute 
between the parties related to the Project or the Contract Documents, Contractor must 
perform the Work and may not delay or cease Work pending resolution of a Claim or 
other dispute, but must continue to diligently prosecute the performance and timely 
completion of the Work, including the Work pertaining to the Claim or other dispute. 
 
(E) Informal Resolution.  Contractor will make a good faith effort to informally 
resolve a dispute before initiating a Claim, preferably by face-to-face meeting between 
authorized representatives of Contractor and City. 

 
12.2 Claims Submission.  The following requirements apply to any Claim subject to this 

Article: 
 

(A)   Substantiation.  The Claim must be submitted to City in writing, clearly 
identified as a “Claim” submitted pursuant to this Article 12 and must include all of the 
documents necessary to substantiate the Claim including the Change Order request that 
was rejected in whole or in part, and a copy of City’s written rejection that is in dispute. 
The Claim must clearly identify and describe the dispute, including relevant references to 
applicable portions of the Contract Documents, and a chronology of relevant events. Any 
Claim for additional payment must include a complete, itemized breakdown of all known 
or estimated labor, materials, taxes, insurance, and subcontract, or other costs. 
Substantiating documentation such as payroll records, receipts, invoices, or the like, must 
be submitted in support of each component of claimed cost. Any Claim for an extension 
of time or delay costs must be substantiated with a schedule analysis and narrative 
depicting and explaining claimed time impacts. 
 
(B) Claim Format and Content.  A Claim must be submitted in the following format: 
 

(1)  Provide a cover letter, specifically identifying the submission as a “Claim” 
submitted under this Article 12 and specifying the requested remedy (e.g., 
amount of proposed change to Contract Price and/or change to Contract Time). 
 
(2)  Provide a summary of each Claim, including underlying facts and the basis 
for entitlement, and identify each specific demand at issue, including the specific 
Change Order request (by number and submittal date), and the date of City's 
rejection of that demand, in whole or in part. 
 
(3)  Provide a detailed explanation of each issue in dispute. For multiple issues 
included within a single Claim or for multiple Claims submitted concurrently, 
separately number and identify each individual issue or Claim, and include the 
following for each separate issue or Claim: 

 
a.  A succinct statement of the matter in dispute, including Contractor’s 
position and the basis for that position; 
 
b.  Identify and attach all documents that substantiate the Claim, 
including relevant provisions of the Contract Documents, RFIs, 
calculations, and schedule analysis (see subsection (A), Substantiation, 
above); 
 
c.   A chronology of relevant events; and 
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d.  Analysis and basis for claimed changes to Contract Price, Contract 
Time, or any other remedy requested.  
 

(4)  Provide a summary of issues and corresponding claimed damages. If, by the 
time of the Claim submission deadline (below), the precise amount of the 
requested change in the Contract Price or Contract Time is not yet known, 
Contractor must provide a good faith estimate, including the basis for that 
estimate, and must identify the date by which it is anticipated that the Claim will 
be updated to provide final amounts. 
 
(5)  Include the following certification, executed by Contractor’s authorized 
representative: 

 
“The undersigned Contractor certifies under penalty of perjury that its statements 
and representations in this Claim submittal are true and correct. Contractor 
warrants that this Claim submittal is comprehensive and complete as to the 
matters in dispute, and agrees that any costs, expenses, or delay not included 
herein are deemed waived.” 

 
(C) Submission Deadlines.   
 

(1)  A Claim disputing rejection of a request for a change in the Contract Time or 
Contract Price must be submitted within 15 days following the date that City 
notified Contractor in writing that a request for a change in the Contract Time or 
Contract Price, duly submitted in compliance with Article 5 and Article 6, has 
been rejected in whole or in part. A Claim disputing the terms of a unilateral 
Change Order must be submitted within 15 days following the date of issuance of 
the unilateral Change Order. These Claim deadlines apply even if Contractor 
cannot yet quantify the total amount of any requested change in the Contract 
Time or Contract Price. If the Contractor cannot quantify those amounts, it must 
submit an estimate of the amounts claimed pending final determination of the 
requested remedy by Contractor. 
 
(2)  With the exception of any dispute regarding the amount of Final Payment, 
any Claim must be filed on or before the date of Final Payment or will be deemed 
waived.  
 
(3)  A Claim disputing the amount of Final Payment must be submitted within 15 
days of the effective date of Final Payment, under Section 8.7, Final Payment.   
 
(4)  Strict compliance with these Claim submission deadlines is necessary to 
ensure that any dispute may be mitigated as soon as possible, and to facilitate 
cost-efficient administration of the Project. Any Claim that is not submitted 
within the specified deadlines will be deemed waived by Contractor.   

 
12.3 City’s Response.  City will respond within 45 days of receipt of the Claim with a written 

statement identifying which portion(s) of the Claim are disputed, unless the 45-day period 
is extended by mutual agreement of City and Contractor or as otherwise allowed under 
Public Contract Code § 9204. However, if City determines that the Claim is not 
adequately substantiated pursuant to Section 12.2(A), Substantiation, City may first 
request in writing, within 30 days of receipt of the Claim, any additional documentation 
supporting the Claim or relating to defenses to the Claim that City may have against the 
Claim.   
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(A) Additional Information.  If additional information is thereafter required, it may be 
requested and provided upon mutual agreement of City and Contractor. If Contractor’s 
Claim is based on estimated amounts, Contractor has a continuing duty to update its 
Claim as soon as possible with information on actual amounts in order to facilitate prompt 
and fair resolution of the Claim. 
 
(B) Non-Waiver.  Any failure by City to respond within the times specified above will 
not be construed as acceptance of the Claim, in whole or in part, or as a waiver of any 
provision of these Contract Documents. 

 
12.4 Meet and Confer.  If Contractor disputes City’s written response, or City fails to respond 

within the specified time, within 15 days of receipt of City’s response or within 15 days of 
City’s failure to respond within the applicable 45-day time period under Section 12.3, 
respectively, Contractor may notify City of the dispute in writing sent by registered or 
certified mail, return receipt requested, and demand an informal conference to meet and 
confer for settlement of the issues in dispute. If Contractor fails to dispute City’s response 
in writing within the specified time, Contractor’s Claim will be deemed waived. 
 
(A) Schedule Meet and Confer.  Upon receipt of the demand to meet and confer, 
City will schedule the meet and confer conference to be held within 30 days, or later if 
needed to ensure the mutual availability of each of the individuals that each party 
requires to represent its interests at the meet and confer conference.   
 
(B) Location for Meet and Confer.  The meet and confer conference will be 
scheduled at a location at or near City’s principal office.   
 
(C) Written Statement After Meet and Confer.  Within ten working days after the 
meet and confer has concluded, City will issue a written statement identifying which 
portion(s) of the Claim remain in dispute, if any. 
 
(D) Submission to Mediation.  If the Claim or any portion remains in dispute 
following the meet and confer conference, within ten working days after the City issues 
the written statement identifying any portion(s) of the Claim remaining in dispute, the 
Contractor may identify in writing disputed portion(s) of the Claim, which will be submitted 
for mediation, as set forth below.  

 
12.5 Mediation and Government Code Claims. 

 
(A) Mediation.  Within ten working days after the City issues the written statement 
identifying any portion(s) of the Claim remaining in dispute following the meet and confer, 
City and Contractor will mutually agree to a mediator, as provided under Public Contract 
Code § 9204. Mediation will be scheduled to ensure the mutual availability of the selected 
mediator and all of the individuals that each party requires to represent its interests. If 
there are multiple Claims in dispute, the parties may agree to schedule the mediation to 
address all outstanding Claims at the same time. The parties will share the costs of the 
mediator and mediation fees equally, but each party is otherwise solely and separately 
responsible for its own costs to prepare for and participate in the mediation, including 
costs for its legal counsel or any other consultants. 
 
(B) Government Code Claims. 
 

(1)  Timely presentation of a Government Code Claim is a condition precedent to 
filing any legal action based on or arising from the Contract. Compliance with the 
Claim submission requirements in this Article 12 is a condition precedent to filing 
a Government Code Claim. 
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(2)  The time for filing a Government Code Claim will be tolled from the time 
Contractor submits its written Claim pursuant to Section 12.2, above, until the 
time that Claim is denied in whole or in part at the conclusion of the meet and 
confer process, including any period of time used by the meet and confer 
process. However, if the Claim is submitted to mediation, the time for filing a 
Government Code Claim will be tolled until conclusion of the mediation, including 
any continuations, if the Claim is not fully resolved by mutual agreement of the 
parties during the mediation or any continuation of the mediation. 

 
12.6 Tort Claims.  This Article does not apply to tort claims and nothing in this Article is 

intended nor will be construed to change the time periods for filing tort-based 
Government Code Claims. 

 
12.7 Arbitration.  It is expressly agreed, under Code of Civil Procedure § 1296, that in any 

arbitration to resolve a dispute relating to this Contract, the arbitrator’s award must be 
supported by law and substantial evidence.  

 
12.8 Burden of Proof and Limitations.  Contractor bears the burden of proving entitlement to 

and the amount of any claimed damages. Contractor is not entitled to damages 
calculated on a total cost basis, but must prove actual damages. Contractor is not entitled 
to speculative, special, or consequential damages, including home office overhead or any 
form of overhead not directly incurred at the Project site or any other Worksite; lost 
profits; loss of productivity; lost opportunity to work on other projects; diminished bonding 
capacity; increased cost of financing for the Project; extended capital costs; non-
availability of labor, material or equipment due to delays; or any other indirect loss arising 
from the Contract. The Eichleay Formula or similar formula will not be used for any 
recovery under the Contract. The City will not be directly liable to any Subcontractor or 
supplier. 

 
12.9 Legal Proceedings.  In any legal proceeding that involves enforcement of any 

requirements of the Contract Documents, the finder of fact will receive detailed 
instructions on the meaning and operation of the Contract Documents, including 
conditions, limitations of liability, remedies, claim procedures, and other provisions 
bearing on the defenses and theories of liability. Detailed findings of fact will be 
requested to verify enforcement of the Contract Documents. All of the City's remedies 
under the Contract Documents will be construed as cumulative, and not exclusive, and 
the City reserves all rights to all remedies available under law or equity as to any dispute 
arising from or relating to the Contract Documents or performance of the Work. 

 
12.10 Other Disputes.  The procedures in this Article 12 will apply to any and all disputes or 

legal actions, in addition to Claims, arising from or related to this Contract, including 
disputes regarding suspension or early termination of the Contract, unless and only to the 
extent that compliance with a procedural requirement is expressly and specifically waived 
by City. Nothing in this Article is intended to delay suspension or termination under Article 
13. 

 
 

Article 13 - Suspension and Termination 

13.1 Suspension for Cause.  In addition to all other remedies available to City, if Contractor 
fails to perform or correct Work in accordance with the Contract Documents, including 
non-compliance with applicable environmental or health and safety Laws, City may 
immediately order the Work, or any portion of it, suspended until the circumstances giving 
rise to the suspension have been eliminated to City’s satisfaction.   
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(A) Failure to Comply.  Contractor will not be entitled to an increase in the Contract 
Time or Contract Price for a suspension occasioned by Contractor’s failure to comply with 
the Contract Documents.   
 
(B) No Duty to Suspend.  City’s right to suspend the Work will not give rise to a duty 
to suspend the Work, and City’s failure to suspend the Work will not constitute a defense 
to Contractor’s failure to comply with the requirements of the Contract Documents. 
 

13.2 Suspension for Convenience.  City reserves the right to suspend, delay, or interrupt the 
performance of the Work in whole or in part, for a period of time determined to be 
appropriate for City’s convenience. Upon notice by City pursuant to this provision, 
Contractor must immediately suspend, delay, or interrupt the Work and secure the 
Project site as directed by City except for taking measures to protect completed or in-
progress Work as directed in the suspension notice. The Contract Price and the Contract 
Time will be equitably adjusted by Change Order pursuant to the terms of Articles 5 and 6 
to reflect the cost and delay impact occasioned by such suspension for convenience, 
except to the extent that any such impacts were caused by Contractor’s failure to comply 
with the Contract Documents or the terms of suspension notice. However, the time for 
completing the Project will only be extended if the suspension causes or will cause delay 
in Final Completion. If Contractor disputes the terms of a Change Order issued for such 
equitable adjustment due to suspension, its sole recourse is to comply with the Claim 
procedures in Article 12. 

 
13.3 Termination for Default.  City may declare that Contractor is in default of the Contract 

for a material breach of or inability to fully, promptly, or satisfactorily perform its 
obligations under the Contract.  

 
(A) Default. Events giving rise to a declaration of default include Contractor’s refusal 
or failure to supply sufficient skilled workers, proper materials, or equipment to perform 
the Work within the Contract Time; Contractor’s refusal or failure to make prompt 
payment to its employees, Subcontractors, or suppliers or to correct defective Work or 
damage; Contractor’s failure to comply with Laws, or orders of any public agency with 
jurisdiction over the Project; evidence of Contractor’s bankruptcy, insolvency, or lack of 
financial capacity to complete the Work as required within the Contract Time; suspension, 
revocation, or expiration and nonrenewal of Contractor’s license or DIR registration; 
dissolution, liquidation, reorganization, or other major change in Contractor’s 
organization, ownership, structure, or existence as a business entity; unauthorized 
assignment of Contractor’s rights or duties under the Contract; or any material breach of 
the Contract requirements. 

  
(B) Notice of Default and Opportunity to Cure.  Upon City’s declaration that 
Contractor is in default due to a material breach of the Contract Documents, if City 
determines that the default is curable, City will afford Contractor the opportunity to cure 
the default within ten days of City’s notice of default, or within a period of time reasonably 
necessary for such cure, including a shorter period of time if applicable.  
 
(C) Termination.  If Contractor fails to cure the default or fails to expediently take 
steps reasonably calculated to cure the default within the time period specified in the 
notice of default, City may issue written notice to Contractor and its performance bond 
surety of City’s termination of the Contract for default.   

 
(D) Waiver.  Time being of the essence in the performance of the Work, if 
Contractor’s surety fails to arrange for completion of the Work in accordance with the 
Performance Bond within seven calendar days from the date of the notice of termination 
pursuant to paragraph (C), City may immediately make arrangements for the completion 
of the Work through use of its own forces, by hiring a replacement contractor, or by any 
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other means that City determines advisable under the circumstances. Contractor and its 
surety will be jointly and severally liable for any additional cost incurred by City to 
complete the Work following termination, where “additional cost” means all cost in excess 
of the cost City would have incurred if Contactor had timely completed Work without the 
default and termination. In addition, City will have the right to immediate possession and 
use of any materials, supplies, and equipment procured for the Project and located at the 
Project site or any Worksite on City property for the purposes of completing the remaining 
Work. 
 
(E) Compensation.  Within 30 days of receipt of updated as-builts, all warranties, 
manuals, instructions, or other required documents for Work installed to date, and 
delivery to City of all equipment and materials for the Project for which Contractor has 
already been compensated, Contractor will be compensated for the Work satisfactorily 
performed in compliance with the Contract Documents up to the effective date of the 
termination pursuant to the terms of Article 8, Payment, subject to City’s rights to withhold 
or deduct sums from payment otherwise due pursuant to Section 8.3, and excluding any 
costs Contractor incurs as a result of the termination, including any cancellation or 
restocking charges or fees due to third parties. If Contractor disputes the amount of 
compensation determined by City, its sole recourse is to comply with the Claim 
Procedures in Article 12, by submitting a Claim no later than 30 days following notice 
from City of the total compensation to be paid by City. 
 
(F) Wrongful Termination.  If Contractor disputes the termination, its sole recourse 
is to comply with the Claim procedures in Article 12. If a court of competent jurisdiction or 
an arbitrator later determines that the termination for default was wrongful, the 
termination will be deemed to be a termination for convenience, and Contractor’s 
damages will be strictly limited to the compensation provided for termination for 
convenience under Section 13.4, below. Contractor waives any claim for any other 
damages for wrongful termination including special or consequential damages, lost 
opportunity costs, or lost profits, and any award of damages is subject to Section 12.8, 
Burden of Proof and Limitations. 

 
13.4 Termination for Convenience.  City reserves the right, acting in its sole discretion, to 

terminate all or part of the Contract for convenience upon written notice to Contractor.  
 

(A) Compensation to Contractor.  In the event of City’s termination for 
convenience, Contractor waives any claim for damages, including for loss of anticipated 
profits from the Project. The following will constitute full and fair compensation to 
Contractor, and Contractor will not be entitled to any additional claim or compensation: 

 
(1)  Completed Work.  The value of its Work satisfactorily performed as of the 
date notice of termination is received, based on Contractor’s schedule of values 
and unpaid costs for items delivered to the Project site that were fabricated for 
incorporation in the Work; 
 
(2)  Demobilization.  Demobilization costs specified in the schedule of values, or 
if demobilizations cost were not provided in a schedule of values pursuant to 
Section 8.1, then based on actual, reasonable, and fully documented 
demobilization costs; and  

 
(3)  Termination Markup.  Five percent of the total value of the Work performed 
as of the date of notice of termination, including reasonable, actual, and 
documented costs to comply with the direction in the notice of termination for 
convenience, and demobilization costs, which is deemed to cover all overhead 
and profit to date. 
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(B) Disputes. If Contractor disputes the amount of compensation determined by City 
pursuant to paragraph (A), above, its sole recourse is to comply with the Claim 
procedures in Article 12, by submitting a Claim no later than 30 days following notice 
from City of total compensation to be paid by City. 

 
13.5 Actions Upon Termination for Default or Convenience.  The following provisions 

apply to any termination under this Article, whether for default or convenience, and 
whether in whole or in part. 

 
(A) General.  Upon termination City may immediately enter upon and take 
possession of the Project and the Work and all tools, equipment, appliances, materials, 
and supplies procured or fabricated for the Project. Contractor will transfer title to and 
deliver all completed Work and all Work in progress to City. 
 
(B) Submittals.  Unless otherwise specified in the notice of termination, Contractor 
must immediately submit to City all designs, drawings, as-built drawings, Project records, 
contracts with vendors and Subcontractors, manufacturer warranties, manuals, and other 
such submittals or Work-related documents required under the terms of the Contract 
Documents, including incomplete documents or drafts.  
 
(C) Close Out Requirements.  Except as otherwise specified in the notice of 
termination, Contractor must comply with all of the following:  
 

(1)  Immediately stop the Work, except for any Work that must be completed 
pursuant to the notice of termination and comply with City’s instructions for 
cessation of labor and securing the Project and any other Worksite(s).  
 
(2) Comply with City’s instructions to protect the completed Work and materials, 
using best efforts to minimize further costs. 
 
(3) Contractor must not place further orders or enter into new subcontracts for 
materials, equipment, services or facilities, except as may be necessary to 
complete any portion of the Work that is not terminated. 
 
(4)  As directed in the notice, Contractor must assign to City or cancel existing 
subcontracts that relate to performance of the terminated Work, subject to any 
prior rights, if any, of the surety for Contractor’s performance bond, and settle all 
outstanding liabilities and claims, subject to City’s approval. 
 
(5)  As directed in the notice, Contractor must use its best efforts to sell any 
materials, supplies, or equipment intended solely for the terminated Work in a 
manner and at market rate prices acceptable to City. 

 
(D) Payment Upon Termination.  Upon completion of all termination obligations, as 
specified herein and in the notice of termination, Contractor will submit its request for 
Final Payment, including any amounts due following termination pursuant to this Article 
13. Payment will be made in accordance to the provisions of Article 8, based on the 
portion of the Work satisfactorily completed, including the close out requirements, and 
consistent with the previously submitted schedule of values and unit pricing, including 
demobilization costs. Adjustments to Final Payment may include deductions for the cost 
of materials, supplies, or equipment retained by Contractor; payments received for sale of 
any such materials, supplies, or equipment, less re-stocking fees charged; and as 
otherwise specified in Section 8.3, Adjustment of Payment Application. 
 
(E) Continuing Obligations.  Regardless of any Contract termination, Contractor’s 
obligations for portions of the Work already performed will continue and the provisions of 
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the Contract Documents will remain in effect as to any claim, indemnity obligation, 
warranties, guarantees, submittals of as-built drawings, instructions, or manuals, record 
maintenance, or other such rights and obligations arising prior to the termination date.  

 
 

Article 14 - Miscellaneous Provisions 

14.1 Assignment of Unfair Business Practice Claims.  Under Public Contract Code § 
7103.5, Contractor and its Subcontractors agree to assign to City all rights, title, and 
interest in and to all causes of action it may have under section 4 of the Clayton Act (15 
U.S.C. § 15) or under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
services, or materials pursuant to the Contract or any subcontract.  This assignment will 
be effective at the time City tenders Final Payment to Contractor, without further 
acknowledgement by the parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be inserted in the 

Contract Documents is deemed to be inserted, and the Contract Documents will be 
construed and enforced as though such provision has been included. If it is discovered 
that through mistake or otherwise that any required provision was not inserted, or not 
correctly inserted, the Contract Documents will be deemed amended accordingly. 

 
14.3 Waiver.  City’s waiver of a breach, failure of any condition, or any right or remedy 

contained in or granted by the provisions of the Contract Documents will not be effective 
unless it is in writing and signed by City. City’s waiver of any breach, failure, right, or 
remedy will not be deemed a waiver of any other breach, failure, right, or remedy, 
whether or not similar, nor will any waiver constitute a continuing waiver unless specified 
in writing by City. 

 
14.4 Titles, Headings, and Groupings.  The titles and headings used and the groupings of 

provisions in the Contract Documents are for convenience only and may not be used in 
the construction or interpretation of the Contract Documents or relied upon for any other 
purpose.   

 
14.5 Statutory and Regulatory References.  With respect to any amendments to any 

statutes or regulations referenced in these Contract Documents, the reference is deemed 
to be the version in effect on the date that that bids were due. 

 
14.6 Survival. The provisions that survive termination or expiration of this Contract include 

Contract Section 11, Notice, and subsections 12.1, 12.2, 12.3, 12.4, 12.5, and 12.6, of 
Section 12, General Provisions; and the following provisions in these General Conditions: 
Section 2.2(J), Contractor’s Records, Section 2.3(C), Termination, Section 3.7, 
Ownership, Section 4.2, Indemnity, Article 12, Dispute Resolution, and Section 11.2, 
Warranty. 

 
 

END OF GENERAL CONDITIONS 
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Special Conditions 

 
1. Authorized Work Days and Hours. 
 

1.1 Authorized Work Days.  Except as expressly authorized in writing by City, 
Contractor is limited to performing Work on the Project on the following days of 
the week, excluding holidays observed by City: 
Monday through Saturday 

 
1.2 Authorized Work Hours.  Except as expressly authorized in writing by City, 

Contractor is limited to performing Work on the Project during the following 
hours: 
Monday through Friday 8:00 a.m. to 6:00 p.m. and Saturdays 9:00 a.m. to 5:00 
p.m. 

 
2. Pre-Construction Conference.  City will designate a date and time for a pre-
construction conference with Contractor following Contract execution. Project administration 
procedures and coordination between City and Contractor will be discussed, and Contractor must 
present City with the following information or documents at the meeting for City’s review and 
acceptance before the Work commences: 

 
2.1 Name, 24-hour contact information, and qualifications of the proposed on-site 

superintendent; 
 
2.2 List of all key Project personnel and their complete contact information, including 

email addresses and telephone numbers during regular hours and after hours; 
 
2.3 Staging plans that identify the sequence of the Work, including any phases and 

alternative sequences or phases, with the goal of minimizing the impacts on 
residents, businesses and other operations in the Project vicinity; 

 
2.4 If required, traffic control plans associated with the staging plans that are signed 

and stamped by a licensed traffic engineer; 
 
2.5 Draft baseline schedule for the Work as required under Section 5.2, to be 

finalized within ten days after City issues the Notice to Proceed; 
 
2.6 Breakdown of lump sum bid items, to be used for determining the value of Work 

completed for future progress payments to Contractor; 
 
2.7 Schedule with list of Project submittals that require City review, and list of the 

proposed material suppliers; 
 
2.8 Plan for coordination with affected utility owner(s) and compliance with any 

related permit requirements; 
 
2.9 Videotape and photographs recording the conditions throughout the pre-

construction Project site, showing the existing improvements and current 
condition of the curbs, gutters, sidewalks, signs, landscaping, streetlights, 
structures near the Project such as building faces, canopies, shades and fences, 
and any other features within the Project area limits;  

 
2.10 If requested by City, Contractor’s cash flow projections; and 

 
 2.11 Any other documents specified in the Special Conditions or Notice of Award. 
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3. Weather Delays.  This provision is intended to supplement the requirements of General 
Conditions Section 5.2 on Schedule Requirements and Section 5.3 on Delays and Extensions of 
Contract Time. 
 

3.1 “Weather Delay Day.”  A “Weather Delay Day” is a Working Day during which 
Contractor and its forces, including Subcontractors, are unable to perform more 
than 40% of the critical path Work scheduled for that day due to adverse weather 
conditions which impair the ability to safely or effectively perform the scheduled 
critical path Work that day. Adverse weather conditions may include rain, 
saturated soil, and Worksite clean up required due to adverse weather. 
Determination of what constitutes critical path Work scheduled for that day will be 
based on the most current, City-approved schedule. 

 
3.2 Normal Weather Delay Days.  Based on historic records for the Project location, 

Contractor’s schedule should assume the following number of normal Weather 
Delay Days for each month: 
 

Month  # Normal Weather 
Delay Days 

January  6 
February 5 
March  2 
April  2 
May   0 
June  0 
July  0 
August  0 
September 0 
October  1 
November 1 
December 5 

 
3.3 Extension of Time.  Contractor will be entitled to a non-compensable extension 

of the Contract Time for each Weather Delay Day in excess of the normal 
Weather Delay Days within a given month, as set forth in Section 3.2 above 
subject to the following limitations: 

 
(A) Contractor must fully comply with the applicable procedures in Article 5 
and 6 of the General Conditions regarding requests to modify the Contract Time. 
 
(B) Normal Weather Delay Days which do not occur during a given month do 
not carry over to another month. 
 
(C) Contractor will not be entitled to an extension of time for a Weather 
Delay Day to the extent Contractor is responsible for concurrent delay on that 
day. 

 
4. Close Out Requirements.  Contractor’s close out requirements include the following, if 

applicable: 
 
4.1 Contractor must replace, with thermoplastic, any existing striping within and 

adjacent to the Project site that is damaged during the Work. Partially damaged 
striping must be replaced in its entirety.  
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4.2 Contractor must replace any survey monuments that are damaged or removed 
during the Work, with a Record of Survey filed by a licensed land surveyor as 
required by California law. 
 

4.3 Before removing any traffic control or street signs on the Project site, Contractor 
must take photographs showing their original locations. Upon completion of each 
phase of construction, Contractor must temporarily reset the signs at those 
locations. Contractor must then replace the signs permanently upon completion 
of the Work and the cost of their removal and replacement must be included in 
the Bid Proposal. 

 
4.4 Contractor must maintain any rural mail boxes on the Project site and relocate 

them to their permanent locations as soon as possible in the course of the Work, 
to the satisfaction of the affected property owners and the postal service. 

 
5.  Value Engineering.  The Contractor may be entitled to additional compensation for cost 
reduction changes made pursuant to a value engineering proposal submitted by the Contractor, 
subject to the limitations of Public Contract Code section 7107, and strict compliance with this 
section 5.  Contractor will not be entitled to any such additional compensation unless all of the 
following requirements have been meet: 
 

5.1 The Contractor must submit a written proposal for changes to the Plans or 
Specifications for the Project, in which it:   

 
(A) Identifies the written proposal as a proposal for cost reduction changes with 
reference to this section;  
  
(B) Clearly and specifically identifies the proposed cost reduction changes by 
describing in detail each of the changes proposed with specific references to 
each of the Specifications and Drawings involved in the proposed changes, and 
providing proposed revised Specifications and Drawings as applicable; and   
  
(C) Estimates the net amount of the cost reduction and provides the basis for that 
estimate.  

  
5.2 The proposed changes have been identified and developed solely by the 

Contractor, and not, in whole or in part, by the City.  
  
5.3 The City accepts the proposed changes in whole or in part in a writing signed by 

the Engineer. The Contractor will only be entitled to additional compensation for 
those changes specifically accepted by the City. The Engineer will determine the 
net savings in construction costs from any such changes that are both accepted 
and implemented by the City. Contractor will not be entitled to more than 50% of 
the net savings as determined by the Engineer, acting in his or her sole 
discretion. 

 
 
 

END OF SPECIAL CONDITIONS 
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Technical Specifications 

 

10-1 MOBILIZATION 

Mobilization shall conform to the provisions in Section 11, “Mobilization,” of the Standard 
Specifications, and shall consist of preparatory work and operations including, but not limited 
to, those necessary for the movement of personnel, equipment, supplies incidental to the 
project site, for the establishment of all offices, buildings and other facilities necessary for work 
on the project and for all other work and operations which must be performed or for project 
costs incurred prior to beginning work on the various Contract items. 
 
Temporary utility connections to any of the Contractor’s facilities will be the responsibility of the 
Contractor at no additional cost to the City of Sausalito.  Mobilization shall include the furnishing 
of and providing regular maintenance for sanitary unit(s) on the job for the duration of the 
project. Failure to comply with this requirement will result in withholding of mobilization 
payments in the amount deemed appropriate by the Engineer. 
 
PAYMENT  
The Contract lump sum price paid for “Mobilization” (Bid Items 100) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing 
all the applicable work specified in Section 11 of the Standard Specifications and no additional 
compensation shall be allowed. 
 
10-2 LAYDOWN AREA 

The Contractor may maintain staging, equipment parking, or materials within the project limits.  
If needed the Contractor shall obtain a site for use as a Construction Staging Area near the 
project. This area should be of sufficient size to store the contractor’s equipment, materials and 
other items necessary for completing the project.  The City has made no provision for a 
Construction Staging Area. 
 
PAYMENT  
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall 
be considered as included in prices paid for the various contract items of work involved and no 
additional compensation will be allowed therefor. 
 
10-3 ALTERATIONS 

The City reserves the right to increase or decrease the quantity of any item or portion of the Work 
or omit portions of the Work as may be deemed necessary or advisable by the Engineer; also, to 
make such alterations or deviations, additions to, or omissions from the Plans and Special 
Provisions, as may be determined during the progress of the Work to be necessary and advisable 
for the proper completion thereof. Upon written order of the Engineer, the Contractor shall 
proceed with the Work as increased, decreased or altered. 
 
Increases or Decreases in the Quantity of Work:  The Engineer will not adjust the unit price if the 
total bid item quantity exceeds 125 percent shown on the bid item list.  The Engineer will not adjust 
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the unit price if the total bid item quantity is less than 75 percent shown on the bid item list.  The 
Engineer hereby deletes the provisions of Sections 9-1.06B and 9-1.06C of the Standard 
Specifications. 
 
Revocable Bid Items. Items marked with “Revocable” on the bid schedule, may be deleted entirely 
or for which the quantity may be decreased, as determined by the City Engineer based on 
circumstances that may not be known until after Work on the Project has commenced. If any such 
item is deleted or the quantity decreased, the Contract Price will be adjusted by a Change Order 
and the Engineer will offer no additional compensation. 
 
PAYMENT 
Compensation for the provisions in this section shall be considered as included in the contract 
prices paid for the various bid items and no additional compensation will be allowed 
 
10-4 TRAFFIC CONTROL SYSTEM 

The Contractor shall not implement a traffic control system until public noticing described in 
these Special Provisions is complete, has obtained an encroachment permit from the City of 
Sausalito  and obtained approval of the traffic control plans from the Engineer.  For the purpose 
of this section, traffic pertains to truck and motor vehicles, pedestrians, bicyclists, and public 
transit operations. 
 
The Contractor shall implement the traffic control system as approved by the Engineer.  If 
warranted by field conditions, the Contractor shall adjust the system as directed by the 
Engineer.  The Contractor shall provide and implement all traffic handling devices and 
equipment as described in Sections 12-3 and 12-4 of the Standard Specifications. 
If any component in the traffic control system is displaced, or ceases to operate or function as 
specified, from any cause, during the progress of the work, the Contractor shall immediately 
repair the component to its original condition or replace the component, and shall restore the 
component to its original location. 
 
The Contractor shall provide advanced warning signs and changeable message boards as part of 
the traffic Control plan.   
 
The Contractor shall provide flaggers to control traffic.  Section 12-1.03 of the Standard 
Specifications is deleted; the cost for flaggers is the Contractor’s responsibility. 
All excavations shall be backfilled, covered with steel trench plates suitable for traffic loading or 
otherwise made safe, at the end of each day’s work.  Trench plates shall be securely anchored in 
place.  No open excavation of any depth will be permitted to remain unprotected overnight. 
“Traffic Control System” shall conform to Sections 7-1.03 “Public Convenience,” 7-1.04 “Public 
Safety” and Section 12 “Temporary Traffic Control” of the current State of California 
Department of Transportation Standard Specifications (Standard Specifications), insofar as they 
may apply, and the following special provisions.   
 
The Contractor shall be held solely responsible for complying with the listed reference 
documents and these Special Provisions for the complete duration of project. The Traffic 
Control Plans shall be prepared by a licensed engineer or otherwise certified individual.  
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The Standard Specifications Sections 7-1.03, 7-1.04 and Section 12 regarding signs and other 
traffic control devices are hereby revised to provide that all signs and other warning devices 
(including construction and warning signs placed beyond the limits of work) shall be provided 
and maintained by the Contractor at his or her expense, and shall remain his property after the 
completion of the contract.  The applicable sections of Section 7-1.03 “Public Convenience” and 
Section 12-1.03 “Flagging Costs” are further revised to provide that all flaggers shall be provided 
by the Contractor at his or her expense.  Flaggers shall be properly equipped and trained in 
accordance with “Instructions to Flaggers,” published by the Department of Transportation. 
The Contractor shall not implement a traffic control system until public noticing is complete, 
obtain an encroachment permit from the City of Sausalito, and obtained approval of the traffic 
control plans from the Engineer.  For the purpose of this section, traffic pertains to truck and 
motor vehicles, pedestrians, bicyclists, and public transit operations. 
 
Traffic Control shall be implemented only during the Working Hours as defined in these 
Special Provisions.  
 
However, traffic control devices shall remain in place at all times during construction to warn 
the public of the work zone. The Engineer will make no exceptions to this requirement. 
 
TRAFFIC CONTROL PLAN SUBMITTAL 
The Contractor shall submit a detailed plan describing how you propose to manage traffic while 
performing the work within the City of Sausalito.  This Plan shall be coordinated and approved 
by the City of Sausalito. 
The Plan shall detail: 

1. Your sequence of work to be performed. 
2. Your proposed traffic handling through the work zone. 
3. Accessible pedestrian detour plan. 
4. Bicycle detour plan  

The traffic control plans shall not be general, but specific to the project and of sufficient detail 
for the Engineer to understand your method of traffic management.  Your plans shall be 
consistent with the current California edition of the Manual of Uniform Traffic Control Devices. 
The Engineer will NOT issue the Notice to Proceed until the traffic control plan is approved. 
 
LANE OR STREET CLOSURE 
All lane or street closures proposed by the Contractor shall be defined in the Traffic Control 
Plans described previously in this section.  For each closure, the Contractor shall submit an 
application to the City of Sausalito at least five (5) working days in advance of the closure for 
review and approval. 
 
If approved by the Engineer, the Contractor shall: 

1. At least 72 hours prior to any lane or street closures, detours or any other alterations that 
can impact traffic, the Contractor shall place electronic message boards at each end of 
the project to inform the public of the planned alterations to the normal flow of traffic.  
The location of the message boards shall be approved by the Engineer prior to their 
installation. 



 

 

2020 Streets Rehabilitation Project 2020 Form SPECIAL CONDITIONS 
Bee Street and Bonita Street  Page 85 

No work may begin under contract until City Engineer’s representative has approved Progress 
Schedule, General Project Notice, Street Construction Notice, Encroachment Permit and 
Traffic Control Plan.  
 
Time required for review and approval of these items shall not constitute a basis for time 
extension. 
 
City of Sausalito Community Wide Email System shall be used, in a cooperative effort with the 
City Public Works Department, to inform the public of pending work scheduled.  
Traffic Control shall be implemented only during the Working Hours as defined in these Special 
Provisions. The Engineer will make no exceptions to this requirement. 
 
On the day of lane or street closure, the Contractor shall notify the Police Department (415) 
289-4170, Fire Department 415-289-4155, and notify County Dispatch (415)499-7234. 
 
CONSTRUCTION AREA SIGNS 
Once construction starts, the Contractor shall furnish and install construction area signs to 
inform motorists, pedestrians, and bicyclists of work in the streets and sidewalks.  These signs 
may include, but are not limited to, “Road Construction Ahead”, “Detour Ahead”, “Road 
Closed”.  Construction area signs shall be furnished, installed, maintained, and removed when 
no longer required in accordance with the provisions in Section 12, “Temporary Traffic Control 
Devices” of the State Standard Specifications and these Special Provisions.  Construction area 
signs shall be metal, with reflective coating, black on orange, and securely mounted.  Signs shall 
be kept clean and in good repair.  The Contractor’s control plan shall show the location of the 
signs. 
 
The Contractor shall be responsible for providing, placing, and installing all construction area 
signs.  The signs shall not be installed on trees, utility poles, private property, traffic signals, or 
any other appurtenance, unless approved by the Engineer. 
 
CHANGEABLE MESSAGE SIGNS 
At least two (2) changeable message signs shall be made available during the project, as 
requested by the City and shall remain in service for as long as construction is in effect.  The 
changeable message sign shall be a pull-type, solar-powered LED sign.   
 
PROJECT INFORMATION SIGN 
The Contractor shall furnish and install one (1) Project Signs, with a minimum dimension of 4' x 4' 
- 3/4" plywood and bolted to 4" x 4" redwood posts at a location to be designated by the 
Engineer.  The sign shall be made by a professional sign company, approved in advance by the 
Engineer.  The sign information shall be provided by the City of Sausalito as shown below.  The 
sign shall be installed prior to construction and maintained in place for the duration of the 
project by the Contractor.  Sign shall be repaired or replaced at no cost to the City of Sausalito, if 
damaged or stolen.  
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CITY OF SAUSALITO 
2020 Sausalito Streets Rehabilitation Project 

Bee Street and Bonita Street 
PROJECT DURATION XXXXXX 

Your Measures A, AA and B Dollars at Work 
 
 

CONTRACTOR 
“Contractor’s Name” 

“Contractor’s  
Phone Number” 
CITY CONTACT 

xxxxxxxxxxx 

 
The Contractor shall remove the project sign at the end of the contract and dispose in a legal 
manner. 
 
TRAFFIC CONTROL SYSTEM MAINTENANCE 
It shall be the responsibility of the Contractor to maintain signs and barricades overnight and on 
weekends.  It shall be the responsibility of the Contractor to make sure that the signs remain 
posted until no longer required and are protected from vandalism or removal. 
 
PAYMENT 
The lump sum price paid for “Traffic Control System” (Bid Item 101) shall include furnishing all 
labor (including flaggers and detours), materials, equipment and incidentals necessary to 
provide for the convenience and safety of the public and to facilitate the performance of the 
contract work as shown on the Plans and specified herein. 
Compensation for providing the traffic control, pedestrian path of travel, Traffic Control Plan, 
Pedestrian Detour Plan, construction area signs, electronic changeable message signs, and any 
other requirements of this section shall be considered as included in the contract price paid 
under “Traffic Control System,” in these Special Provisions and no additional compensation will 
be allowed.  
 
Payments for the lump sum item for Traffic Control shall be determined based on the 
Contractor’s baseline schedule.  Thus, if the Contractor completed 25% of the work as defined in 
the schedule, the Engineer will pay 25% of the traffic control item. 
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10-5 WATER POLLUTION CONTROL 

The Contractor shall provide all materials, equipment, and labor necessary to furnish, place, and 
maintain all water pollution control systems, including construction, maintenance, and inspection 
of said systems, as required to perform the work in accordance with Section 13, “Water Pollution 
Control,” Section 5-1.36, “Property and Facility Preservation,” of the Standard Specifications. 
The Contractor shall submit an Erosion and Sedimentation Control Plan (ECP) to the Engineer for 
review and must be accepted prior to beginning of work and submitted through the City of 
Sausalito Encroachment Permit Process.  The Contractor shall be fully responsible for 
implementing, maintaining, and repairing all storm water pollution controls as described in his 
approved ECP for the duration of the construction contract. The Contractor shall make any repairs 
to the storm water pollution controls and amend the ECP if, in the opinion of the Engineer, the 
Contractor is not in compliance with the ECP.   
 
The Contractor shall be responsible for any fines imposed by the Regional Water Quality Control 
Board or other agency as a result of noncompliance, negligence, or violation of permit conditions. 
Construction vehicles and equipment entering existing paved areas shall be free of mud, silt and 
other debris during all phases of work. No mud, silt and other debris shall be tracked on paved 
surfaces. If such materials are tracked on the streets or other paved areas both public and private, 
the Contractor shall immediately remove these materials prior to these materials entering into the 
storm drain system. 
 
Stockpiling of materials on the street will not be allowed unless otherwise approved by the 
Engineer. The Contractor shall cover with plastic any construction or excavated materials which 
may possibly erode and enter the storm drain system of paved streets or other paved areas both 
public and private. Stockpiling of dirt on paved areas will not be allowed. 
 
The Contractor shall sweep the work area and clean up the work site daily before leaving the site 
or more frequently as may be directed by the Engineer. 
The Contractor shall be responsible throughout the duration of the project for installing, 
constructing, inspecting and maintaining the control measures included in the ECP and any 
amendments thereto and for removing and disposing of temporary control measures. 
To ensure the proper implementation and functioning of temporary erosion control measures, 
the Contractor shall regularly inspect and maintain the construction site for the control 
measures identified in the ECP. The Contractor shall identify corrective actions and time frames 
to address any damaged measures or reinitiate any measures that have been discontinued. 
During the length of the project, inspections of the construction site shall be conducted by the 
Contractor to identify deficient measures.  The inspections shall be, but not limited to as follows: 

1. Prior to a predicted storm; 
2. After all precipitation which causes runoff capable of carrying sediment from the 

construction site; 
3. At 24 hours intervals during extended precipitation events; and 
4. Routinely, on a minimum daily basis. 
5. If the Contractor identifies a deficiency in the deployment or functioning of an identified 

control measure, the deficiency shall be corrected in a timely manner.  
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6. If the Engineer identifies a deficiency in the deployment or functioning of an identified 
control measure, the Contractor will be notified and the deficiencies shall be corrected by 
the Contractor in a timely manner. 

7. Failure to make the necessary repairs or other necessary maintenance when directed by 
the Engineer shall result in the necessary repair work being done by City forces the 
Contractor will be billed at double the rate of all City expenses.  

Records of all inspections and compliance reporting must be retained as part of the ECP for review 
at any time by the Engineer. Upon completion of the project construction records shall be retained 
by the City/operator with a copy of the final ECP. 
 
PAYMENT 
The contract lump sum price paid for “Water Pollution Control” (Bid Items 102) shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals, complete 
in place as specified in these Special Provisions, as shown on the Plans and as directed by the 
Engineer and no additional compensation will be allowed therefore. 
 
10-6 LANDSCAPE RESTORATION  

Any damaged or disturbed landscaping within the project areas not identified to be removed 
shall be restored to their original condition.  Landscape restoration shall conform to the 
provisions of Section 20 “Erosion Control and Highway Planting” Section 57 “Timber Structures” 
and Section 80 “Fences” of the Standard Specifications and these Special Provisions. 
All landscaping and hardscape removed or damaged during the Contractor’s operation shall be 
replaced in-kind. 
 
The Contractor shall repair any landscaping and irrigation system removed or damaged as a 
result of the Contractor's operation. Active irrigation lines necessary for landscaping shall be 
relocated and made operational within 48 hours of their removal.  
 
Topsoil shall conform to the provisions of Section 20-2.01, “Topsoil” of the State Standard 
Specifications and these Technical Provisions. Topsoil shall be compacted to 90% minimum, and 
fine graded to leave a neat, smooth finished surface. 
 
Landscape replacement shall be “in-kind” replacement with relatively the same size and 
dimensions of the plant that was removed or damaged or as directed by the Engineer.  
The contractor shall protect all irrigation within the project areas. 
 
PAYMENT 
The contract lump sum price paid for “Landscape Restoration” (Bid Items 103) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, complete in 
place as specified in these Special Provisions, as shown on the Plans and as directed by the Engineer 
and no additional compensation will be allowed therefore. 
 
10-7 PROTECTION OF EXISTING FACILITIES 

Protection of existing facilities shall conform to the provisions in Section 15, “Existing Highway 
Facilities” of the Standard Specifications and these Special Provisions, except that full compensation 
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for conforming to the requirements of this Section for which payment is not otherwise provided 
shall be considered as included in the contract prices paid for the various items of work and no 
separate payment will be made therefor. 
 
Removed materials to be disposed of shall be disposed of in conformance with the provisions in 
Section 7-1.13, “Disposal of Material Outside the Highway Right of Way” of the Standard 
Specifications and Section 10-9 DISPOSAL OF MATERIALS of these Special Provisions. 
This project includes work on streets with mature trees adjacent to the roadway.  In some 
locations, the tree canopy may extend over the roadway.  It is the responsibility of the Contractor 
to conduct construction operations around said tree canopy such that the work is accomplished 
without damaging or injuring tree or tree limbs in any way.  The Contractor shall coordinate with 
the City prior to trimming trees in order to facilitate construction operations. Any tree trimming 
must be approved by the City. 
 
This project includes work on streets with overhead utility and service lines.  In some locations, 
these utility and service lines may have minimal vertical clear distance or clearance above the 
existing elevations within the limits of work.  It is the Contractor’s responsibility to conduct 
operations around the facilities such that the work is accomplished without damage to these 
facilities.  The Contractor shall notify each utility City at least two (2) working days prior to the 
planned work operation around these overhead facilities, and shall satisfy all requirements and 
safety standards for working in close proximity to these utility and service lines, as required.  
The fact that any underground facility is not shown upon the plans shall not relieve the 
Contractor of his or her responsibility under Section 8-1.10, “Utility and Non-Highway Facilities” 
of the Standard Specifications. It shall be the Contractor’s responsibility, pursuant thereto, to 
ascertain the location of such underground improvements or facilities, which may be subject to 
damage because of his or her operations.  The Contractor shall determine the location of all 
utilities as described in Section 10-8 EXPLORATORY EXCAVATION of these Special Provisions. 
Existing traffic stripes, pavement markings and pavement markers that are outside the limits of 
work that are to remain in place shall be protected from wheel marks and other damage by the 
Contractor.  Existing traffic stripes, pavement markings and pavement markers that have been 
damaged or tracked with bituminous materials shall be cleaned or replaced as approved by the 
Engineer. The restoration of such objects will be at the Contractor’s expense and in conformance 
with these Special Provisions. 
 
PAYMENT 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall 
be considered as included in prices paid for the various contract items of work involved and no 
additional compensation will be allowed therefor. 
 
10-8 EXPLORATORY EXCAVATION 

The Contractor shall perform exploratory excavations to determine the location and depth of 
existing utility lines to support the installation of pavement repair, and all other tasks required for 
the successful completion of this project.  Exploratory excavation shall conform to Section 7-1.11, 
“Preservation of Property” and Section 8-1.10, “Utility and Non-highway Facilities” of the Standard 
Specifications. 
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The Contractor shall contact Underground Service Alert to determine the extent of potholing 
required.  Exploratory excavation (potholing) shall be at the Contractor’s expense. 
The Contractor shall cut neatly the asphalt or concrete and use a vacuum type excavation device 
to remove soil to the depth of the utility.  The Contractor shall coordinate with the City and 
outside utility agencies prior to exploratory excavation.  
 
The Contractor shall provide backfill and surface restoration. Backfill shall be per the County of 
Marin standard drawings.  The Contractor shall replace pavement or surfacing material in kind so 
that no discontinuity between the new and existing surface results.  The minimum thickness of 
asphalt shall be four inches.   
 
The Contractor shall provide the Engineer a description (material, diameter, etc.) of existing 
utility exposed by the exploratory excavation prior to commencing construction.  The exploratory 
excavation log shall be a neatly redlined plan that shows the horizontal and vertical location (the 
depth) of each exploratory excavation.  The Contractor shall immediately notify the Engineer of 
any conflicts that prevent the satisfactory completion of the work. 
 
The Contractor shall take care not to damage any existing facilities during exploratory excavation.  
Existing facilities damaged by the Contractor’s operations, as determined by the Engineer, shall be 
repaired or replaced to the satisfaction of the Engineer and the City of the utility if the City is 
different from the City, all at the Contractor’s expense. 
 
PAYMENT 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall 
be considered as included in prices paid for the various contract items of work involved and no 
additional compensation will be allowed therefor. 
 
10-9 DISPOSAL OF MATERIALS 

The City has not made arrangements for disposal of material, which may include but is not 
limited to soil, concrete, metal, asphalt, pipe, rock, and vegetation.  All excess and unsuitable 
material shall be disposed of by the Contractor in a legal manner. The Contractor shall schedule 
disposal of materials such that weather does not impair access to the disposal facility. 
 
PAYMENT 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall 
be considered as included in prices paid for the various contract items of work involved and no 
additional compensation will be allowed therefor. 
 
10-10 SAW CUT EXISTING PAVEMENT 

The Contractor shall saw cut asphalt and concrete as required to complete the work defined in 
the Plans.  Saw cutting shall be vertical and neatly edged and all the way through pavement to 
the sub grade. The sawing method shall consist of cutting a groove through the pavement with a 
power driven concrete saw or equivalent.  The Contractor shall provide a vacuum to remove 
water and debris during the saw cutting process. When cutting concrete, the Contractor shall 
saw cut along existing control joints where practical.  The Contractor shall mark all saw cut lines 
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with paint for the Engineer’s review.  No saw cutting shall commence until approved by the 
Engineer. 
 
PAYMENT 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall 
be considered as included in prices paid for the various contract items of work involved and no 
additional compensation will be allowed therefor. 
 
10-11 CONCRETE REMOVAL 

The Contractor shall mark the demolition limits for review by the Engineer prior to removal.  The 
Contractor shall provide the Engineer 48 hours of notice prior to commencing saw cutting.  
Limits of demolition shall be at existing joints.   
 
The Contractor shall saw cut at the limits of demolition as described in Section 10-10 SAW CUT 
EXISTING PAVEMENT of these Special Provisions.  The limit of demolition may include the 
adjacent asphalt, which shall be removed to facilitate the installation of concrete.  The 
Contractor shall determine the limit of asphalt removal.   
 
The Contractor shall remove and dispose of all concrete as described in Section 10-9 DISPOSAL 
OF MATERIALS of the Special Provisions.  The Engineer has no record as to the thickness of the 
existing concrete as identified in this Section.  The contractor shall assume the existing 
pavement thickness is 4 inches for the roadway and 4 inches for sidewalk. The Contractor shall 
use extreme care to protect adjacent facilities during concrete removal. 
 
PAYMENT 
The Contract price paid for “Remove Concrete Curb and Gutter” (Bid Items 200, 1a), “Remove 
Concrete Sidewalk” (Bid Items 201, 1b), “Remove Concrete Roadway” (Bid Items 202, 1c) and 
shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the applicable work specified in mobilizing equipment, labor, and 
materials to complete the work and no additional compensation shall be allowed therefor.  
 
10-12 ASPHALT PAVEMENT REMOVAL 

The Contractor shall remove the entire asphalt pavement section as shown in the Plans and as 
described in these Special Provisions.  In general, this work includes: 

1. Removal of asphalt pavement for curb ramps and curb and gutter within the limits as shown 
in the Plans; 

2. Full depth removal of asphalt concrete area as shown on the plans. 
3. Other items of work requiring the removal of pavement. 

The Contractor may remove the asphalt by cold milling and/ or excavation.  Milling shall be 
completed in accordance with Section 10-14 COLD MILLING of these Special Provisions.  Should the 
Contractor excavate to remove the asphalt, he or she shall saw cut as described in Section 10-10 
SAW CUT EXISTING PAVEMENT of these Special Provisions. 
The Contactor shall note the following: 

1. The existing pavement may contain reinforcing fabric; no separate payment will be made by 
the Engineer for removal and disposal of reinforcing fabric; 
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2. The existing thickness of asphalt pavement is assumed to be 4 inches; 
3. The Contractor shall dispose all asphalt and concrete in accordance with Section 10-9 

DISPOSAL OF MATERIALS of these Special Provisions. 

PAYMENT 
The Contract square foot price paid for “Full Depth Asphalt Removal” (Bid Items 203, 1d), and shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and 
for doing all the applicable work specified in mobilizing equipment, labor, and materials to 
complete the work and no additional compensation shall be allowed therefor. 
The Engineer does not pay for asphalt removal related to Asphalt Repair or AC plugs under this 
bid item.  These are paid under their respective bid items. 
 
10-13 CLEARING AND GRUBBING 

This work shall be performed by removing the existing striping in areas as indicated on the 
plans.   
 
PAYMENT 
The contract price paid per square foot for “Clearing and Grubbing” (Bid Items 204, 1e) shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 
complete in place as specified in these Special Provisions, as shown on the Plans and as directed by 
the Engineer and no additional compensation will be allowed therefore. 
 
10-14 COLD MILLING  

Cold milling of existing asphalt concrete shall be in accordance with Section 42-2, “Grinding” of the 
Standard Specifications and these Special Provisions. 
 
Cold planing shall be performed utilizing machines equipped with a cutter head no less than five (5) 
feet in width.  The cold planing machine shall be operated so as not to produce dust, fumes or 
smoke.  The cold planing machine shall be capable of planing the pavement without requiring the 
use of a heating device to soften the pavement during or prior to the planing operation.   
The depth of the cut shall be as indicated on the drawings or as directed by the Engineer.  The final 
cut shall result in a uniform surface conforming to the typical detail. The outside lines of the planed 
area shall be neat and uniform.  
 
The Contractor shall provide self-contained power street sweeper(s) and operate the street 
sweeper(s) continuously during all cold planing activities to ensure the planed surface is free of all 
loose material.  The Contractor shall immediately remove any incidental pavement grindings 
resulting from the cold planing from any roadway area open to public traffic. 
In addition to power sweeping the streets the Contractor shall remove all grindings from the 
gutters on the same day the grinding was completed.  
 
When the existing pavement surface adjacent to any frames, covers, grates, or manholes is 
removed by cold planing, and the top layer of asphalt concrete is not placed during the same 
working period, the Contractor shall place temporary tapers around each frame, cover, grate, or 
manhole prior to opening the area to any public traffic.  Temporary asphalt concrete tapers shall be 
ramped on a slope of 30:1 or flatter from the level of the planed surface to the top of the facility 
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cover.  Material for temporary tapers shall be commercial quality (hot mix) asphalt concrete.  A 
commercial grade roofing paper or other suitable material shall be placed beneath the temporary 
ramps and tapers.  Temporary asphalt concrete tapers shall be completely removed before placing 
the permanent surfacing.  The asphalt concrete fill operation shall start immediately after the start 
of asphalt milling.  The Contractor shall not mill more areas than can be filled in the same day.   
 
PAYMENT 
The contract unit price per square foot for “Conform Pavement Grinding” (Bid Items 403 and 3d) 
shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 
and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of 
planed material, including constructing, maintaining, removing, and disposing of temporary asphalt 
concrete tapers, and removal of existing aggregate base material complete in place as specified in 
these Special Provisions, as shown on the Plans and as directed by the Engineer and no additional 
compensation will be allowed therefor. 
 
10-15 BASE FAILURE REPAIR 

If the Contractor encounters subgrade soil conditions that cannot be compacted as required in 
the Plans or these Special Provisions, the Contractor shall correct the condition as directed by 
the Engineer.  In general, this will include the following: 
 

1. Over excavate the area to a depth of at least 12 inches; 
2. Backfill with class II aggregate base and compact to 95% relative compaction 

 
Based on field observation, should the subgrade be especially weak, such as encountering Bay 
Mud, the Engineer may direct the Contractor to repair the subgrade as follows: 
 

1. Over excavate the area to a depth of at least 18 inches; 
2. Place a geo-synthetic fabric such as Mirafi HP 370 or approved equal and; 
3. Backfill with class II aggregate base or ¾” crushed rock and compact to 95% relative 

compaction. 
4. Wrap the geo-synthetic fabric above the aggregate provide at least a 12 inch overlap. 

 
The Engineer considers the latter condition to be a “Differing Site Condition” as described in 
Section 4-1.06 of the Standard Specification and will offer compensation as Extra Work. 
 
PAYMENT - The contract unit price per square foot for “Base Failure Repair (Revocable)” (Bid Item 
402, 3c) shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all the work including excavation, removal, disposal of materials, fabric, 
grading and compaction, complete in place as specified in these Special Provisions, as shown on the 
Plans and as directed by the Engineer and no additional compensation will be allowed therefor. 
 
Base Failure Repair is a revocable bid item.  If this revocable bid item is not accepted, then the 
provisions of this section shall not apply.  The reduction of this item shall not constitute a basis 
for claim by the Contractor for extra payment or damages.  See Section 10-3 ALTERATIONS of 
these Special Provisions. 
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10-16 REMOVE EXISTING STRIPING 

This work shall be performed by removing the existing striping in areas as indicated on the 
plans.   
 
PAYMENT 
The contract lump sum price paid for “Remove Thermoplastic Pavement Striping” (Bid Items 
205, 1f) shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, complete in place as specified in these Special Provisions, as shown on the Plans and as 
directed by the Engineer and no additional compensation will be allowed therefore. 
 
10-17 SUBGRADE PREPARATION 

This work shall consist of the scarification and re-compaction of native soil underneath the new 
asphalt paving and concrete improvements as shown on the Plans. 
Upon excavation to subgrade depth in locations to receive hot mix asphalt or concrete, the soil shall 
be scarified to a minimum depth of 6 inches, moisture conditioned to within 2 to 5 percentage 
points above optimum moisture content, and compacted to a minimum relative compaction of 90 
percent relative compaction to the maximum dry density as determined in the laboratory according 
to ASTM D1557. 
 
The Contractor shall protect from damage all existing improvements, drainage facilities, sanitary 
sewage facilities, water facilities, traffic signal facilities, landscaped areas, trees and shrubbery that 
are not required to be removed during construction.  Any existing improvements, drainage 
facilities, sanitary sewage facilities, water facilities, traffic signal facilities, landscaped areas, etc., 
damaged as a result of the Contractor’s construction activities shall be replaced by the Contractor 
at no cost to the City. 
 
Shallow utilities are located within the scarification area.  The Contractor shall identify these utilities 
as required in Section 10-8 EXPLORATORY EXCAVATION and protect during scarification.  The 
Contractor may need to use alternative methods to re-compact the soil to protect these shallow 
utilities. 
 
It is the Contractor’s responsibility to plan the preparation of the subgrade with respect to weather 
conditions.  If poor weather creates excessive moisture in the subgrade or the inability to meet 
minimum compaction standards, the Contractor shall implement alternative methods as approved 
by the Engineer to continue subgrade preparation in accordance with these Special Provisions. 
 
PAYMENT 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall 
be considered as included in prices paid for the various contract items of work involved and no 
additional compensation will be allowed therefor. 
 
10-18 CONCRETE WORK 

The Contractor shall complete Concrete Sidewalk, Concrete Driveway, and Concrete Curb and 
Gutter, in the locations as shown on the Plans, as specified in these Special Provisions, and as 
directed by the Engineer.  All work in this section shall be done in accordance with Section 73 
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“Concrete Curbs and Sidewalks” of the Standard Specifications, and Section 43 of the Standard 
Specification of the Cities and County of Marin dated May 2008, except as modified in these 
Special Provisions.  
 
Prior to commencing work, the Contractor shall submit source and mix design for concrete 
conforming to the requirements of Section 40 and 73 of the Standard Specifications. 
 
Layout of Improvements 
The Plans provide the general location and description of the work to be performed.  The 
Contractor shall review field conditions and layout the improvements consistent with the 
applicable City standard drawings.  The Contractor shall furnish sufficient measuring equipment 
to verify that grades are compliant with accessible standards. 
 
Removal 
Prior to removal of concrete, the Contractor shall implement a traffic management system as 
described in Section 10-4 TRAFFIC CONTROL SYSTEM.  The Contractor shall maintain an 
accessible path of travel through the work zone and access to all properties at all time.   
 
Once the Engineer approves the traffic control system, the Contractor shall clear and grub as 
well as remove concrete and asphalt as described in these Special Provisions. 
 
Subgrade and Base Preparation 
After removal of the existing concrete, the Contractor shall excavate and prepare the subgrade 
as described in Section 10-17 SUBGRADE PREPARATION of these Special Provisions.  The 
Contractor shall use extreme caution when excavating near tree roots and shall notify the City 
arborist if roots greater than 1 inch are encountered.  The Contractor shall dispose all excess soil 
consistent with Section 10-9 DISPOSAL OF MATERIALS of these Special Provisions. 
The Contractor shall place and compact class II aggregate base to 95% relative compaction in 
ASTM D1557. Aggregate base shall conform to the provisions of Section 10-20 AGGREGATE BASE 
(CLASS 2) of these Special Provisions.  
 
Concrete Improvements 
The Contractor shall install 6 inch Concrete Driveway, 4 inch Concrete Sidewalk,  and Concrete 
Curb and Gutter as shown in the Plans and shall conform to the existing conditions as well as be 
set at grades conforming to accessibility requirements.  New concrete sidewalk and concrete 
driveway shall match existing concrete sidewalk and concrete driveway.  Existing concrete 
sidewalk and concrete driveway shall be seeded with Mexican Pebbles.  Contractor shall provide 
12-inchx12-inch exhibit of concrete with Mexican Pebbles for review and approval prior to 
installation of new concrete sidewalk and concrete driveway.  
 
The Contractor shall layout curbs and gutters as shown in the Plans assuring positive drainage.  
The work shall be completed as detailed in County of Marin Standard Drawing 100 and 105, 
“Curb, Gutter and Sidewalk Details”. 
 
Formwork 
Forms shall be smooth on the side placed next to the concrete, shall have a true smooth upper 
edge, and shall be adequately braced and rigid enough to withstand the pressure of press 
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concrete without distortion. All forms shall be thoroughly cleaned and coated with form oil to 
prevent the concrete from adhering to them. 
 
The Contractor shall install formwork and receive approval from the Engineer prior to ordering 
concrete.  The Contractor shall provide at least 24-hours advance notice to the Engineer for 
review of the formwork.  Failure of the Contractor to receive approval of the formwork, may 
require the Contractor to remove and replace the concrete at his or her expense. 
 
Standard Concrete Placement 
All standard concrete shall be Type II Modified, Class 2 (3000 psi). Concrete shall match existing 
concrete color if poured on subsequent days.  Additional cement is permitted to obtain high early 
strength in concrete except that total cement shall not exceed 700 pounds of cement per cubic 
yard unless otherwise approved by the City Engineer. 
 
The Contractor shall protect freshly placed concrete from premature drying and excessive cold 
or hot temperature as described in ACI 306.1 for cold-weather protection and ACI 305R for hot-
weather protection during curing. 
 
Should hot, dry, or windy conditions cause moisture loss to approach 0.2 lbs/ sf x h before 
completing finishing operation, the Contractor shall apply an evaporation retarder to the 
concrete surface.  You shall apply this in accordance with the manufacturers written instructions 
after placing and floating the concrete, but before final finishing. 
 
All exposed surfaces shall be medium broom finished.   
 
All concrete shall be cured by the curing compound method.  Begin curing after finishing concrete, 
but not before free water has disappeared from concrete surface.  The curing compound shall be 
the clear or translucent type containing a fugitive dye conforming to the requirements of ASTM 
Designation: C 309, Type 1 D, Class A. The loss of water when tested in accordance with California 
Test 534, shall not be more than 0.15 kg/m2 in 24 hours nor more than 0.45 kg/m2 in 72 hours. The 
curing compound shall be applied at the approximate rate of one gallon per 150 square feet of 
area. The curing compound shall be applied in a manner that will provide a complete coating of all 
exposed faces of the concrete surface. 
 
Joints 
The Contractor shall provide construction, isolation, and contraction joints as detailed in the 
Plans.  In general, longitudinal joints shall be parallel to the curb and transverse joints 
perpendicular to the curb.  When joint new to existing concrete, the Contractor shall align joints 
unless otherwise directed by the Engineer. 
 
The Contractor shall apply a bonding agent at locations where fresh concrete is placed against 
hardened or partially hardened concrete surfaces. 
 
The Contractor shall install expansion joints as follows: 
 

1. Place expansion joint at concrete curbs, and other fixed objects, as shown in the Plans 
and as directed by the Engineer 
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2. Locate expansion joints at maximum intervals of twenty (20) feet, unless otherwise 
indicated in the Plans. 

3. Extend ¼” wide joint fillers full width and depth of joint and finish flush with the 
finished concrete surface.  The joint filler shall comply with ASTM D 994. 

4. Furnish joint fillers in one (1)-piece lengths.  Where more than one (1) length is 
required, lace or clip joint-filler sections together. 

5. Protect top edge of joint filler during concrete placement with metal, plastic, or other 
temporary preformed cap.  Remove protective cap after concrete has been placed on 
both sides of joint. 

 
The Contractor shall provide Weakened Plane (Control Joints) as follows: 
 

1. Form weakened-plane joints, sectioning concrete into areas as indicated in the Plans. 
Construct contraction joints for a depth equal to at least 1.5 inches deep and no wider 
than 1/8 inch.  

2. Form control joints after initial floating by grooving and finishing each edge of joint with 
groover tool to a 1/8” radius.  Repeat grooving of contraction joints after applying 
surface finishes.  Eliminate groover marks on concrete surfaces. 

3. Along the edges of concrete use an edging tool to provide a ¼” radius.  Repeat tooling 
of edges after applying surface finishes.  Eliminate tool marks on concrete surfaces. 

 
The Contractor shall apply a penetrating Concrete Sealant after cast-in-place concrete is fully 
hydrated (approx. 30 days), seal concrete pavement surfaces with two (2) coats of a penetrating 
concrete sealer.  Apply in accordance with Manufacturer’s written directions.  Finished surfaces 
shall be uniform in appearance and not mottled. 
 
Asphalt Plugs 
Once the concrete curb and gutter or gutter is constructed, the Contractor shall install an 
asphalt plug.  The Contractor shall scarify and re-compact the subgrade as described in Section 
10-17 SUBGRADE PREPARATION of these Special Provisions and place hot mix asphalt as 
described in Section 10-19 HOT MIX ASPHALT (HMA) to a full depth of asphalt with a minimum 
of 6 inches.  The width of the plug shall be as shown on the Plans and approved by the City prior 
to placement 
 
PAYMENT 
“Concrete Curb and Gutter ” (Bid Items 300, 2a) shall be paid per linear foot and shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all 
work involved in constructing curb and gutter including preparing the subgrade, disposing excess 
material, furnishing and compacting the aggregate base, doweling into the existing concrete, as 
well as furnishing, placing and finishing concrete, and placing curing compound as shown on the 
Plans and as directed by the Engineer and no additional compensation will be allowed therefor. 
 
“Concrete Vertical Curb” (Bid Items 301, 2b) shall be paid per linear foot and shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all 
work involved in constructing vertical curb including preparing the subgrade, disposing excess 
material, furnishing and compacting the aggregate base, as well as furnishing, placing and finishing 
concrete, and placing curing compound as shown on the Plans and as directed by the Engineer and 
no additional compensation will be allowed therefor. 



 

 

2020 Streets Rehabilitation Project 2020 Form SPECIAL CONDITIONS 
Bee Street and Bonita Street  Page 98 

 
“Concrete Sidewalk ” (Bid Items 302, 2c) shall be paid per square foot and shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all 
work involved in constructing sidewalk including preparing the subgrade, disposing excess material, 
furnishing and compacting the aggregate base, doweling into the existing concrete, as well as 
furnishing, placing and finishing concrete, and placing curing compound as shown on the Plans and 
as directed by the Engineer and no additional compensation will be allowed therefor. 
 
“Concrete Accessible Ramp (Case A)” (Bid Item 303), “Concrete Accessible Ramp (Case C)” (Bid 
Items 304, 2d),  “Concrete Accessible Ramp (Case CM)” (Bid Items 305, 2e) and Concrete 
Driveway – Standard (Bid Item 2f) “ shall be paid per square foot and shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all 
work involved in constructing the accessible ramp including preparing the subgrade, disposing 
excess material, furnishing and compacting the aggregate base, doweling into the existing concrete, 
as well as furnishing, placing and finishing concrete, installing the truncated domes, and placing 
curing compound, as shown on the Plans and as directed by the Engineer and no additional 
compensation will be allowed therefor.  
 
10-19 HOT MIX ASPHALT (HMA) 

Hot mix asphalt used for asphalt concrete pavement, asphalt concrete pavement (fill), and full 
depth asphalt concrete paving shall conform to the provisions of in Section 39, "Hot Mix Asphalt," 
of the 2010 Standard Specifications and these  Special Provisions. 
Materials used include: 

1. Asphalt Concrete for the surface course shall be 1/2” Type A. 
2. Asphalt Concrete for the bottom course shall be 3/4” Type A. 
3. The asphalt concrete binder shall be PG 64-10. 

 
The quality control measures for the asphalt concrete shall be as outlined in Section 39-1.04 
“Contractor Quality Control” of the Standard Specifications. 
 
Certificates of Compliance, in accordance with Section 6-1.07, "Certificates of Compliance" of the 
Standard Specifications, shall be required from the supplier of the asphalt concrete and submitted 
to the Engineer not less than 10 working days prior to any scheduled asphalt concrete paving.   
The Contractor shall schedule his or her paving operations such that at the end of each working 
day, the distance between the ends of the layers of asphalt concrete on adjacent lanes shall not be 
greater than 10 feet nor less than 5 feet.  Additional asphalt concrete shall be placed along the 
transverse edge at the end of each lane and along the exposed longitudinal edges between 
adjacent lanes, hand raked, and compacted to form temporary conforms.  Kraft paper, or other 
approved bond breaker, may be placed under the conform tapers to facilitate the removal of the 
taper when paving operations resume. 
 
Half-width surfacing operations shall be conducted in such manner that, at the end of each day's 
work, the distance between the ends of adjacent surfaced lanes shall not be greater than can be 
completed in the following day of normal surfacing operations. All paving joints shall be on lane 
lines only. 
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Prior to placing the surface course, the finished surface of the previous layer shall not vary at any 
point more than 0.05-foot above or below the grade established by the Engineer.   
All trimming of the surface shall be completed while the temperature of the mix is above 200º F. 
The final lift of asphalt concrete (the top lift) shall be placed in one continuous operation over the 
entire street. 
 
The Contractor shall not perform paving operations when the weather is rainy or foggy.  It shall be 
the Contractor's responsibility, based on weather predictions, to schedule his paving operations to 
avoid paving in the rain or fog.  If the day's operations are canceled because of predicted rain or 
fog, a non-working day will be allowed regardless of actual working conditions. 
Asphalt concrete shall not be placed on any surface which contains ponded water or excessive 
moisture in the opinion of the City Engineer. 
 
If paving operations are in progress and rain or fog forces a shutdown, loaded trucks shall return to 
the plant and no compensation will be allowed therefor. 
 
The Contractor shall furnish and use canvas tarpaulins to cover all loads of asphalt concrete from 
the time that the mixture is loaded until it is discharged from the delivery vehicle, unless otherwise 
directed in writing by the Engineer. 
 
Immediately before Asphalt Concrete is placed, a tack coat (asphaltic emulsion) shall be applied to 
all horizontal and vertical surfaces as specified in Section 39-1.02B “Tack Coat” of the Standard 
Specifications.   
 
No traffic shall be allowed on the asphalt tack coat with the exception of vehicles unloading asphalt 
concrete.  All vehicles involved with the Contractor's operations shall turn around within the road 
right-of-way.  Driveways and other private property shall not be used without prior written consent 
of the involved property owners’ signature, a dated copy of which shall be delivered to the Engineer 
prior to the use thereof. 
 
The area to which the tack coat has been applied shall be closed to public traffic.  Care shall be 
taken to avoid tracking the asphaltic emulsion material onto existing pavement surfaces beyond the 
limits of construction.   
 
All asphalt concrete spillage and/or tracking of tack coat (asphaltic emulsion) or other materials on 
public streets shall be removed or cleared within 48 hours of the hot mix asphalt placement.  If 
existing striping is marked by emulsion or other materials, it shall be repainted/restored.  
Alternatively, existing striping may be protected by a method approved by the Engineer. 
Conform cuts between existing pavement and newly constructed pavement shall be made by 
cutting the existing pavement to a neat, smooth line at the limit lines and constructing a vertical-
face butt joint.  
 
Batch data and load slips shall be presented to the Engineer as asphalt is delivered to the project 
site.  Failure to do so may result in non-payment for questionable quantities or rejection of the 
load. 
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The Contractor shall place the asphalt to match the slope and grade of the existing condition 
unless noted otherwise.  If the Contractor does not comply with this condition, the Engineer will 
order a correction at no additional cost to the City.   
 
PAYMENT 
The contract unit price paid per ton for “HMA – 3” Bonita Street” (Bid Item 400) and “HMA – 3” 
Bee Street” (Bid Item 3a) includes full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all work involved in furnishing and placing hot mix 
asphalt as specified in the Standard Specifications and these Special Provisions, and as directed 
by the Engineer and no additional compensation will be allowed therefor. Excess HMA will not 
be measured nor paid for. 
 

10-20 AGGREGATE BASE (CLASS 2)   

Aggregate base shall conform to the provisions of Section 26, “Aggregate Base” of the Standard 
Specifications and these Special Provisions. 
 
The Contractor shall place a minimum of 6-inches of Class 2 Aggregate Base as shown on the plans.  
Aggregate Base shall be compacted to 95% relative compaction conforming to ASTM D1557. 
 
Spreading and compacting shall be performed by methods that will produce a uniform base, 
firmly compacted and free from pockets of coarse or fine material. 
 
PAYMENT 
The contract unit price per ton for “Aggregate Base – 8” Bonita Street” (Bid Item 401) and 
“Aggregate Base – 8” Bee Street” (Bid Item 3b) shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing 
aggregate base material complete in place as specified in these Special Provisions, as shown on the 
Plans and as directed by the Engineer and no additional compensation will be allowed therefor. 
 
10-21 EXCAVATION, BEDDING, PIPE INSTALLATION, AND BACKFILL 

The Contractor shall provide all labor, materials, and equipment necessary to perform all 
excavation, bedding, backfill and grading operations required for construction of underground 
pipeline and related appurtenances.   
 
QUALITY ASSURANCE 

A. The Engineer will provide all compaction testing for the project. 
B. Where soil material is required to be compacted to a percentage of maximum density, 

the maximum density at optimum moisture content will be determined in accordance 
with ASTM D 1557. Where cohesionless, free draining soil material is required to be 
compacted to a percentage of relative density, the calculation of relative density will be 
determined in accordance with ASTM D 4253 and D 4254. Field density in-place tests 
will be performed in accordance with ASTM D 1556, ASTM D 6938.  At a minimum, 
compaction tests shall be conducted for each fifty (50) feet of trench and for each two 
(2) feet of trench depth.  

C. If a first test and a subsequent re-test of the bedding or backfill show noncompliance 
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with the density required under this Section, the Contractor shall remove and re-
compact the material represented by the test/retest as necessary to ensure 
compliance.  The Contractor shall pay costs for re-tests. 

D. The Contractor shall provide access in the excavation for the soil compaction testing 
technician and Engineer. This shall include providing site-specific safety equipment and 
temporary shoring to enable compaction testing at each required level within the 
excavation. Should the Contractor have backfilled to an elevation above that required 
to be tested, he or she shall excavate the backfill down to the necessary level for 
testing and provide shoring at his or her cost. Subsequent backfilling shall also be at 
the Contractor’s cost.  

 
SUITABLE TRENCH BEDDING AND BACKFILL MATERIAL  

A. As shown in the Marin County Standard Detail 330, there are three trench backfill zones.  
Allowable backfill materials include: 

a. Pipe Bedding shall be Class 2 Aggregate Base conforming to these Special 
Provisions. 

b. Intermediate Backfill shall be class be class II backfill as previously described or 
native material from the trench excavation.  Native material shall be free from 
vegetable matter, debris and refuse, shall contain no concrete, stones or clods 
larger than four (4) inches in any dimension and shall contain sufficient fines so 
that all voids will be filled when compacted, and shall be so constituted that 
compaction requirements can be met.  The use of native backfill must be 
approved by the Engineer before proceeding. 

c. Pavement Structural Section – Shall be class II aggregate base as previously 
described. 

B. The Contractor may use a Controlled Low Strength Material conforming to Section 19-
3.02F of the Standard Specifications for trench backfill in any or all of the zones if 
approved by the Engineer. 

 
UNSUITABLE MATERIAL  

A. Unsuitable materials for bedding and backfill shall include soils, which when classified 
under ASTM D 2487 fall in the classifications of PT, OH, CH, MH, or OL. In addition, any 
soil that cannot be sufficiently compacted to achieve the percentage of maximum 
density specified for the intended use shall be considered unsuitable.  

B. Materials which are too wet to be compacted to specified compaction shall not be 
rejected solely because they are too wet for proper compaction.  The Contractor may at 
its option, dry these materials to the satisfaction of the Engineer prior to compaction. 

C. Backfill placed within six (6) inches of any structure or pipe shall be free of rocks or 
unbroken clods of earth larger than four (4) inches in any dimension.  

D. All material that is determined to be unsuitable for use as bedding and backfill or 
that is in excess of the amount required shall be removed immediately and disposed 
of properly by the Contractor as described in Section 10-9 DISPOSAL OF MATERIALS 
of these Special Provisions. 

 
EXECUTION - GENERAL  

A. There are underground utilities crossing and parallel to the trench alignment.  Not 
all are shown in the Plans.  The Contractor shall contact Underground Service 
Alert, perform a field investigation, and complete potholing as described in Section 
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10-8 EXPLORATORY EXCAVATION of these Special Provisions. 
B. There may be parallel utility pipelines and trenches located near the new pipeline.  

The Contractor shall protect these existing pipelines in place. 
C. Water to control dust resulting from grading operations, excavation, backfill, and the 

passage of traffic through the work area shall be applied by means that will ensure a 
uniform application of water with no runoff.  

D. Except when specifically provided to the contrary, excavation shall include the 
removal of all materials of whatever nature encountered, including all obstructions of 
any nature that would interfere with the proper execution and completion of the 
work. The removal of these materials shall conform to the lines and grades shown on 
the plans or as directed by the Engineer.  Unless otherwise provided, the entire 
construction site shall be stripped of all vegetation and debris, and such material shall 
be removed from the site prior to performing any excavation or placing any fill.  

E. The Contractor shall remove and dispose of all excess excavated material, pipelines, 
and related appurtenances as required in Section 10-9 DISPOSAL OF MATERIALS. 

F. The Contractor shall furnish, place, and maintain all supports and shoring that may be 
required for the sides of the excavations, and all pumping, ditching, or other 
measures required for the removal or exclusion of water, including storm water, 
groundwater, and wastewater reaching the site of the work from any source so as to 
provide dry working conditions and to prevent damage to the work or adjoining 
property.  

G. Excavations shall be benched, sloped, shored or otherwise supported in a safe 
manner in accordance with Section 7-1.04 “Public Safety” of the Standard 
Specifications, applicable State safety requirements and the requirements of OSHA 
Safety and Health Standards for Construction (29CFR1926).  

H. Prior to commencing the excavation, the Contractor shall evaluate existing flows in 
storm drain pipes and assess the ability to plug the pipe upstream.  If high flows are 
found, the Contractor shall implement a diversion system.  The diversion system must 
be approved by the Engineer.  The Engineer will not pay the cost to install a storm 
water diversion system. 

I. Excavation under structures, manholes, vaults and others:  Except where otherwise 
specified for a particular structure or directed by the Engineer, excavation shall be 
carried to the grade of the bottom of the bedding.  Where shown on the plans or 
directed by the Engineer, areas beneath structures shall be over-excavated. The 
exposed surface shall be scarified to a depth of six (6) inches, brought to optimum 
moisture content, and compacted to ninety-five percent (95%) Relative Compaction. 
Where over-excavation is directed by the Engineer to provide for the placement of 
foundation rock over wet or soft soils, scarification and re-compaction shall not be 
performed.  

 
TRENCH EXCAVATION  

A. The Contractor shall saw cut asphalt and concrete in accordance with Section 10-
10 SAW CUT EXISTING PAVEMENT of these Special Provisions.  The Contractor 
shall remove the pavement as described in Section 10-12 ASPHALT PAVEMENT 
REMOVAL and Section 10-11 CONCRETE REMOVAL of these Special Provision. 

B. Excavation for pipelines shall be made only after pipe and other necessary materials are 
delivered on the site of the work. After such delivery, trench excavation shall proceed as 
rapidly as possible, and the pipe installed and the trench backfilled without undue delay. 
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In public street areas, excavation and pipe installation shall be coordinated to the end 
that a minimum of interference with public traffic will result.  

C. The trench shall be excavated to the width and depth shown in the Plans and as 
described in these Special Provisions. 

D. The Contractor shall dewater the excavation according to Section 10-22 DEWATERING 
of these Special Provisions. 

E. The pipe bedding shall be given a final trim, using a string line for establishing grade, 
such that each pipe section when first laid will be continually in contact with the 
bedding along the bottom of the pipe. The Contractor shall excavate bell holes at pipe 
joints.  

F. For trenching in existing streets, excavation and pipe installation shall be coordinated so 
that no more than one hundred (100) linear feet of trench shall be open at any time. 
Backfilling operations shall closely follow pipe installation. All trenches shall be fully 
backfilled at the end of each day or, properly shored and covered by heavy steel plates 
adequately braced and capable of supporting HS-20 vehicle loads in those locations 
subject to traffic and with one and one-eighth (1-1/8) inch plywood in off road locations 
where it is impractical to backfill at the end of each day.  Traffic plates shall be staked in 
place, with adjacent plates tack-welded together, and shall be provided with non-skid 
coating. Compacted cold mix asphalt shall be placed around the plate perimeter to 
provide a smooth transition from adjacent pavement.  

 
EXCAVATION IN VICINITY OF TREES  
Trees shall be protected from injury during excavation and backfilling operations.  The 
Contractor shall expect to encounter tree roots.  When found, the Contractor shall contact the 
Engineer immediately for review by an arborist.  The Contractor shall complete tree protection 
as directed by the arborist. 
 
BEDDING AND BACKFILL  

A. Except for required foundation material (in an envelope of geotextile fabric) coarse 
bedding material being placed in over-excavated areas, where water or soft ground is 
present, backfill shall not be placed until after all water is removed from the excavation 
according to Section 10-22 DEWATERING.  

B. Pipe zone bedding and backfill operations shall be performed in accordance with the 
following requirements:  
a. Type I Bedding and Backfill Material (Class 2 Aggregate Base) shall be placed and 

properly compacted in the pipe zone. The pipe zone is defined as that portion of 
the vertical trench cross-section lying between a plane four (4) to six (6) inches 
below the bottom surface of the pipe, i.e., the trench sub-grade, and a plane at a 
point twelve (12) inches above the top outside surface of the pipe. The sub-zones 
of the pipe zone are defined as follows:  

i. "Bedding is that portion of the Pipe Zone between the bottom of the trench or the 
top of required foundation material and the lowest point on the outside surface of 
the pipe barrel excepting bells;  

ii. “Haunching" is that portion of the Pipe Zone between the top of the Bedding and 
the horizontal centerline of the pipe;  

iii. "Shading" is that portion of the Pipe Zone between the top of the Haunching and 
a horizontal plane from six (6) to twelve (12) inches above the highest point on 
the outside surface of the pipe barrel excepting bells and as shown in the Plans.  
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C. Controlled Low Strength Material (CLSM) can be provided in lieu of Type I Bedding and 
Backfill Material.  Contractor shall provide a method to prevent pipe from floating 
during backfill. The remaining portions of the trench shall be backfilled as specified 
elsewhere in this Section.  

D. After compacting the bedding, the Contractor shall perform a final trim using a stringline 
for establishing grade, such that each pipe section when laid will be continually in 
contact with the bedding along the bottom of the pipe.  The Contractor shall provide 
bell holes at each pipe joint.  

E. Backfill in trenches shall be placed uniformly on each side of the pipe to prevent 
displacement. The Contractor shall exercise care to prevent damage to the pipeline 
coating, cathodic bonds, or the pipe itself during the installation and backfill operations. 
The Contractor shall hand shovel slice the bedding along the sides of the pipe in order to 
ensure filling any voids under the pipe haunches.  

F. A colored detectable metallic foil core plastic tape, at least three (3) inches in width, 
shall be placed on top of the pipe zone backfill wherever sewers are installed. The tape 
shall have printed on it the words “Caution: Sewer Buried Below.” The warning tape 
shall be utilized for all pipes (mains and laterals).  

G. After the pipe zone backfill has been placed as specified above, and after all excess 
water has completely drained from the trench, backfilling of the trench zone may 
proceed. The trench zone is defined as that portion of the trench excavation between 
the top of the Shading and the ground surface in unpaved areas, and the horizontal 
plane at lowest point of the pavement structural section in paved areas.  

H. "Final Backfill" is that portion of the Trench Zone in paved areas between the top of 
the trench backfill and the lowest point of the pavement structural section.   

 
PLACING AND SPREADING OF BACKFILL 

A. Backfill materials shall be placed and spread evenly in layers. The backfill layers shall 
be evenly spread so that each layer shall not exceed eight (8) inches in un-compacted 
thickness. Backfill layers greater than eight (8) inches but no more than twenty-four 
(24) inches may be used after the Contractor demonstrates by compaction testing 
that required compaction levels will be achieved.  

B. During spreading, each layer shall be thoroughly mixed as necessary to promote 
uniformity of material in each layer. Pipe zone backfill materials shall be manually 
spread around the pipe so that when compacted, the pipe zone backfill will provide 
uniform bearing and side support.  

C. Where the backfill material moisture content is below the optimum moisture content, 
water shall be added before or during spreading until the proper moisture content is 
within the range where the specified compaction can be achieved.  

D. Where the backfill material moisture content is too high to permit the specified degree 
of compaction, the material shall be bladed, aerated or dried and/or mixed with dryer 
material until the moisture content is satisfactory.  

E. Whenever selection is possible, embankment material having a sand equivalent value of 
less than ten (10) shall be deposited in the lower portions of embankments and no such 
material shall be placed within three (3) feet of planned finished grade.  

F. When the embankment material consists of large rocky material, or hard lumps such as 
hardpan or cemented gravel which cannot be broken readily, such material shall be well 
distributed throughout the embankment, and sufficient earth or other fine material 
shall be placed around the large material as it is deposited so as to fill the interstices and 
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produce a dense compact embankment, but in no case shall any material exceed 
twenty-four (24) inches in any dimension.  

 
COMPACTION OF BACKFILL 

A. Each layer of backfill material as defined herein, shall be mechanically compacted to 
the specified percentage of maximum density.  Equipment that is consistently capable 
of achieving the required degree of compaction shall be used and each layer shall be 
compacted over its entire area while the material is at the required moisture content. 
Compaction at the top of the pipe zone shall be done using a plate compactor.  

B. Flooding, ponding, or jetting shall not be used.  
C. Equipment weighing more than ten thousand (10,000) pounds shall not be used within a 

horizontal distance equal to the depth of the trench. Hand operated power compaction 
equipment shall be used where use of heavier equipment is impractical or restricted 
due to weight limitations.  

D. The following compaction requirements shall be in accordance with ASTM D 1557 except 
for free draining materials (i.e., Coarse Bedding Material/Drain Rock/Foundation 
Material), which shall be in accordance with ASTM D 4253 and D 4254 for cohesionless 
free draining type materials. 

E.  
 

Location or Use of Fill Percent (%) Relative 
Compaction 

Pipe zone backfill including bedding 90 and over excavated 
foundation zone 

90 

Final backfill beneath paved areas or 95 structures 95 
Trench backfill in unpaved easement or future 90 street 

areas 
90 

Trench Zone backfill 90 
Backfill under structures 95 

Backfill around structures under paved areas 95 
Backfill around structures in landscaped areas 90 

Embankment material 90 
F. The Contractor shall maintain the indicated trench cross section at a minimum of 

twelve (12) inches above the top of the pipe (the top of the “Pipe Zone”).  
 
TEMPORARY PAVING  
A minimum of two (2) inches of cold or hot mix temporary asphalt shall be placed in finished 
trenches and rolled to a smooth surface at the end of each day unless final paving can be 
completed or steel plates are used to cover trenches in paved streets.  The temporary asphalt 
shall be placed within one-quarter (1/4) inch of finished pavement grade. The Contractor 
shall be responsible for removal of all temporary paving. 
 
LANDSCAPE RESTORATION 
All landscape restoration including the restoration of any landscaping, irrigation, hardscape, 
brick work or walls removed or damaged during the trenching and backfill work shall be 
replaced in-kind at the Contractor’s expense unless otherwise provided for on the bid sheet and 
as described in Section 10-6 LANDSCAPE RESTORATION of these Special Provisions. 
 



 

 

2020 Streets Rehabilitation Project 2020 Form SPECIAL CONDITIONS 
Bee Street and Bonita Street  Page 106 

PAYMENT 
Compensation for trenching, disposal of unsuitable materials, sheeting and shoring, dewatering, 
backfilling, and surface restoration of the various pipes and appurtenances shall be considered 
as included in the contract prices paid for the various bid item and no additional compensation 
will be allowed. 
 
10-22 DEWATERING 

The Contractor shall be responsible for removing, managing, and disposing of all groundwater 
encountered during trenching, installing of pipelines, and backfilling.  
 
The Contractor shall:  
 

1. Secure and comply with the provisions of permits required for dewatering 
operations, including permits from the Marin County for exploration, construction 
and abandonment of dewatering wells. No water shall be discharged into existing 
sanitary sewers, or new sanitary sewers constructed unless a Special Discharge 
Permit is obtained from the Sausalito Marin City Sanitary District. 

2. No groundwater may be discharged into the storm drain system, creeks, or on 
private property. 

3. Provide all labor, materials, and equipment necessary to adequately dewater 
excavations so that pipes and structures that are installed in excavations are free 
from standing, flowing or boiling groundwater, surface water, storm water, 
precipitation, or wastewater; filter soil; and prevent loss of ground from dispersion 
or erosion.  

4. Drawdown the groundwater level a minimum of two (2) feet below the trench 
bottom and beyond excavation sidewalls where shoring is not designed to resist 
hydrostatic pressures.  

5. Control the rate and effect of dewatering so as to avoid settlement, subsidence or 
damage to structures or facilities adjacent to areas of proposed dewatering.  

6. Provide adequate standby equipment to ensure efficient dewatering and 
maintenance of dewatering operations during power failure.  

7. Be fully responsible and liable for all damages that result from failure to adequately 
keep excavations dewatered, and shall repair, restore and/or replace facilities or 
structures damaged as a result of dewatering operations.  

 
CONTRACTOR SUBMITTALS  
The Contractor shall submit a plan for all excavation dewatering procedures to the 
Engineer. The dewatering plan shall include the following:  

1. Location(s) where water is to be disposed.  
2. Scale drawings showing locations of dewatering systems.  
3. Details of dewatering systems, such as:  

a. Drilled hole and well casing diameter, slotted and solid lengths;  
b. Sand packer gradation;  
c. Size and capacity of pumps; 
d. Tanks, settlement, and filter systems. 

 
QUALITY ASSURANCE  
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Where structures, utilities and/or facilities exist adjacent to areas of proposed dewatering, 
the Contractor shall establish reference points and shall survey these reference points daily 
to detect any settlement, subsidence or damage that may develop during or following 
dewatering operations.  
 
EQUIPMENT  
Dewatering, where required, may include the use of wells, well points, sump pumps, temporary 
pipelines for water disposal, tanks, filters, rock or gravel placement, standby pumps and/or 
generators, and other means.  
 
EXECUTION 

1. The Contractor’s dewatering operations shall not interfere with vehicle or pedestrian 
traffic. Under no circumstances shall dewatering water be allowed to flood streets or 
cause hazardous conditions for traffic. Dewatering pump noise shall be mitigated.  

2. Dewatering for structures and pipelines shall commence when groundwater is first 
encountered, and shall continue until water can be allowed to rise without affecting 
structures, piping, and other project features.  

3. Site grading shall promote drainage. Surface runoff shall be diverted prior to it entering 
excavations to maintain the bottom of the excavation free from standing water.  

4. Dewatering shall be conducted to preserve the undisturbed bearing capacity of the 
subgrade soils at the proposed bottom of excavation, filter soil particles and prevent 
loss of ground due to dispersion and erosion.  Dewatering shall lower the water outside 
the excavation, if necessary to insure that seepage and migration of soil particles does 
not occur through openings in the shoring.  

5. If subgrade soils are disturbed or loosened by the seepage or flow of water, the affected 
areas shall be excavated and replacement backfill placed in accordance with these 
Special Provisions. 

6. The Contractor shall prevent pipeline and/or structure flotation by maintaining a 
positive and continuous removal of water.  

7. If dewatering wells are used, they shall be adequately spaced to provide the required 
dewatering, and the Contractor shall use sand packing and/or other means to prevent 
pumping of soil particles (e.g., fine sand) from the subsurface. The Contractor shall 
continuously monitor the dewatering water discharge to ensure that subsurface soil is 
not being removed by the dewatering operation.  

a. Dewatering wells placed outside of the excavation is prohibited. 
8. The demobilization of dewatering operations shall be performed to allow 

groundwater to rise to its ambient (static) level without disturbing natural 
foundation soils or compacted backfill, and prevent flotation or movement of 
structures, pipelines, and sewers.  

9. The Contractor is advised that it is possible that sand, silty sand and/or gravel strata 
inter-bedded with less permeable clay and silty clay materials varying in depth, 
thickness and location may exist in the project area.  These potentially water-bearing 
strata may represent areas of increased trench dewatering difficulty. The Contractor 
shall carefully consider the possibility of encountering these strata, and plan 
dewatering operations accordingly.  

10. The Contractor shall properly dispose of water in a legal manner without nuisance or 
damage to adjacent property.  At the Contractor’s option, the water may be disposed in 
the City’s sanitary sewer collection system provided all of the following conditions are 
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met: 
a. The Contractor must acquire, complete, and submit a permit application to the City 

of Sausalito for approval.  An approved permit will provide maximum allowable 
concentrations of pollutants and flow rate as well as approved time of discharge. 

b.  The Contractor shall provide and operate holding tanks, separators, screens, and/or 
filters as required to comply with the permit conditions. 

c. The Contractor shall test all groundwater prior to discharge to the sewer system to 
the satisfaction of the City of Sausalito.  Tests shall be completed by a certified 
water quality laboratory.  All costs shall be paid by the Contractor. 

d. A permit does not allow the Contractor to discharge water to the sewer system.  
The Contractor must obtain approval from both the Sausalito Marin City Sanitary 
District and the Engineer prior to discharging water. 

 
PAYMENT 
Full compensation for conforming to the provisions in this section, not otherwise provided for, 
shall be considered as included in prices paid for the various contract items of work involved and 
no additional compensation will be allowed therefor. 
 
10-23 SANITARY SEWER PIPE  

The Contractor shall provide and place Sanitary Sewer Pipe consistent with the requirements of 
Section 64 “Plastic Pipe” of the Standard Specifications. 
Pipe materials used shall be as follows: 

A. Polyvinyl chloride pipe (PVC) shall conform to the requirements of ASTM D 2241, SDR35. 

Pipe couplings and fitting used for open trenching shall be as follows: 
A. All fittings for PVC pipe shall conform to the requirements of ASTM D 2241. The ring 

groove and gasket ring shall be compatible with PVC pipe ends.  
B. The strength class of fittings shall be no less than the strength class of any adjoining pipe.  
C. PVC fittings shall, at a minimum, conform to the requirements of ASTM D 3034 as they 

apply to type SDR 35 PVC Pipe using an Elastomeric Gasket Joint in a bell and spigot 
assembly system. Rubber sealing gaskets shall meet the requirements of ASTM F 477.  

D. All PVC pipe entering or leaving a concrete structure shall have a rubber sealing gasket, 
as supplied by the pipe manufacturer, firmly seated perpendicular to the pipe axis, around 
the pipe banded and cast into the structure base or near the structure wall center as a 
water stop. Said water stop may also consist of a manhole coupling with rubber sealing 
rings cast into the structure base. 

The Contractor shall trench, place, and backfill the pipe in accordance with Section 0  
 
AGGREGATE BASE (CLASS 2)   
Aggregate base shall conform to the provisions of Section 26, “Aggregate Base” of the Standard 
Specifications and these Special Provisions. 
 
The Contractor shall place a minimum of 6-inches of Class 2 Aggregate Base as shown on the plans.  
Aggregate Base shall be compacted to 95% relative compaction conforming to ASTM D1557. 
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Spreading and compacting shall be performed by methods that will produce a uniform base, 
firmly compacted and free from pockets of coarse or fine material. 
 
PAYMENT 
The contract unit price per ton for “Aggregate Base – 8” Bonita Street” (Bid Item 401) and 
“Aggregate Base – 8” Bee Street” (Bid Item 3b) shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing 
aggregate base material complete in place as specified in these Special Provisions, as shown on the 
Plans and as directed by the Engineer and no additional compensation will be allowed therefor. 
 
EXCAVATION, BEDDING, PIPE INSTALLATION, AND BACKFILL of these Special Provisions. 
 
PAYMENT  
The contract price for “New Sanitary Sewer Mainline, 6” C900 SDR18 PVC” (Bid Item 504), “New 
Sanitary Sewer Lateral, 4” C900 SDR18 PVC” (Bid Items 505, 4h) and “New Sanitary Sewer Lateral, 
6” C900 SDR18 PVC” (Bid Item 4g) shall be paid per linear foot and includes full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all work involved in 
saw cutting, pavement removal, excavation, disposal of unsuitable materials, bedding, placing pipe, 
backfilling, and restoring the surface complete and in place as shown as shown on the Plans and as 
directed by the Engineer and no additional compensation will be allowed therefor. 
 
10-24 SANITARY SEWER STRUCTURES 

All pipe materials, related appurtenances, pipe bedding, and trench backfill shall conform to the 
requirements of the American Society for Testing and Materials (ASTM) Standard Specifications and 
these Special Provisions. 
 
PAYMENT 
The contract unit price paid for “New Sanitary Sewer Manhole” (Bid Item 506), “Rodding Inlet” 
(Bid Item 507), and “Cleanout, Backwater Prevention, Box and Grate” (Bid Items 508, 4i) shall be 
paid for on a unit basis.  Measurement will be based on the actual number of manholes installed 
as determined by actual count. Price shall include full compensation for furnishing all the labor, 
materials, tools, equipment, incidentals, and for doing all the work involved in installing the 
manhole (including cover and frame), excavation, backfill and compaction complete in place, all 
as specified in the Standard Specifications, these special provisions, and as directed by the 
Engineer, and no additional compensation will be allowed. 
 
10-25 ADJUSTING EXISTING FACILITIES TO GRADE 

This work shall consist of adjusting to grade City or public utility owned facilities such as survey 
monuments, benchmark monuments, manholes, valves, and pull box covers, lids and frames.  
No facility shall be adjusted to grade until the adjacent pavement or surfacing has been 
completed.  While the project does not intend to change the grade of the existing asphalt after 
paving is complete, there are certain utility appurtenances that may be set incorrectly or are 
damaged. 
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The Plans may not show the locations of all utilities that may require adjustment.  The 
Contractor shall review field conditions and record the location of all facilities requiring 
adjustment.  The list shall be reviewed with the Engineer.  
 
Adjustments include modifying the utility structure and raising to the finish grade, including all 
excavation (including removing and reconstructing concrete anchor block, if such exists), 
backfill, and temporary and permanent repair to the surrounding concrete surface. The 
Contractor shall adjust all facilities to grade and follow the respective utility company’s 
standards.   
 
Structure Adjustments  
This work includes all City owned manholes or drainage facilities to grade.  All work shall be in 
accordance with industry standard practice. Materials used to accomplish the adjustments shall 
be at least equal in quality to those in the original structure.  Cast iron adjusting rings shall not 
be used to accomplish the adjustment. Manhole covers shall be adjusted without disturbing the 
precast concrete cone. 
 
PAYMENT 
The contract price for each  “Adjust To Grade (Utility Valves / Sanitary Sewer Manhole / Sanitary 
Sewer Cleanout / Utility Box – Water Meter / Storm Drain Manhole / Utility Vaults – Tel/Elec)” 
(Bid Items 500-503, 4a-4e) shall include full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all the work involved in adjusting the structures, 
complete in place as specified in these Special Provisions, as shown on the Plans and as directed by 
the Engineer and no additional compensation will be allowed therefor. 
 
10-26 STORM DRAIN PIPE 

The Contractor shall provide and place Storm Drain Pipe consistent with the requirements of 
Section 64 “Plastic Pipe” of the Standard Specifications. 
Pipe materials used shall be as follows: 

B. Polyvinyl chloride pipe (PVC) shall conform to the requirements of ASTM D 2241, SDR35. 

Pipe couplings and fitting used for open trenching shall be as follows: 
E. All fittings for PVC pipe shall conform to the requirements of ASTM D 2241. The ring 

groove and gasket ring shall be compatible with PVC pipe ends.  
F. The strength class of fittings shall be no less than the strength class of any adjoining pipe.  
G. PVC fittings shall, at a minimum, conform to the requirements of ASTM D 3034 as they 

apply to type SDR 35 PVC Pipe using an Elastomeric Gasket Joint in a bell and spigot 
assembly system. Rubber sealing gaskets shall meet the requirements of ASTM F 477.  

H. All PVC pipe entering or leaving a concrete structure shall have a rubber sealing gasket, 
as supplied by the pipe manufacturer, firmly seated perpendicular to the pipe axis, around 
the pipe banded and cast into the structure base or near the structure wall center as a 
water stop. Said water stop may also consist of a manhole coupling with rubber sealing 
rings cast into the structure base. 

The Contractor shall trench, place, and backfill the pipe in accordance with Section 0  
 
AGGREGATE BASE (CLASS 2)   
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Aggregate base shall conform to the provisions of Section 26, “Aggregate Base” of the Standard 
Specifications and these Special Provisions. 
 
The Contractor shall place a minimum of 6-inches of Class 2 Aggregate Base as shown on the plans.  
Aggregate Base shall be compacted to 95% relative compaction conforming to ASTM D1557. 
 
Spreading and compacting shall be performed by methods that will produce a uniform base, 
firmly compacted and free from pockets of coarse or fine material. 
 
PAYMENT 
The contract unit price per ton for “Aggregate Base – 8” Bonita Street” (Bid Item 401) and 
“Aggregate Base – 8” Bee Street” (Bid Item 3b) shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing 
aggregate base material complete in place as specified in these Special Provisions, as shown on the 
Plans and as directed by the Engineer and no additional compensation will be allowed therefor. 
 
EXCAVATION, BEDDING, PIPE INSTALLATION, AND BACKFILL of these Special Provisions. 
 
PAYMENT  
The contract unit price paid for “New Storm Drain, 6” PVC Solid” (Bid Item 509) and “New 
Subdrain, 6” PVC Perforated” (Bid Item 510), shall be paid per linear foot and includes full 
compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all 
work involved in saw cutting, pavement removal, excavation, disposal of unsuitable materials, 
bedding, placing pipe, backfilling, and restoring the surface complete and in place as shown as 
shown on the Plans and as directed by the Engineer and no additional compensation will be 
allowed therefor. 
 
10-27 STORM DRAIN STRUCTURES  

All pipe materials, related appurtenances, pipe bedding, and trench backfill shall conform to the 
requirements of the American Society for Testing and Materials (ASTM) Standard Specifications 
and these Special Provisions. 
 
Storm drain inlet shall be installed as shown in the Plans.  
 
PAYMENT 
The contract unit price paid for “Storm Drain Inlet” (Bid Item 511) shall be paid for on a unit basis.  
Measurement will be based on the actual number of catch basins installed as determined by 
actual count. Price shall include full compensation for furnishing all the labor, materials, tools, 
equipment, incidentals, and for doing all the work involved in installing the catch basin (including 
grate and frame), excavation, backfill and compaction complete in place, all as specified in the 
Standard Specifications, these special provisions, and as directed by the Engineer, and no 
additional compensation will be allowed. 
 
10-28 STRIPING  
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Traffic stripes shall conform to the provisions of Section 84, "Traffic Stripes and Pavement 
Markings" of the Standard Specifications, as shown on the Plans, these Special Provisions, and as 
directed by the Engineer. 
 
The Contractor shall complete the following to install striping: 
 

1. Layout all stripes in the field with temporary paint for the Engineers review and approval.  
The Contractor shall provide at least 48 hours prior notice requesting the inspection. 

2. The Contractor shall apply stripes no earlier than five and no later than ten calendar days 
after the final resurfacing. 

3. Implement traffic control as required in Section 10-4 TRAFFIC CONTROL SYSTEM of these 
Special Provisions. 

4. The surfaces to receive striping shall be thoroughly cleaned, free from loose materials and 
dry and such areas shall be thus prepared by the Contractor to the satisfaction of the 
Engineer. 

5. Application shall be in two coats. 
6. Any damage to the newly placed stripe due to the failure of any Contractor to protect his or 

her work shall be repaired by the Contractor at no additional cost. 
 
PAYMENT  
The price paid per linear foot for “12” Stop Bar” (Bid Items 600, 5a), each for “Blue Reflective 
Marker” (Bid Items 601, 5b), linear foot for “12” White Standard Crosswalk” (Bid Items 602, 5d), 
“18” White Continental Crosswalk” (Bid Item 5c), and square foot for “Pavement Markings - 
STOP” (Bid Items 603, 5e) shall include full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals and for doing all the work involved in furnishing and installation of the 
pavement striping complete in place, as shown on the plans, as specified and as directed by the 
Engineer. 
  
Payment for temporary stripes shall be included in the price paid for Section 10-4 TRAFFIC 
CONTROL SYSTEM of these Special Provisions and no separate payment shall be made therefor. 
 
10-29 AS-BUILT DRAWINGS 

The Contractor shall be responsible for maintaining a set of as built improvement plans with any 
field changes or deviations made by the contractor or his/her subcontractors.  The Contractor shall 
make annotations with erasable colored pencil conforming to the following color code: 
 

 Additions:  Red 

 Deletions:  Green 

 Comments:  Blue 

 Dimensions:  Graphite 
 

This set of as built drawings shall be submitted to the Engineer at the conclusion of construction.  
Each sheet in the plan set shall be no less than 24 inches tall by 36 inches wide.  All markings shall 
be legible and the plan set shall be clean and free from tears or other damage. 
 
PAYMENT 
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 Full compensation for conforming to the provisions in this section, not otherwise provided for, 
shall be considered as included in prices paid for the various contract items of work involved and 
no additional compensation will be allowed therefor. 
 
10-30 SITE CLEAN-UP 

On completion of the work, the Contractor shall clean all portions of the project area.  This work 
includes removing all debris, street sweeping, power washing, and removing paint marks within 
the work zone. 
 
PAYMENT 
Full compensation for conforming to the provisions in this section, not otherwise provided for, 
shall be considered as included in prices paid for the various contract items of work involved and 
no additional compensation will be allowed therefor. 
 
 
 
 
 

END OF TECHNICAL SPECIFICATIONS 
 


